



## Coso and Precita Avenues Utility Upgrade Project

June 2024 – May 2026

May 31, 2025

# Coso and Precita Avenues Utility Upgrade Project

## General Timeline per Latest Schedule Update

- 24" ERDIP main installation on Precita from Shotwell to Coso – this week through to late July 2025
- 8" DIP main on Precita from Bryant to Folsom service changeovers and final connections – June 2025 through July 2025
- Hydrostatic testing, chlorination, and connections of 24" ERDIP – July 2025 through November 2025
- Street base restoration – July 2025 through October 2025
- Concrete work (curb ramps/sidewalk) – September 2025 through October 2025
- Final paving – October 2025 through November 2025

# Coso and Precita Avenues Utility Upgrade Project

## More Night Work Can Be Expected

- There will be more instances similar to 5/19/25 when work was done at night. That time workers needed to disconnect a pipeline. Other night work will involve connecting pipelines. This is done at night to minimize inconvenience to the public as most water is used during daylight hours.
- You will be notified in advance of any water being shut off. In the case of multi-unit buildings, the manager of the building is the one notified and is expected to pass along the information to the tenants.

## Cleaning Up the Construction Area

- City has issued Non-Compliance Notices to the contractor for poor environmental and housekeeping practices to protect the community's cleanliness, safety, and vitality. A major cleanup was performed on 5/20/2025.

# Questions?

Contact Information:

Steve Kech, Public Relations Officer, 415-308-7756 (cell)  
email: [skech@sfwater.org](mailto:skech@sfwater.org)

The Coso Precita Project website is [www.sfpuc.gov/Precita](http://www.sfpuc.gov/Precita)