Learning & Development

TRAINING COURSE

The Mew Headworks Facility Project is a multi-million dollar project,

part of the San Francisco Public Utilities Commiission’s multi-billion
dollar, 20-year Capital Improvement Program. These critical investments
in our city's infrastructure are an investment in the local people and

businesses that make our region so special.

Sundt/Walsh, the joint venture CM/GC on Headworks, is providing this

course so that local, small businesses can learn about contracting

opportunities on the project and technical elements of the construction

industry so that firms can better participate, compete and succeed.

FREE 6 Week Course
November 8 - December 20, 2018

(no class on November 22, 2018)

This course will cover the major aspects of:

. Contracts — Thursday 11/8 @

« Estimating — Thursday 11/15 \‘WII
« Project Management — Thursday 11/29 SUNDT

« Financial Management — Thursday 12/6

- Software — Thursday 12/13
-« Business Intangibles — Thursday 12/20

4@ water | SEWER
Learn More & Register: ( J SYSTEM

headworksclass.eventbrite.com Sarvices of the Sen Francisco IMPROVEMENT PROGRAM

Fublic Utilities Commission Grey. Green. Clean.
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Contracts Course Syllabus

e 2 Hours (Interactive)

e Introduction & Overview to Contracts

e Review Sundt/Walsh Contract & Exhibits Overview

e SFPUC Contract Overview
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Introduction to Contracts

* Required Contract e Types of Construction
Elements Contracts
e Contract Provisions e Contracting Methods
* Boilerplate Provisions e Making Changes to the
Contract

e Contract Performance
e Alternative Dispute

e Breach of Contract ,
Resolution

* Damages
e Contract Documents
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Introduction

e Contract is a legally binding agreement between
parties.

* |t is best to have contracts in writing.
e Verbal contracts are difficult to enforce.

e Contracts serve many purposes including:

e Defining the obligation of the agreement (such as scope
of work).

e QOutlining payment terms.
e Limiting the liability of the parties involved.
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Introduction

* Retainage * Performance Damages

* Consequential Damages * Payment Terms

e Performance Guarantees ¢ Hazardous Waste

e Owner Provided Equipment ¢ Differing Site Conditions

e Extended Warranties e Dedicated Personnel

* No Damage for Delay * Damage to Owner Property
e Coordination with others ¢ Waiver on Change & Claims
* Liquidated Damages e Disclaiming of OFI
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Required Contract Elements

e You may have reached an agreement to do work for
a customer, but that does not mean that you have a
contract.

e There are four key elements that must be in effect
to make a contract binding:
e Offer and Acceptance
e Consideration
* Competent Parties
e legal Purpose
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Required Contract Elements

* Offer and Acceptance
e An offer outlines the contract obligations
e Obligations must be clear to everyone.

Should be accepted or rejected within a reasonable amount of
time.

If parties do not agree, then a negotiation process begins.
 Make sure negotiations are not misunderstood as an offer.
Rejected offers are void.

A counteroffer may revise the initial offer.

e Acceptance is made by signing the contract.



SUNDT \‘W“

Required Contract Elements

e Consideration
e Consideration is an exchange of something of value.
* Promising to perform a service for a compensation.

e Consideration should be clearly identified in the
contract.
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Required Contract Elements

e Competent Parties
e All parties must be legally competent and sound in mind.
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Required Contract Elements

e Legal Purpose
e The purpose of the contract must be legal.



Contract Provisions

Contract should contain
e The contract price and payment terms
e The obligation of the parties
e Supplemental conditions
 What to do in case of breach of contract

v
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Contract Provisions

e Contract Price
e Who is making the payment
e The amount of the payment
e The form of payment
 When it will be paid
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Contract Provisions

* Payment Terms
e The number of payments
e The amount of each payment
e The forum of each payment
 When each payment will be made

* Payment Provisions

e Retainage is a percentage withheld from each payment
e Protects against liens, claims and defaults
e Contractors often withhold retention from subcontractors



v
SUNDT \‘W“

Contract Provisions

e Obligations of the Parties

e Obligations should be clearly outlined.

e Contractor/Subcontractor
* Proper licenses
* Building permits
* Materials and supplies
e Subcontractors or employees
* Comply with codes
e Schedule inspections
e Following plans
* Keep jobsite clean
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Contract Provisions

e Supplemental Conditions
e Supplemental conditions modify general conditions

e Tailored for each project
e |Insurance requirements
e Project procedures
e Local law requirements
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Boilerplate Provisions

* Boilerplate provisions protect the business in a
lawsuit
e Attorney’s fees
e Arbitration
 Where disputes will be handled
* Read boilerplate provisions carefully
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Contract Performance

e General Contractor
e In contact with the owner
e Responsible for the entire project
e Responsible for the subcontractors
e Responsible for the safety

e Subcontractors

 Work with the general contractor
* No contact with the owner

e Suppliers

* Provide materials and equipment
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Contract Performance

e Substantial Completion
e Final inspection completed
e Certificate of occupancy
e Portion is habitable or usable
 Payments are made
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Breach of Contract

* Breaking a contract is called breach of contract
e Refusing to perform contract terms
e Performing prohibited acts
* Preventing others from performing
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Breach of Contract

e Two types of breach of contract

 Immaterial
e Minor details not followed

 Material
e Major details not followed
e Contractor/subcontractor refusing to perform/complete job
* Refusing to pay for completed work.

* Failing to complete work on time = breach of contract
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Damages

e To seek damages two things must have occurred
e Other party must have breached contract
e Breach must result in economic loss for party seeking
damages
 Forms of Damages

e liguidated damages — damages specified on contract for
breach

e Special damages — damages not covered by general damages
e Consequential damages — Indirect costs resulting from breach

* Damages cannot be based on speculation
 Damages must be foreseeable
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Construction Contract Types

* lump-Sum Contact — Work completed for a
specified price

e Unit-Price Contract — Pay based on materials used

e Cost-Plus Contract — Pay includes labor and
material plus a fee
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Construction Contract Types

* Reviewing Contracts
e Review carefully
Highlight vague wording
 Make necessary additions
e Review changes made by others
 Make sure requested changes are made
e Review again before signing
e Keep a copy of signed contracts
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Construction Contract Types

 Changing a Contract

e Change orders are written agreements to change a
contract

Needed to change scope of work & accommodate
unforeseen conditions

Change orders are legally binding
e Never do work without a executed change order
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Changing a Contract

Change orders are written agreements to change a
contract

Needed to change scope of work & accommodate
unforeseen conditions

Change orders are legally binding
e Never do work without a executed change order
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Alternative Dispute Resolution

e Common types
* Negotiation —open dialog between parties
* Mediation — involves a mediator to help resolve

e Collaborative law — use advocates to resolve (topically
lawyers)

o Arbitration — uses a 3" party to render a decision

 Make sure you understand which options your contract
contains
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Common Failures

Failure to:

Read and understand the contract.

Give notice.

e C(Claim or dispute

e Changed condition

e Delay event

* Differing site condition

Document

Control unauthorized modifications to the subcontract boilerplate.
Include specific flow down clauses in subcontracts.



Sundt/Walsh Exhibits
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Sundt/Walsh Contract Exhibits

e Exhibit A— Bid Proposal Form

e Exhibit B— Code of Safe
Practices & Crane Policy  Exhibit K— Additional Contract

e Exhibit D1 — Sample SCA Requirements

e Exhibit D2 — Sample POA * Exhibit M —BIM Plan
Contract Boilerplate e Exhibit 02 — Weekly Work Plan

e Exhibit D3 —Sample Pos * Exhibit P1 — Safety Manual

Contract Boilerplate * Exhibit R — Groundwater Data
e Exhibit E — List of Documents

Exhibit | — Quality
Management Plan

e Exhibit F— Supplemental
Bidding Instructions

e Exhibit H— Textura Overview



Sundt/Walsh Bid Proposal Form
Exhibit A
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SUNDT

BID PROPOSAL FORM
Southwest Water Pollution Control Plant
Scope I Rebid - New Headworks Facility

Earthwork, Drilled Shafts, Concrete, and Coatings
Work Category # 1-200

Bids Due: May 14, 2018 at 2:00 PM - PDT

BIDS RECEIVED: SUNDT/WALSH, A JOINT VENTURE
Attn. David Cooley
Email: deoolevi@sundt.com
2620 South 55 Street
Tempe, AZ 85282
Office: 480-293-3275

1.0 Bidder Information
Bidders Name:
Address:

License Number:
DIR Number:
Contact Person:

Office Phone: Mobile:
Email:

1.1 Contract Review Confirmation:

By signing here, Bidder confirms that it has carefully read Sundt/Walsh, A Joint Venture’s Exhibit
D boilerplate Subcontract Agreement and (a) agrees to all the terms of the boilerplate agreement
or (b) has provided Sundt/Walsh, A Joint Venture with a redlined copy of the boilerplate for
review. Note that failure to sign this section will constitute grounds for rejection of your
company’s proposal,

Check one:
O {a) Bidder agrees to all the terms of the boilerplate Subcontract Agreement

O (b) Bidder has provided along with this finalized bid form a redlined copy of the boilerplate
Subcontract Agreement.
SIGNED:
TITLE:

DATE:

Exhibit “A” Bid Form, May 8, 2018
Page1of 9

2.0 Scope of Work:
Work Category Description
Work Category # 01-101

Earthwork. Drilled Shafts. Concrete, and Coatings

This scope of work includes but is not limited to furnish all labor, materials, equipment,
supervision, and necessary supplies to complete the Earthwork, Drilled Shafts, Concrete,
and Dewatering as shown on the contract documents and/or as called for within the
Project Specification Manual(s).

1. INCLUDED SPECIFICATIONS:
See Exhibit E for all contract specifications.

2. ADDITIONAL REFERENCED SPECIFICATIONS/STANDARDS:
All documents as outlined in Exhibit E

3. BASE BID INCLUSIONS:
a. All items listed in Exhibit F are standard inclusions for all Subcontracts and
Purchase Orders.
b. Design, supply, and installation of sacrificial sheet piling. Sheet pile cut off at
required depth and bracing removed prior to completion of backfill.

Any bracing or tie-backs for shoring system.

d. Dewatering design, supply, discharge plan. and installation for trenching
inside the shoring system. Dewatering system to be maintained until trench is
backfilled.

e, All materials required to complete the installation of the drilled shafis
including concrete, rebar, and temporary casings. Shafts to be drilled from
existing grade, temporarily cased, and poured to required top of shaft
elevation.

f. Any required preparation for the tops of shafts prior to construction of the
pipe slabs and foundations.

g. Excavation of all materials for construction PIJB, Trench C, 667 pipe,
hydraulic conduits E and D.

h. All excavated materials and drilled shaft spoils have been determined to be
California Class I hazardous. Proposal includes all required costs to excavate,
transport, and dispose of this material in an appropriate facility.

i, All required demolition of existing piers and below grade structures, not
including pipe, located inside the trench.

J. Removal and disposal of temporary casings during the excavation operation,

k. Inclinometers, 20 cach, including all required instrumentation and monitoring
equipment.

o

Exhibit “A” Bid Form, May 8, 2018
Page 2 of 9
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3.0
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1. Any aggregate base required for the grading of the trench prior to concrete
construction.

m. Concrete, complete, for 84 pipe foundations and supports, pipe slab and
cradles, Trench C, hydraulic conduits D and E, 667 re-route, PIJB.

n. Concrete includes all required materials including rebar, conerete, cure, T-

lock, embeds, pressure manhole frames and covers, Trench C trench covers

(complete), steel pipe covers, any required grouting or concrete fill, dowling,

and hydro testing.

All coatings and scalants required.

Backfill of all structures.

AB cap over all disturbed area inside the shored area.

Any expected Startup & Commissioning requirements for channels

All Demolition for the new gate.

Curb, conerete, and AC patching for new gated entrance.

"eD o

- o®

4. BASE BID EXCLUSIONS
a.  AC paving other than trench patching.
b. Curb, gutter, and sidewalk not specifically noted in drawings.
c. Below grade pipe demolition.
d. Utility re-routes or by-passes.
¢.  Any treatment of groundwater from the dewatering process prior to disposing
in the SEP facilities.
f.  Entrance gate supply and installation,

WE ACKNOLWEDGE THE FOLLOWING ADDENDA:

Addendum No. Dated Addendum No. Dated
Addendum No. Dated Addendum No. Dated
Addendum No. Dated Addendum No. Dated

Bid Price:

In submitting this proposal described in s
agree to furnish all necessary labor, materials, equipment, supplies and services as
required for the expeditious completion of the work described and included in this work
category, in strict accordance with the bidding documents, contract drawings and
specifications for the pricing listed here-in:

ction 2.0 as the, scope-of-work, does herein

3.1 BASE BID:
TOTAL BASE BID $

(In words)

Exhibit “A” Bid Form, May 8, 2018

Page 3 of 9

3.2  Bid Breakdown
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Use this format to breakdown your proposal cost by each specified area.
Failure to properly furnish breakout may render your proposal non-

responsive.
EXTENDED
DESCRIPTION QUANTITY | UM | UNIT PRICE PRICE MANHOURS

Mobilization 1] LS
Subcontractors Yard 1] 1S
General Conditions 1] LS
Bond 1] LS
Survey 1] LS
SWPPP 1] LS
Demolition 1] LS
Shoring 1] 1S
Dewatering 1] LS
Excavation 1] LS
Drilled Shafts — P1A, P1B, P2A,

P28, P2D, P3A 1] LS
Potential Additional Depth — 1.5"

Diameter Shaft 100 | LF
Potential Additional Depth = 2*

Diameter Shaft 100 | LF
Potential Additional Depth — 3’

Diameter Shaft 100 | LF
Concrete — 84" Foundations 1] LS
Concrete — PUUB 1] LS
Concrete — Pipe Slab and Cradle 1] Ls
Concrete = Trench C 1] LS
Concrete — Hydraulic Conduit 1] LS
Baclfill — Main Area 1] 1s
66" Pipe 1] LS
Inclinometers 20| EA
Concrete and AC at gate entrance 1] LS
Sealing and Coatings 1] LS
Shoring — Seismic Slab 1] LS
Excavation — Seismic Slab 1] 1s
Drilled Shafts — Seismic Slab 1] LS
Concrete Seismic Slab 1] LS
Potential Additional Depth - 5°

Diameter Shaft 100 | LF
Backfill Seismic Slab 1] Ls

Exhibit “A” Bid Form, May 8, 2018
Page 4 of 9
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3.3 BID ALTERNATES

Alternate Al-None 8 N/A
Allernate A2-None 8 N/A
Alternate A3-None b N/A

3.4 VOLUNTARY BID ALTERNATES:

Sundt/Walsh, A Joint Venture encourages provision of suggestions that will improve
quality and/or reduce cost. This section allows for the Bidder to provide value-
engineering ideas, product substitutions, or cost reduction proposals for consideration.

Voluntary Alternate Bl:

$
Voluntary Alternate B2:

$
Voluntary Alternate B3:

§

3.5 FEES FOR ADDITIONAL WORK
Sundt/Walsh, A Joint Venture may authorize minor changes in the Work not
involving an adjustment in the Contract Price or the Contract Times, which are
consistent with the overall intent of the Contract Documents. These may be
accomplished by a written Field Order on the standard form approved by
Sundt/Walsh, A Joint Venture. Please review exhibit D for terms and conditions
of changes.

Additional work may be requested to be completed by Time and Materials
(T&M). Please attach your T&M Rates on a separate document.

Exhibit “A” Bid Form, May 8, 2018
Page 5 of 9
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4.0 LBE Participation — A MINIMUM OF 15% MUST BE INCLUDED:

Amount of participation included in proposal: $

Participation percentage: %

Please attach a list showing all subs and suppliers utilized in the proposal
and the corresponding amount for each sub or supplier.

5.0 Acknowledgements:
If any item below is not initialed this proposal may be deemed non-responsive.

5.1 Insubmitting this Proposal as described herein, bidder confirms they (initials)
have read, understand, and are in full compliance with all of the
following exhibits:

A — Bid Form

B - Code of Safe Practices

C - Preliminary Construction Schedule

D - Sample Subcontract Agreement, PO, and POS boilerplate
E - List of Documents

F = Supplemental Bidding Instructions

G — Not Used

H = Textura Overview

I = Quality Management Plan

J - Not Used

K — Additional Contract Requirements

L - Not Used

M — BIM 3D Design and Modeling Program Requirements
N — Not Used

O - Not Used

P — Project Safety Documents

Q - LBE Participation

R — Groundwater Monitoring Data

S — Corporate Water Event and Mold Prevention

Any exceptions to any of these exhibits have been included or
attached per Section 6 of this form.

5.2 The Bidder certifies that they have included all Spare parts, Training, (initials)
Submittals, 0&M manuals, Shop Drawings and Installation Checks
etc, as listed in the specifications, and any exceptions have been
listed included or attached per section & of this bid farm.

Exhibit “A” Bid Form, May 8, 2018
Page 6 of 9
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5.5

5.6

5.7

58
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The Bidder, by submitting their bid, represents that this proposal is
based upon the “Scope of Work” described in section 2.0 of this
document and all Contract Documents, and any exceptions have
been listed included or attached per section 6 of this bid form.

The Bidder certifies that the price listed in this bid is a firm price
through the final delivery of the equipment/materials proposed
herein, and that no material escalations will be accepted as part of
this proposal, and any exceptions have been listed included or
attached per section 6 of this bid form

The Bidder certifies that any proposed equipment, in this scope of
work, meets or exceeds the requirements stated in the project
specifications unless noted otherwise within this Proposal, and any
exceptions have been listed included or attached per section & of
this bid form.

Bidder acknowledges that a LUMP SUM contract will be issued for all
labor, equipment, and materials required for this scope of work.

Any unit prices provided are for comparison purposes only and will
not be incorporated into the contract.

In submitting this Proposal as described herein, the Bidder confirms
that they are in agreement with, and understand, and have included
any additional costs that may be associated with providing all
warranties as stated within these bid documents including applicable
specifications as listed in section 2.0, and that all warranties will
begin at Substantial Completion, and any exceptions have been
listed included or attached per section 6 of this bid form.

The signing of this proposal form and initialing this acknowledgment
shall constitute signature of the Specification Section 00 48 13.01
American Iron and Steel Compliance Certification. Bidders are
cautioned that making a false certification may subject the certifier
to criminal prosecution.

Exhibit “A” Bid Form, May 8, 2018
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6.0 Clarifications:

6.1  Identify any items that are not in compliance with the contract specifications
and drawings.

Attach a Separate Sheet if Necessary

6.

2 Identify any and all related components that you exclude from this proposal,
or related items that you expect to be provided by others.

Attach a Separate Sheet if Necessary

6.3 Clarify design elements that are not included in the contract drawings that
will not enable you to provide a warranty for the project.

Attach a Separate Sheet if Necessary

6.4  Shop drawing and submittal preparation lead time.

6.5  Fabrication and Delivery lead time.

6.6  Qualifications or exceptions to any procedures lined out in this Invitation to
Bid shall be submitted with this bid. This includes any qualifications to the
Subcontractor Agreements.

Attach a Separate Sheet if Necessary

Exhibit “A" Bid Form, May 8, 2018
Page 8 of 9
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7.0 Listed Component Selections

Not Applicable to this scope of work.

It is understood that this Bid Proposal shall remain in effect, and may not be withdrawn, for a period
of ninety (90) days after the scheduled closing date for received bids

SIGNED:

TITLE

DATE

CA
Contractors
License #:

Exhibit “A” Bid Form, May 8, 2018
Page 9 of 9
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Exhibit B
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% CHEICE CODE OF SAFE PRACTICES EaNIEE
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Mo one under the influence or with possession of drugs
o intoxkcating liquor is allowed an the job,

Mo unruly behavior of any kind is allowed.

Mo weapons allowed on the jobsila,

Mo children / animals allowed on lhe jobsile.

Mo Music Devices. Cell Phones { Radios used for jobsite
communication purposes anly.

Mo one is reguired or permitied to work that is ill or
fatigued

Fellow no smoking rules,

Anyone Improperly using portable restrooms or writing
graffiti will be removed from the job.

Report any unsafe and ! or unsanitary conditions to the
Superintendent. If possible, correct the condition first,
and then repert, Do not work in the area until the hazard
has been corrected.

Report all defective equipment to the Superintendent.
Report all accidents and incidents, including near
misses, o the Superintendent,

Mo leose [ frayved clothing, sweatpants, shorts; badly
worh shoes shall not be warn. Shirts must have sleeves.
Monconductive Hard hats shall be worn al all limes.
100% Eye proleclion and 100% gloves worn on jobsiles,
as well as abide by all OSHA andior manufacturer
requirements regarding all PPE

Al grinding operations require Spoggles or goggles in
addition to a face shield.

High-visibility clathing shall e worn by all persons on a
job site or in an operating plant area.

Ma dry cutting of cement containing products.

Seat belts worn when provided in equipment.

Crane Operators must possess a nationally recognized
certification

A third party centification is reguired of all mobile and
tower cranes exceeding five tons rated capacity. Refer to
Sundt Safety Manual Section 8.23.7 for specific infa.

* = s oo

Do not descend into an unshored or improperly sloped |
benched rench five feet or maore in depth.

Federal Projects Follow the Corps of Engineers
EM-385-1-1, unless otherwise approved.

Arizona Projects-Faollow OSHA Subpart M Fall
Protection Regulations,

California Projects- Follow Cal / OSHA Fall Protection
Regulations=Section 8.

Mainlain guardrails, safely barricades, and “Danger” or
“Caution” Tape.

Instzll, secure, label and maintain covers an all floor,
deck, manhole, and roof epenings

Full-Bedy Harness and proper lanyard used in boam
lifts, midrail chains secured in scissors lifts.

Only usa nonconductive ladders par manufacturar
instructicons.

Inspect scaffolding before use,

Do not tamper with electrical wirng, equipment, or
rrachinery,

Maintain GFCI / assured grounding program

Remove damaged cords from work areas.

Proper lockoul / lagoul procedures shall be established
and followed when required.

Confined space work areas should be identified, the air
tested, and employee tralning conducted

Caomply with all regulations regarding hazardous
malarials.

Clean up all liquid spills immediately.

Do not throw matenals, tools or other objacts from
buildings or structures,

Keep the work areas clean at all times.

Follow jobsite speed limits.

Know where emergency exils are located,

Know where fire extinguishers are located.

Fnow the location of first aid kits.

| certify that | understand and agree by this Code of Safe Practices. | acknowledge that my safety, my employes's

safety, and subcontractor employee's safety is my responsibility.

Task Hazard Analysis {THA's) shall be completed daily as required by the Project Superintendent.

Signed: !

!

Date

Subcontractor Employee (Print and Sign)

Subcontractor Company (Frint)

The Project Superintendent has the authonty to enforce this Policy and take aclion as deemed necessary.

SundtWalsh Project Name

Sundt\Walsh Project Number

Rrevizad 512015

SU?DT ‘ WALSH

A Joint Venture
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SUBCONTRACT AGREEMENT
Contractor Controlled Insurance Program

Contractor: Sundt/Walsh, A Joint Venture Agreement Number:
2620 South 55TH Street Agreement Date:
Tempe, AZ 85282 Contractor Job No.: 861875
License Number: CA 1012801 Prime Contract No: Ww-628
Prime Contract Date: August 15, 2016
Subcontractor: QOwner: SanFrancisco Public Utilities Commission
Legal Address: Address: 525 Golden Gate Ave Bth FI
San Francisco, CA 94102
Ramittance Addross: SAME AS ABOVE Project: SEWPCP New Headworks Facility Construction
(if different)
Telephone: (209) 342-1129 Location: 750 Phelps
San Francisco, CA 94124
Contact:

TABLE OF SECTIONS

General Information 26, Indemnification; No Consequential Damages
Incarporation of Prima Contract 27. Performance and Payment Bonds
Scope of Work 28. Bubcontractor's Failure to Perform
Familiarity with Subcontract Work and Project Site 29. Suspension or Termination of Work
Payments 30. Termination
Textura™ Construction Payment Management System 31. Dispute Resolution
Time of Performance 32. Back Charges
Schedules; Man Loading Chart; Lean Caonstruction 33. Lower-Tier Subcontractors
Time Extensions; Requests for Additional Compensation 34. Due Authorization
. Liguidated Damages 35, Assignment
. Subcontractor Qualifications 36, Decisions of Owner Are Binding
. Independent Confractor 37. Operating Instructions
. Records 38. Hoisting and Materials Handling
. Responsibility for Subconiract Work 39, Subcontractor's Temporary Facilities
. Warranty 40, Display of Subcontractor's Name and Loge
. Safety; Quality 41, Publicity
. Clean Up 4Z. Drug and Alcohol Policy
Submittals 43. Cooperation with Labor
Complianca with Laws; Federal Immigration Laws; 44, Choica of Law; Severability
E-Verify; Equal Employment Opportunity 45, Entira Agreement
California Contractor Licensing Requiremeant 46, No Waiver
Hazardous Material and Waste 4T Headings
Construction Tolerances 48 Record Drawings
Construction Staking 49. Contract Inferpretation
. Changes
Insurance Clarifications - if applicable
J¥-SCA-CCIP-BOND Initials:

Rewvigion 04-24.2017 S
Cantractor Subcontractor

SUBCONTRACT AGREEMENT
C Controlled | Program
Page 2 of 39

This subcontruct agreement (“Subcontruct”) is dated as of the Agreement Date above and is between Sundt'Walsh, A Joint
Venture, (“Contractor”) and

““Subcontracter”).
The Parties agree as follows:

1. GENERAL INFORMATION

1.1 Definitions. The words Project, Project Location, Owner, Prime Contract, and Agreement Date mean the Project,

Project Location, Owner, Prime Contract, and Agreement Date shown on the first page of this Subcontract. The terms
Project Site and Work Site mean the Project Location. The words day or days mean calendar days unless working
days is specified

12 Whenever the context so requires, the use of the singular number shall be deemed to include the plural and vice
versa,

1.3 Motice. Where the Subcontract requires Subcontractor to provide Contractor with a “notice”, it always means a
written notice, Motice can be given by letter, fax or email. The notice must be addressed to Contractor's Project
Manager or Superintendent and the word “NOTICE" must be in the document's subject line.

14  This agreement requires compliance with the requirements of California Labor Code, Part 7, Chapter 1 Public
‘Works. In accordance with California Labor Code Section 177L4(a)(1), this project is subject to compliance
monitoring and enfercement by the California Department of Industrial Relations.

2. INCORPORATION OF PRIME CONTRACT

21 The Prime Contract is the contract between the Owner and Contractor. The Prime Contract is entirely incor
this Subcontract by reference and made a part hereol. Subcontractor represents that it has a copy of or is familiar with

rated into

all General and Special Conditions, Plans, Specifications, Drawings, and other documents that together comprise the
Prime Contract. Subcontractor is bound by all applicable terms and conditions of the Prime Contract that apply to the
Subcontract Work. Subcontractor shall perform the Subcontract Work in accordance with those terms and conditions
including any amendments thereto.

22 Subcontractor agrees it shall be bound to Contractor in the same manner and to the same extent as Contractor is
bound o the Owner under the Prime Contract, including any amendments thereta.

23 Subcontractor shall give Contractor prompt notice of conflicts it discovers between the Prime Contract and this
Subcontract. In case of conflict between the Prime Contract and this Subcontract, the most restrictive ot stringent
shall control. A copy of the Prime Contract is available upon request.

3. SCOPE OF WORK

31 Subcontract Work Defined. The Subcontract Work is defined as the scope of work specified in this Seetion 3,
including the documents and drawings listed in Section 3.3, Subcontract Documents, and Section 3 4, Drawings,

together with all of i ctor’s ions, and contract i ion duties described
throughout this Subcontract,

3.2 The Subcontract Work. Subcentractor shall furnish and pay for all: (1) labor, (2) materials. (3) equipment, (4) supplies,
(5) wools, (6) taxes, (7) machinery, (3) u {9) temporary facil (10) transportation, (11} dust suppression and
abatement, if necessary and if it is not being performed by Contractor, (12) applicable permits, if necessary, and (13}

all other services and items reasonably inferable from the Documents that are i required for the
proper amd 11

iely execution of the Subcontract Work. Subcontractor shall perform the Subcontract Work in strict
compliance with the Subcentract Documents, the Drawings, the Specifications, and the approved Project Schedule as
further addressed in Section 7, Time of Performance, and Section 8, Schedules; Man Loading Chart; Lean
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Construction.
3.3  Subcontract Documents. The Subcontract Documents are the decuments and drawings specified in this Scetion 3.3,
These documents and drawings are incorporated into and made a binding part of this Subcontract.
+ Addendums issued during Scope [ Bidding Process
+ San Francisco Public Utilities Commission, CM/CG Contract WW-628 (770 pages), dated 06/09/16
+ San Francisco Public Utilities Commission, SEWPCP SEP 020 Site Preparation Project Drawings Volume 1,
dated June 2017 (224 sheets)
+ San Francisco Public Utilities Commission, SEWPCP SEP 020 Site Preparation Project Drawings Volume 2,
dated June 2017 (38 sheets)
+ San Francisco Public Utilities Commission, SEWPCP SEP 020 Site Preparation Project Specifications Divisions
2-46, dated June 2017 (766 pages)
+ San Franeisco Public Utilities Commission, SEWPCP SEP 020 Site Preparation Project Specifications Volume 1
Divisions 0 & 1, dated July 2017 (851 pages)
+ San Franeisco Public Utilities Commission, SEWPCP SEP 020 Site Prepatation Project Traffic Control Plan,
dated August 23 2017 (4 sheets)
+ Sundt/Walsh, SEWPCP New Headworks Facility Exhibit B - Code of Safe Practices
+ Sundt/Walsh, SEWPCP New Headworks Facility Exhibit D - Sample Subcontract Agreement, PO, POS
Boilerplates (SW)
+ Sundt/Walsh, SEWPCP New Headworks Facility Exhibit EI - Scope I List of Documents (SW)
WPCP New Headworks i ibit F - Supplemental Bidding Instructions (W)
WPCP New Headworks xhibit G - CCIP Procedure Manual (SW)
PCP New Headworks ibit H - Textura Overview
WPCP New Headworks F xhibit I - Quality Management Plan (SW)
WPCP New Headworks ibit K - Additional Contract Reguirements -Insurance,
Minority & W-9 Forms (SW)
+ Sundt/Walsh, SEWPCP New Headworks Facility Exhibit M - BIM 3-D Design & Maodeling Program
Requirements (SW)
+ Sundt/Walsh, SEWPCP New Headworks Facility Exhibit P - Project Safety Documents (SW)
+ Sundt/Walsh, SEWPCP New Headwork: ity Exhibit () - LBE Participation (SW)
+ Sundt/Walsh, SEWPCP New Headworks Facility Exhibit R - Groundwater Monitoring Data (SW)
34  Drawings.
See subsection 3.3, (Documents), above,
35  Inclusions and Exclusions.
This scope of work includes but is not limited to furnish all labor, materials, equipment, supervision, and necessary
supplies to complete the Demalition as shown on the contract documents and/or as called for within the Project
Specification Manualis).
351 The scope of work includes, but is not necessarily limited to, the following:
o1 Exhibit F - 8 | Bidding . Is Incorp into this contract.
2
3
L
003
Hbe
7
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SUBSTANCE ABUSE. It is the ibility of this sut to fallow the Sub

Abuse Policy of this project as dictated by the PLA. Subcontractor is respansible for
coordinating and paying for the services of Preferred Alliance, a 3rd party substance abuse
ipl 5. The suk is ible to di that
has been tested prior Lo access onsite.

testing company, for its o
cach of their employe:
TRADE RESOURCE REPORTING, Subcontractor agrees to participate in the Trade Resource
Reporting program as identified in specification 00 73 735 with all project employee's. Each
subgontractor employee is required 1o provide the listed information of this specification prior
o starting work onsite, Sundt/Walsh, A Joint Venture will manage the program by providing
each individual with a site access badge once all the pertainent information is received,
accepted and processed. It is the responsibility of each subcontractor to ensure their
employee's are prepared at the time of their scheduled project orientation to have this
information available for processing. Lack of proper information will delay access of employee
to the project site at no schedule or cost expense to Sundt/'Walsh or the project. It is the

bility of each sub pl to secure and be responsible for the badge
issued to them. Empl, b must provide i ifi of a lost badge
and the subcontractor will be ble for the $35 fee d with replacing a badge.
Subcontractor is responsible for retuming each employee's badge at the end of the project or
will be subject to $35 fee for each badge not returned. Badges must be surrendered
immediately upon request to Sundt/Walsh,
Pay when paid, Textura Required, Retention per Prime Contract.

Performance and Payvment Bond

Subcontractor/supplier is required to manage and document their own LBE/DBE participation
along with each sub-tier contractor monthly in coordination with Sunds'Walsh.

Provider acknowledges that areas of the project are part of an operational facility. At no time
shall the utilities (power, water, sewer, etc) of the existing facility {Southeast Water Pollution
Control Plant) be used unless directed/approved by the Contractor in writing.

Tt will be the responsil
perform this scope of work in a timely manner,

lity of this subcontractor to furnish adequate resources to manage and

Anthorized extra work on a T&M basis must be completed and presented in writting o the
Contractor at the end of each business day for review and execution. Failure to comply with

this direction may be cause for the rejection of the hours/costs associated with that day

For clarification, all project specific union, prevailing wage and SFPUC PLA requirements are o
be maintained for this project.

Cleamup of work area to be completed daily. Subcontractor is required to maintain a neat and
arderly work area free of debris

Subcontractor is responsible for any penalties/consequences brought forth by owner
associated with this subcontractor not meeting their LBE participation requirements.

Initials:

Conlractor Subconliractor
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352 The following are excluded from the scope of work:
1
3.5.3 Materials that Subcontractor is required to provide, but is not required to install or utilize at the Project Site
shall be delivered F.O.B. the Project Site unless otherwise specificd.
4. FAMILIARITY WITH SUBCONTRA RK_AND PROJECT SITE
414 Subcontractor represents that prior to submitting its bid:
411 It has investigated and satisfied itself with all conditions affecting the Subcontract Work, including but not

restricted to those bearing upon transportation, disposal, handling and storage of materials, availability of
labor, water, electrical power, roads and uncertainties of weather, or similar physical conditions at the
Project site, and the character of equipment and facilitics needed prior to and during prosecution of the

Work.

412 = satisficd as to the character, quality and quantity of surface and subsurface materials or obstacles to be
encountered insofar as this information is reasonably ascertainable from a visual inspection of the Project
site, as well as from a reasonably diligent review of applicable plans, drawings, specifications, and ather
relevant information presented in the Contract Documents.

413 It has adviscd Contractor of any conflicts or ambiguitics that Subcontractor has discovered in the Contract
Daocuments.

42 Any failure by Subcontractor to acquaint itself with the; (1) available infi fon, (2) anti d conditions, and (3)

reasonably foresecahble risks shall not relicve Sub from the bili

y for properly estimating the
difficulty or cost of performing the Work,

5. PAYMENT:

51 Payment of Price. From payments received from the Owner, Contractor will pay Subcontractor the Subcontract price of
[ (“Subcontract Price™) as provided for in this Subcontract
The Subcontract Price will be adjusted for changes 1o which the Parties agree in accordance with Section 24, Changes.
Unit priced work may be subject to adjusiments ol quantities. Subcontractor represents that the Subcontract Price
includes all costs to complete the Subcontract Work, including, unless otherwise specified, payment of all taxes that
may be assessed against Subcontractor in performing the Subcontract Wark.

Extended
Amount

] | J

Totl [—

ltem No.  Description

52  Schedule of Values.

521 Mot later than 15 days afier the Agreement Date, Subcontractor shall submit a Schedule of Values to
Contracter for approval. The Schedule of Values shall allocate the Subcontract Price to the various porions
of the Subeontract Work identified by Contractor. In addition. the Schedule of Values shall be accompanied
by a separate document that lists the names and contract values of Subcomtractor's lower-tier
subcontractors.

522 Contractor will review the Schedule of Values to assure that the level of detail is adequate to accurately
determine the value of work in place and to ensure that line items are reasonably balanced. Once Contractor
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has approved the Schedule of Values, it becomes the basis for Subcontractor’s progress payments.
Contractor approval of the Schedule of Values is a o i ecedent to Sub "5 enti 1o the
first progress payment.
53  Progress Payments.
531 Contractor will make manthly progress payments as the Subcontract Work proceeds based an the Schedule

of Values, Subcontractor shall submit a proper application for payment to Contractor on or before the 20th of
Each Manth day of each month. A proper application for payment is made using the online Textura™
Construction Payment Management Sysiem specified in Section 6, Textura™ Construction Payment
Management (CPM) System

Applications for payment shall incly

-

An itemization of the amounts requested as it relates to the elements of work covered by the

payment application,

a

The total amount of the current Subcantract Price

=

The total of amounts previously paid under the Subcontract,

A4 A complete listing of stored materials (a5 approved for payment by the Owner) in accordance with
the schedule of values,

532 Timely submi:
subject to Owner’s approval and are paid when Contractor receives payment. Progress payments do not

ion of an applicati

for payment is a condition of payment. Progress payments are

constitute approval or acceptance of any Subcontract Waork.

533 Lien Releases. Subcontractor’s applications for payment shall be accompanied by appropriate lien releases.
Lien releases are administered in Textura,

534 Title to Materials and Equipment. Title to materials and equi fu
this Subcontract shall pass upen the first oft (1) identification of specific materials or equipment to be used

ished by CH pursuant 1o

in the Subcontract Work, (2) payment for materials or equipment or (3) incorporation of the materials or
equipment into the Project Work.

54  Retainage. Contractor will retain five percent (%) of the amount of the approved Application for Payment.
Contractor may reduce this percentage if allowed by the Prime Contract.

55  Final Payment. After completing all Subcontract Work and after approval and final acceptance of the Subcontract
Work by the Owner, Contractor will make final payment of all remaining amounts not later than 7 days after
Contractor receives final payment from the Owner

56  NoDiversion of Payments. Subcontractor promises that it will not divert funds received as payments under this
Subcontract. but shall only apply these funds to the Subcontract Work. Upon Contractor’s request. Subcontractor
shall provide, within a reasonable time, written proof of its compliance with this Section 5.6,

57  Contractor may decline to approve all or any part of an application for payment or may withhold payment of all or
any part of a payment for any of the following reasons: (1) unsatisfactory job progress, {2) unaceeptable or
unautharized work, (3) disputed work, (4) amounts that Subcontractor owes to Contractor under this Subcontract,
including reasonable back charges, (5) Subcontractor failure to comply with any material provision of this
Subcontract, (6) third party claims filed against Contractor, the Owner, Contractor’s bonds or the Project arising from
Subcontractor's performance of this Subcontract, (7) Subcontractor failure to make timely payments for labor,
materials or equipment, or (8) any part of an Application for Payment not approved by the Owner.
JV-SCA-CCIP-BOND Initials:
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9.1 A Subcontractor request for a tin tension or iti comg ion will be processed in accordance with Section

58  Setoff. Contractor may deduct, recoup, withhold or set-off from any amounts due or to become due to Subcontractor
under this Subcontract, for any sums owing by Subcontractor to Contractor under this Subcontract, or as may be
necessary to protect Contractor from any sums owed by Subcontractor for labor, materials, equipment, back charges
or from claims asserted against Contractor, its bands or the Project

6 TEXTURA™ CONSTRUCTION PAYMENT MANAGEMENT {CPM) SYSTEM

Unless otherwise authorized in writing by Contractor, C r und all sube ctors of every tier and all suppliers and
vendors shall submil invoic ctronically through the Texmra-CPM™ g
Submittal of all invoices and cor i ion, including lien w

m for The Project managed by Contractor,

vers, sworn statements, and similar documents,
through this system shall be a condition of payment. Conditional lien releases for the invoice period for all subcontractors of
= shall be submitted with the invoice, and payments will be distributed jointly through Textura in
the amount of the conditional releases. Subcontractor shall pay all enrollment and transaction fees and sales taxes related 1o
its use of Textura-CPM™. - Subcontractor shall include a similar provi

every tier and all suppli

m in itz lower-tier subcontracts and purchase orders.
Consult the Textura Corp website at www texturacorp com for Textura-CPM™ enrollment and transaction fees and tax

information

7. JIME OF PERFORMANCE
The time established for the completion of the work is an essential element of the Contract. Subcontractor shall keep itself
informed of the construction progress of the overall Project and shall faithfullly prosecute the Subcontract Work so as to
avoid delaying completion of the overall Project. Subcontractor shall prosecute the Subcontract Work at the times and in the
order as Contractor and Subcentractor agree subject to modification as may be necessary for the expeditious completion of
the overall Project.

8. SCHEDULES: MAN LOADING CHART: LEAN CONSTRUCTION

B R e e

81  Schedules. Subcontractor shall cooperate with Contractor in preparing and maintaining the averall Project schedule. If
requested, Subcontractor shall provide a written schedule. Subcontractor’s written schedule must show in detail the
procurement, submittal review, fabrication, delivery, and installation activities for all major components of the
Subcontract Work. Subcontractor agrees to comply with its written schedule and apprise Contractor each month or
maore frequently, if reguired by the Owner, of Subcontractor’s progress against its schedule,

82  Man Loading Chart. If requested, Subcontractor shall develop and provide Contractor with a Man Loading Chart
based on the Project schedule. At a minimum the Man Loading Chart must show, for cach week of the Subcontract

Work, the anticipated trade and administrative worker count and the

8.3 Lean Construction. Contractor will employ Lean Construction principles on this Praject

831  Use of the Last Planner System™.

A The Last Planner System™ (“LPS™|
system developed by the Lean Cons

}is a lean preduction-based project planning and management
uction Institute.

Subcontractor shall actively participate in the implementation and use of Lean Construction
princip!

:5 and the Last Planner System on this Project. At a minimum, Subcontractor shall: (a)
attend LPS scheduling meetings in addition to usual weekly subcontractor coordination meetings,
(b) regularly submit Weekly Work Plans, and (¢) attend and actively participate in pull planning

sessions required by Contractor.

9. TIME EXTENSIONS; REQUESTS FOR ADDITIONAL COMPENSATION
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24, Changes.

9.2 Notwithstanding

he notice requirements of Section 24, Changes, Subcontractor shall give Contractor notice within 2
working days after the start of an event that may reasonably lead to a request for an extension of time or additional
compensation, SUBCONTRACTOR IRREVOCABLY WAIVES ANY CLAIM FOR TIME OR ADDITIONAL
COMPENSATION IF IT FAILS TO GIVE THE 2 WORKING DAYS WRITTEN NOTICE. Subcontractor shall
provide all data supporting any request under this Section 9 within 14 business days of giving notice or in any other
shorter or longer time as agreed 1o by Contracter and Subcontractor provided that the agreement is made within the
14 business day period.

9.3 O d delays. 5 ack: that the Prime Contract contains a “No Damages for Delay™
clause. Therefore, Subcontractor agrees that it shall not be entitled to additional time or compensation for time
extensions for an Owner-caused delay unless and until Contractor receives a change order for time or compensation
or both from the Owner, at which point Subcontractor will be entitled to its equitable portion of whatever
compensation is obtained from the Owner. Subcontractor shall cooperate with Contractor to recover any such

and shall be ible for its i e share of costs, if any, including attorney's fees, incurred
in obtaining recovery from the Owner. Subcontractor agrees that its remedi

for an Onwner-caused delay are
exclusively set forth in this Section 9 and that it has no independent claim against Comtractor for Owner-caused
delays.

10. LIQUIDATED DAMAGES: FORCE MAJEURE

101 Liguidated damages. The Prime Contract may contain a liquidated damages elause under which Contractor would be
lible for liguidated damages or other damages for Contractor- or Subcontractor-caused delay in completing the
Project. If Subcontractor fails to properly perform the Subcontract Work and the failure results in the as:
liquidated damages against Contractor, then Contractor may assess a share of the liguidated damages against
Subcontractar in proportion to Subcontractor’s actual fault. Subcontractor shall give Contractor not less than 2
worki

essment of

ay's notice of an accurrence that will or that Subcontractor reasonably believes will likely delay Project
completion. This Section does not limit Subcontractor’s lability to Contractor for actual damages caused by
Subcontractor.

10.2  Force majeure. Any delay or failure in contract performance by either Party shall be excused if and to the extent
caused by the oceurrence of a force majeure (“FM™). For purposes of this Subcontract, FM means a cause or event
that is not reasonably foresecable or otherwise caused by or under the control of the Party cla:
acts of God, fires, floods, explosions, riots, wars, hurricane, sabotage, termorism, vandalism, as

ing FM, including

ident, restraint of
zovernment, governmental acts, injunctions, labor strikes, other than these of Subcontractor or its lower-tier
ing the Subcontract Work, and other like events that are

sube d that prevent Sube tor from

beyond the reasonable anticipation and control of the Party affected by the FM despite that Party 's reasonable
efforts to prevent, avoid, delay, or mitigate the effect of the acts, events or occurrences, and which events or its
effects are not antributable w a Party s failure to perform its obligations under this Subeontract, but only to the extent
that any of these causes are valid excuses under the Prime Contract.

11. SUBCONTRACTOR QUALIFICATIONS

Subcontractor warrants that it is fully experienced, properly qu
financed to perform the Subcontract Work, If Subcontractor’s
Subcontract and Contractor is damaged as a result or ifa lo:

ed, registered, licensed, equipped, organized, and

icenses are suspended or revoked during performance of this
s of a license makes any amount of the Subcontract Price

nondeductible for transaction, privilege, sales, use, or other like taxes, the resulting damages, expenses, or taxes will be
deducted from the Subcontract Price, or on demand, Subcontractor shall promptly pay the amounts 1o Contractor,
Subcontractor shall provide Contractor at least 3 day's notice of any event that affect or alter, in any material way, the
warranty it makes under this Section 11 or that may impact Subcontractor’s ability o timely prosecute the Subcontract

Work.
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12. INDEPENDENT CONTRACTOR employed by its lower-tier Subcontractors, which person or persons whe by misconduct, by failure o properly perform
their duties, by failure to comply with sa requirement and procedures, by failure to operate construction equipment
Subcontractor and all those for whom Subcontractor is i i its lower-tier suk 5, vendors, and in a safe manner, or by failing 1o comply with Contractor’s Drug and Aleohol Prevention Program, are considered by

suppliers, are all independent contractors and not the employees or agents of Contractor or the Owner. Subcontractor shall
maintain complete control over its employees, agents, and all of its lower-tier subcontractors, vendors, and suppliers.
Subcontractar shall indemnify and hold Contractor harmless and reimburse Contractor for any expense or Hability incurred
by Contractor in connection with employees of Subeontractor, including sums equal 1o benefits paid o or for those who are

ar were Subcontractor’s employees if such empl henefit are charged to Contractor.

-
=3

. RECORDS

Subcontractor agrees that as regards: (1) the production, purch
consumption of materials, supplies, and equipment; (2) the
hours of work; (4) their rates of and payment of their wages; and (5) keeping of records, making of reports and the payment,
colleetion, and deduction of taxes and contributions, Subcontractor shall keep and have available all necessary and legally

:, sale, furnishing, delivering, pricing, and use or

re, tenure, or of empl it of enpl 2 (3) their

required records, and shall make all pay 3, repors, 15, and de s and otherwise do all things to fully

comply with i : laws, AN and rules as they affect or invelve Subcontractor’s performance of
this Subcontract, all so as to fully relieve Contractor from and against any responsibility or liability under this Section 13

=
»

RESPONSIBILITY FOR SUBCONTRACT WORK

Subcontractor is responsible for its own work, property, and materials wntil ion and final of the
Subcontract Work by the Owner. Unless otherwise agreed to by the Parti
damage from any cause until this acceptance except Lo the extent a loss is covered and paid by Contractor’s Builders Risk

Subcontractor bears the risk of any loss or

insurance described in Section 25.2 | Property Insurance. Subcontractor shall promptly repair or replace defective or

damaged work, property, or materials at its own expense as directed by Contractor. Subcontractor’s failure to maintain in full

force and effect the insurance described in Section 25.2, Property Insurance and Section 25.3, Subcontractor-Provided

Insutance, does not relieve Subcontractor of any of its obligations under this Subcontract, including the obligation 1

prompily repair or replace defective or damaged work
15. WARRANTY

Subcontractor is subject to the same warranty requirements as Contractor. Subcontractor shall not be released from its
responsibility to Contractor prior to Contractor's release from responsibility, ifany, to the Owner.

16. SAFETY; QUALITY

164 Material Provision. The requirements of this Section 16 are material elements of this Subcentract, as such;
Subcontractor’s failure or refusal to comply with any of its reg i3 cons a ion of default under
Section 30, Termination.

16.2 Competent Workers. Subcontractor shall provide workers who are competent in their craft specialization and the work
classifications necessary to properly and safely execute the Subcontract Work.

16.3 Compliance with Contractor's Safety and Quality Programs. In addition to the requirement that Subcontractor comply
with applicable federal, state, and local statutes and regul

ns specifically concerning ecoupational safety and
health, Subcontractor shall at all times comply with Contractor’s Safety Manual / Injury and Hlness Prevention
Program, Code of Safe Practices, Floor Hole Cover Procedures, Mold Prevention Handbook, Quality Management
Program, and Drug and Alcohol Prevention Program. Copies of these documents are available from Contractor,
Subcontractor’s failure to familianize itself with the applicable requirements of law, regulations, and the documents
cited in this Section 16.3, shall not relieve Sub from fully P with their contents.

16.4 Removal of Unfit Workers. Contractor has the right, which right will not he unreasonably exercised, to require
Subcontractor to remove from the Subcontract Work any person employed by Subcontracto

including persons.
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Contractor or the Owner to be unfit for continued service on the Subcontract Work.

16.5 Emergency Action Plan (EAP). Subcontractor shall at all times comply with Contracter's site-specific Emergency Action

Plan. Subcontractor shall provide Contractor with Subcontractor-specific infi ion, if any, which is

needed w prepare and update Contractor's EAP.
17. CLEAN UP

Subcontractor shall continuously maintain its work site in a neat, clean, and safe condition. Subcontray

or shall prompily
needed for the
Subcontract Work. If Subcontractor violates this Section 17, then after 24-hours oral or written notice by Contractor,

and properly remove or dispose of all debris, trash, unused materials, supplies, and equipment no long

Contractar may clean up Subcontractor’s work site at Subcontractor's expense. Section 32, Back Charges, does not apply to

charges assessed under this Section 17,

18. SUBMITTALS

Mot later than 30 days after the Agreement Date, Subcontractor shall give Contractor gight (8) hard + ene (1) electronic
copies of complete shop drawings, materials list, mix designs and material samples (“Submittals”™). Submittals shall conform to
the Project specifications and drawings and are subject o approval by the Owner, Requests for time extensions or additional
compensation made by Subcontractor under Section 9, Time Extensions: Reguests for Additional C will not be
allowed for & 75 delay in prep or in securing the Owner’s approval of submittals when
Subcontractor’s submittals were not properly prepared or when Subcontractor, by the exercise of reasonable diligence and
dudgment, could have anticipated and avoided the deln} At Subcontractor’s request, the Parties may mutually agree on

dates for that cannot

ed within the time specified in this Section, I

Subcontractor’s specific responsibility o make the requul within 14 days afier the Agreement Date.

19. COMPLIANCE WITH LAWS: FEDERAL IMMIGRATION LAW: E-VERIFY:; EQUAL EMPLOYMENT OPPORTUNITY

19.1 Compliance with Laws. AL ils own cxpense, Subcontractor shall comply with all applicable federal, state, local laws,
ordinances, regulations, rules, orders, and citations applicable to this Subcontract and the Subcontract Waork,
including accident prevention, safety equipment, and safety practices preseribed by the Owner or Contractor,
either directly or through the Prime Contract, including, but not limited to, the Occupational Safety and Health Act
of 1970 and Construction Safety Act, as these laws may from time to time be amended, implemented, or succeeded;
and the Civil Rights Act of 1970 (“"CRA”) as a(m.ndmL o succeeded ing rules and reg
promulgated under the CRA and i i ive action regui of Executive Order (“EO™) 11246 and
any successor EO modifying or superseding EO 11246, and applicable laws regarding immigration and employment

of unauthorized workers, including but not limited to the Immigration and Natienality Act (Public Law No. 82-414)
ve, and hold Contractor harml

and its amendments. Subcontractor shall indemnify,

s from any and all ility
and damages, fines, costs, and attorney's fees and legal expenses incurred by Contractor on account of’
Subcontractor’s failure or alleged failure to comply with all applicable laws, ordinances, regulations, rules, orders,

and citations,

19.2  Compliance with Federal Immigration Laws; E-Verify

19.24 Subcontractor hereby warrants that it is in compliance with all applicable state and federal immigration laws

and ions relating to Suk ctor’s emy 5.
19.22 NOT USED

19.23 Subcontractor acknowledges Contractor has specifically relied on Subcontractor’s warranty in making its
decision to award this Subcontract.
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19.24 Subcontractor agrees that a breach of its warranty under this Section 19 is a material breach of this
Subcontract and subjects Subcontractor to penalties up to and i ination of the

19.25 Subcontractor agrees to defend, indemnify, and hold harmless Contractor, its direetors, officers, and
employees, from and against any and all claims, actions, lo
Subcontractor’s breach of its warranty under this Section 19,

5, or damages arising from or related to

183 Equal Oppr y. In ion with the performance of this Subcontract, Subcontractor shall not
discriminate against any employee or applicant for employment because of sex, race, religion, creed, color, national
origin, or sexual orientation. Subcontractor shall insert this identical provision in its lower-tier subcontracts.

20. CALIFORNIA CONTRACTOR LICENSING REQUIREMENT

Contractors ave required by law to be licensed and regulated by the Contractors State License Board which has jurisdiction
o investigate it against contractors if a complaint di

g a patent act or omission is filed within four years of
the date of the alleged violation or within 10 vears if the complaint regards a latent act or omission pertaining to structural
defects. Any questions concerning a contractor may be referred to the Registrar, Contractors State License Board, 9821
Business Park Drive, Sacramento, CA 95827; Phone (800) 321-CSLB (2752)

21. HAZARDOUS MATERIAL AND WASTE

214 Sub is tesy for all hazard ials that it brings to the Projeet Site and all hazardous waste
generated by its operations at the Project Site. Subcontractor shall maintain a binder at the Projec containing
Safety Data Sheets for all hazardous materials it brings to the Project Site or uses in performing the Subcontract
Work. Subcontractor shall submit Safety Data Sheets o Contractor not later than 1 working day before the affected
hazardous material or chemical arrives at the Project Site.

2.2 Allk lous materials and Subcontractor- 1 waste must be secured in properly labeled
containers. Subcontractor shall properly store and use hazardous materials that may be required for the Subcontract
Work. Subcontractor shall properly and lawfully dispose of hazardous materials and waste off-site in approved
locations. Subcontractor shall follow all applicable loc

state, and federal laws and regulations in handling and
disposing of hazardous materials and hazardous waste.

213 Under no circumstances will Contractor or the Owner be responsible or liable for Subcontractor's use, misuse,
handling, mishandling, or disposal of hazardous materials or waste. Subcontractor shall defend, indemnify, and hold
harmless Contractor and the Owner from and against any clai

s, costs, actions, proceedings, damages, losses, and
liabilities of any kind whatsoever arising from *s violation of i laws, r or this
Section, or vielation of applicable laws, regulations or this Section, by Sub sl

including payment of all atiorney's fee, costs, and legal expenses,

22. CONSTRUCTION TOLERANCES

221 A construction tolerance is the allowable deviation from a given dimension, location, line, grade, or other value
shown on the drawings and plans, given in the specifications, or in any other Subcontract Document.

shown on the drawings or i in the ions and other
5, Subcentractor is responsible for and shall make certain that the Subcontractor Work is performed in
consideration of and in compliance with relevant industry tolerance standards so as to eliminate tlerance

incompatibility problems and ensure the quality of the Subcontract Work, At a minimum, Subcontractor shall-

2221 achieve relevant industry tlerance standards unless the plans, specifications, or drawing indicate a more
stringent tolerance standard applies;

J¥-SCA-CCIP-BOND Initials:
Revision 04-24.2017 S
15616 ON JUDE: 86647 Cantractor Subcontractor

SUBCONTRACT AGREEMENT
C Controlled | Program
Page 12 of 39
2222 proactively plan, schedule, and coord with i and ially impacted trades;

2223 take such measurements and other actions as will insure the proper matching and fitting of the Subcontract
Work with interfacing material, work or structural elements: and

2224 immediately notify Contractor of potential or actual tolerance incompatibility issues.
223 Subcontractor will be responsible for all costs resulting from its failure to comply with this Section 22,

23. LAYOUT OF WORK

Contractor will establish principal axis lines, levels, and b for the Work. £ shall use the lines, levels,

and benchmarks to lay out its work. Subcontractor is responsible for the accuracy of its work and for any loss or damage
incurred by Contractor or others engaged in work at the Project Site resulting from Subcontractor’s failure to lay out or
perform its work correctly. Subcontractor shall exercise due diligence so that actual final conditions and details result in
proper alignment of finished surfaces.

24. CHANGES

241 Contractor may, at any time, without notice to Subcontractor’s sureties, if any, by written bilateral or unilateral change
order, make changes in the Subcontract Work within the general scope of this Subcontract, including changes:

2411 Adding to andior deleting from the Subcontract Work:

244.2 In the specific

(including drawings and desi

2443 In the method, manner, or time of performance of the Subcontract Work;
2444 In Contractor-furnished property of services: or

2415 Dirceting acceleration in the performance of the Subcontract Work.

242 Any other written order, direct instruction, interpretation, or determination (cellectively an "Occurrence”) from
Contractor”s designated project manager of superintendent that causes a change will be treated as a change order
under this Section, provided that Subcontractor gives Contractor notice not later than 48 hours after the Occurrence
stating:

2421 The date. circumstances, and source of the alleged order: and
2422 That Subcontractor regards the Occurrence as a change order.

243 Contractor's designated project manager and superintendent are the only Contractor personnel authorized to
issue written orders. directions, instructions, interpretations, and determinations. A written order, direction,
instruction, interpretation, or determination from any other person except Contractor’s designared project manager
or superintendent is unauthorized and void. Subcontractor is not entitled to a change order under Section 24.2 nor is
Subcontractor entitled to assert a claim under Section 31, Dispute Resolution Procedures, should Subcontractor
elect to perform an unauthorized written or oral order, direction, instruction, interpretation, or determination

244 FExcept as provided in this Section 24, no ather order, statement, or conduct of Contractor is a change under or entitles
Suhcontractor to an adjustment in the Subcontract Price or time for Subcontractor’s performance

245 If any change under this Section 24 causes an increase or decrease in Subcontractor’s cost of, or the time required for,
the performance of any part of the Subcontract Work, Contractor will modify the Subcontract in writing. Ne adjustment
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for any change under Section 24.2 will be made for any costs incurred more than 20 days before Subcontractor gives
Contractor the 5 days notice required by Section 24.2,

z

Subcontractor must assert its right to a contract adjustment within 30 days afier (1) receipt of a written change order
under Section 24.1 or (2) the furnishing of the 3 daysnotice under Section 24.2, by submitting a writlen statement to
Contractor describing in detail the natre and amount of the proposal.

247 No proposal by Subcontractor for a contraet adjustment will be allowed if asserted after final payment.

2483 Signature Required; Unilateral Change Order. A change order issued under Section 24 is not valid unless it ©
by an authorized Contractor representative. Subcontractor shall not perform changes in the Subcontract Work until
the Parties have both signed an authorized bilateral change order except if, as a result of the Parties” inability 1o agree
on the price of a change erder or because of urgent circumstances, Contractor, in its sole but reasenable discretion
determines that it is necessary 1o issue a unilateral change order, which change order is only signed by Contractor,
Subeontractor's rights under Section 31, Dispute Resolution, are not waived if Subcontractor disagrees with the scope,
price, or time cited in a unilateral change order; however, Sub. shall begin perd ofa
unilateral change order upon receipt frem Contractor. Subcontractor's refusal to proceed with a unilateral change order

gred

is a vondition of default under Section 30.

249 Nochange, ion, or modific in the terms and ions of this c ct or in the terms or manner of
payment will, in any way, exonerate or release, in whole or in part, any surety on any bond furnished to Contractor by
or on hehalf of Subcontractor.

25. INSURANCE

25.1 Joint Venture Liability Insurance Program.

The Joint Venture has purchased commercial general and excess liability insurance for Contractor and all enrolled tiers of
subcontractors performing work or installing equipment or materials at the Project Site identified in this Subcontract. This
insurance program is called a Contractor Contrelled Insurance Program or CCIP. Contractor will maintain this insurance
during the course of construction and for the applicable Statute of Repose for CA nol to exceed ten vears [ollowing
substantial completion of the Project. The Limits of Liability for this insurance will be not less than the lollowing:

25 1.1 Commercial General and Excess Liability Insurance Limits
Commercial General Liability Limits

.1 $2,000,000 - General aggregate.

.2 2,000,000 « Prod pleted operations aggreg;

.3 §2,000,000 - Personal/advertising injury liability.

.4 §2,000,000 - Each occurrence (Bodily Injury & Property Damage).

Excess Liability Limits

1 S100L000,000 - General aggregate

2 S100.000,000 - Prodi leted operations aggreg:

3 S100.000,000 - Personal/advertising injury liability.

4 §100,000,000 - Each occurrence (Bodily Injury & Property Damage).

25.1.2  Disclaimer. CCIP insurance does not provide Sub. and its lower-ti b with a complete
insurance program. Contractor and its insurance brokers will only provide the insurance coverage shown in this Section 25,
Subcontractor and its lower-tier subcy are ble for d whether their own insurance programs

adeguate for their specific needs. Subcontractor and i1s lower-tier subcontractors are responsible to arrange for and
purchase any insurance coverage they determine is necessary for their protection, whether or not that coverage is
specilied in this Section 25,
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2513 Insurers. Primary 2/2/2 - Navigators; SIOM xs of primary - Navigators; $15M xs $10M - Starr Specialty;
S25M xs 8250 AWAC; $50M xs $50M - Endurance and Colony Specialty.

2514 Coverage Form. CG-00-01 04/13

2515  Coverage Exclusions (see CCIP policies for actual terms, conditions, definitions, and exclusions) Includes,
but is not limited to

Fungus or Bacteria Exy n;
S, Asbestos, Lead, Silica, Arsenic, Sulfates Exclusions;
Limited Exclusion - C ctors P i Liability:

Employment Related Practices Exclusion:
Construction Management E+0

Total Pollution Exclusion with a Hostile Fire Exception.

[T A R NI

2516 Limits. A combination of Commercial General and Excess Liability policies provide the limits shown.

2517 Completed Operations. Completed Operations coverage is only provided for the applicable Statute of Repose
in CA in which the Subcontract Work is being performed not to exceed 10 years for extended
completed operations coverage after Project Substantial Completion.

2518 Named Insureds, Contractor (which is comprised of SundtWalsh, A Joint Venture, Walsh Construction Group, LLC,
The Sundt O ies, Inc. and Sundt Cons ion, Inc.) and enrolled subcontractors of every tier are Named Insureds
Vendors, truckers, haulers, suppliers or those providi reme or ing services, echnic
engineers and other entities not performing work or installing materials at the Project Site ARE NOT COVERED by

CCIP insurance.

2519  Additional Insureds. To the fullest extent permitted by law, the Owner, its directors, officers, employees, and
others as required by writien contract are Additional Insureds for all CCIP coverage.

25110 Insurer Waiver of Subrogation. Insurers waive their rights of recovery against the Named and Additional Insureds
with respeet to CCIP coverage.

FULLEST EXTENT PERMITTED BY LAW, SUBCONTRACTOR WAIVES ITS

25111 Subcontractor Waiver. TO Th
RIGHTS

OF RECOVERY AGAINST CONTRACTOR (WHICH IS COMPRISED OF TH SUNDT/Walsh, A Joint Venture, Walsh
Construction

Group, LLC, The Sundt Companies, INC. AND SUNDT CONSTRUCTION, INC.), AND THEIR PARENTS, SUBSIDIARIES
AND
AFFILIATES, T!
OTHERS

AS REQUIRED BY WRITTEN CONTRA AND ANY OTHER CONTRACTOR OR SUBCONTRACTOR PERFORMING WORK.
OR

RENDERING SERVICES ON BEHALF OF CONTRACTOR IN CONNECTION WITH THE CONSTRUCTION OF THE
PROJECT.

SUBCONTRACTOR SHALL INCLUDE THIS SAME WAIVER REQUIREMENT IN ITS CONTRACTS WITH ITS

LOW -TIER

SUBCONTRACTORS

OF ALL THE FOREGOING,

OWNER, AND THE DIRECTORS, OFFICERS, AGENTS AND EMPLOYE

25112 Primary and Non-contributory. CCIP is primary insurance in all cases. Any similar insurance coverage maintained
by the Named and Additional Insureds is excess and non-contributing

25113 Designated Project Site. The term "Project Site” means:
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.1 That property as described in the Comtract Documents where "Operations” regarding the Insured are being performed;

.2 "Operations” means the performance of work and the installation of materials, but does not include transit to, from or
parking areas,

berween covered sites, or off
3 The areas adjacent 1o the above described property; and

4 Locations where incidental operations are performed, excluding permanent locations of any Insured other than the
Owner of the Proje

25.1.14  Shared Limits. The limits of Liability apply collectively to Contractor (which is comprised of Sundt/Walsh,
A Joint Venture, Walsh Construction Group, LLC, The Sundt Companies, Ine. and Sundt Construction, Inc.), enrolled
Subcontractors at all tiers, and the Additional Insureds.

25115  Joint Defense. Contractor (which is comprised of Sundy'Walsh, A Joint Venture, Walsh Construction Group, LLC,
The Sundt Companies, Inc. and Sundt C ction, Ine.) and agree that absent an actual conflict of interest
between two insureds, insurer has the right to retain defense counsel, including any firms deemed necessary by defense
counsel, to represent all Named Insureds in a joint defense. An actual conflict only exists when there is a claim by a Named
Insured against another Named Insured. In the event of a conflict, the coverage provided by CCIP applies as though a
separate policy has been issued to each Mamed Insured, except as respects the limits of liability.

25116 Sub s Deductible ibility. Sub: or Subcontractors who cause or contribute to a loss.
g from their i or will ful misc as ined by Contractor, will

be responsible for paying a deductible based on their subcontract amount, including change orders, for all claim cos

expenses and defense costs as follows:

Total Subcontract Amount  Subcontractor's Deductible Payment
S250,000.00 or less: 82,500

$250,000.01 1o $1,000,000.00 S10.000

SLO0L000.01 or more: §25,000

If Subcontractor fails to pay its deductible amount, Contractor shall be entitled to bring any necessary legal action or suit
to recover the unpaid deductible amounts. To the fullest extent by law, S will be resp ble to pay
all costs and expenses that Contractor incurs in recovering the unpaid deductible amount.

25.1.17  Sole Agent. Contractor is authorized to act on behalf of all Named Insureds as respects any changes to the

provisions

of the CCIP policies and is responsible for payment of CCIP premiums. Contractor is entitled to all discounts, return premiums,
and all other premium adjustments.

25 L18 ion. CCIP i is non- except for failure to comply with insurer's safety recommendations,
for non- or late reporting of claims, and for withholding of evidence in the claims. Subcontractor agrees to comply with all
safety recommendations of the CCIP insurer. Subcontractor and its lower-tier subcontractors shall report any incidents that
might result in a claim against the CCIP insurance using the claim reporting instructions contained in the CCIP Procedure

Manual. Subcontractor shall cooperate in the defense and investigation of claims. Failure to comply with these requirements
isa

condition of default, with all remedies contained in the Prime Contract and this Subcontract or that may e available to
Contractor at law or in equity in event of default,

25119 Credit for Subcontractor Insurance. Subcontractors will INCLUDE in their bids their normal costs of insurance for
the general liahility and excess lability coverages provided by the CCIP. Each eligible subcontractor will enroll in the CCIP
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and provide the Wrap-Up Adminstrator all necessary doc ion o ine the i credits which will be

deducted
from the costs of subcontractors work for those coverages provided by the CCIP. Subcontractor agrees that Contractor has
the right to audit Subcoentractor's relevant financial records to verify compliance with this section,

25120 Procedure Manual. The CCIP Procedure Manual is incorporated into and made a part of this Subcontract. In the
event
of a conflict between this Subcontract and the CCIP Procedure Manual, the interpretation maost favorable to Contractor will

contral

25121 Sub ‘s I ibility for CCIP Enroll Suk ctor i3 responsible for itselfand its lower-tier
subcontractors W ensure the accurate and timely sub 1on of CCIP forms. The CCIP on-ling
enrollment

process is described in the CCIP Procedure Manual. CCIP coverage is effective on the day that Subcontractor or its lower-tier
subcontractor receives a Certificate of Insurance from the CCIP Administrator, Arthur J. Gallagher & Co.. Subcontractor shall
flow down this Section 25 into any subcontract agreement it has with CCIP-eligible lower-tier subcontractors. Failure of
Subcontractor to enroll a CCIP eligible lower-tier subcontractor will result in assessment of liguidated damages in the amount
of §25,000 if the lled 1 ti i y or willfully causes or contributes to a CCIP commercial
seneral

liability loss. This specific liguidated damage shall be in addition to Subcontractor’s deductible payment specified in

Section 25.1.16 above,

25.1.22  Policies. Copies of CCIP insurance policies will be provided upen execution of this Subcontract and submission
of a written request by CH r. The terms, it i and exclusions contained in the insurance policies
I any iption of coverage ined in this and the CCIP Procedure Manual.

25
responsibilities that Subcontractor has under this Subcontract or under the Prime Contract.

3 Contract obligations. The coverage provided by CCIP insurunce does not restrict, limit, or waive any obligations or

252 Property Insurance.

2521  Upon written request, Contractor will provide Subcontractor with a copy of Contractor's Builder's Risk policy of
insurance in force for the Project. Contractor will prompily advise Subcontractor if Contractor’s Builder's Risk policy of
insurance

is not in foree,

2522 Ifthe Owner or Contractor has not purchased propernty insurance reasonably satisfactory to
Subeontractor, Subcontractor, at its sole expense, may procure such insurance as it believes will proteet its interests and
those of its lower-tier subcontractors and their sub-tier subcontractors.

2523 Ifnot covered under the Builder's Risk policy of insurance or any other property or equipment insurance that is
required by the Suk shall procure and maintain, at Subcontractor's sole expense, property,
and for the Waork i portions of the Subcontract Work stored off-site or in transit

when these portions of the Subcontract Work are to be included in an application for payment.

2524  SUBCONTRACTOR WILL PAY FOR ALL LOSS OR DAMAGE TO THE PROJECT NOT COVE
BUILDERS

RISK DEDUCTIBLES ARISING OUT OF THE NEGLIGENT ACTS OR OMISSIONS OR WILLFUL MISCONDUCT OF
SUBCONTRACTOR,

ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY THEM OR ANYONE FOR WHOSE ACTS THEY MAY BE LIABLE.
SUBCONTRACTOR'S DEDUCTIBLE RESPONSIBILITY WILL NOT EXTEND T LOSS OR DAMA INCURRED AS A
RESULT OF
EARTHQUAKE,
EXTENT

D BECAUSE OF

‘LOOD OR NAMED STORM LOSSES AS DEFINED BY THE BUILDERS RISK POLICY. TO THE FULLEST
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PERMITTED BY LAW, SUCH DEDUCTIBLE COST WILL BE DEDUCTED FROM SUBCONTRACTOR'S NEXT PAY
APPLICATIO OR.

RETAINAGE, WHICHEVER IS APPLICABLE. IN THE EVENT, SUBCONTRACTOR IS NOT DU ANY FURTHER
PAYMENTS AND DOES

NOT PAY THE UCTIBLE EXPENSE ON DEMAND B CONTRACTOR, SUBCONTRACTOR SHALL BE RESPONSIBLE,
TO THE FULLEST EXTENT PERMITTED BY LAW, FOR THE PAYMENT OF ALL COSTS AND EXPENSES CONTRACTOR
INCURS IN RECOVERING ANY DEDUCTIBLES ARISING OUT OF SUBCONTRACTOR'S NEGLI ACTS, OMISSIONS OR
WILLFUL MISCONDUCT.

2525  Tothe fullest extent permitted by law, Contractor and Subcontractor waive all rights against each other, the Owner,
the Architeet’Engineer, and all of their respective employees and Contractor's Suk k i ib and
employees of each of them, for damages caused by covered perils and to the extent damages are paid to Contractor by
insurance provided in this Section 25.2, except the rights as they may have to the insurance proceeds. Subcontractor shall

reguire similar waivers from s lower-tier subc ctors. This waiver of s g does not extend to the
Architect/Engineer,

any person employed by them, or to others for whose acts they are legally liable for loss, damage, or claim ansing from any
error, omission, deficiency, or act in the performance of professional services by or on behalf of the Parties.

25.2.6  Ifthe policies of insurance referred Lo in this Section 25.2 require an to provide for conti coverage
where there is a waiver of subrogation, then the owners of the policies shall cause policies to be so endorsed.

25.3 Subcontractor-Provided Insurance.

OLLOWING ITEMS, THEREFORE, SUBCONTRACTOR IS

CCIP INSURANCE DOES NOT COVER TI
PROVIDING
THE FOLLOWING INSURANCE:

2531 Off-Site Commercial General Liahility Insurance Limits_

CCIP INSURANCE DOES NOT COVER ANY WORK OCCURRING AWAY FROM THE PROJECT SITE THEREFORE, THE
FOLLOWING

MINIMUM AMOUNT OF COVERAGE
ANY OF ITS

LOWER-TIER SUBCONTRACTORS

SITE WORK PERFORMED BY SUBCONTRACTOR AND

S REQUIRED FOR OF

0 S2,000,000 - General aggregate

2 §2,000,000 - Products-completed operations aggregate

3 §1,000,000 - Personal injury lability

A4 §1.000,000 - Each occurrence

2532 Business Automobile Liability Insurance.

1 §2,000,000 - Each accident

When Subcontractor or its lower tier subcontractors transport hazardous waste, Automobile Pollution Liability is required.

Coverage must include the MCS 90 endorsement or a material T I to Subcontractor's
Pallution Liahility policy if attached to the certificate of insurance. An Umbrella or Excess Liability policy may be used to

provide the required minimum limit

2533 Workers' Compensation and Employer's Liability Insurance Limits.
(Including U S. Longshare and Harbor Workers' Act/Tones Act where applicable)
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1 §1,000,000 - Each Accident (Bodily Injury by Accident)
2 51000000 - Disease - Policy Limit {Bodily Injury by Disease)

3 SL00D,000 - Discase - Each Employee (Bodily Injury by Disease)

An Umbrella or Excess Liahility policy may be used to provide the required minimum limits.

2534 Contractor's Pollution Liahility including Mold, Fungi and Bacteria

When Subcontractor or any of its lower-tier subcontractors are performing Work that involves keeping moisture out of a

building, Work that penetrates the building enclosure, or Work with liquid conveying piping systems mside the building,
then Subcontractor shall provide Contractor's Pollution Liability coverage with minimum limits of Lability of:

1 §2,000,000 - Each oceurrence or claim
2 §2,000,000 - Aggregate

If coverage is provided on a claims-made form, the retroactive date shall be on or before the date any Work is performed
and shall be maintained for the applicable Statute of Repose peried for latent defie construction for the State in which
the Project is located. To the fullest extent permitted by law, coverage will include ¢ ctual Hability for the and
hold harmless agreements assumed in this Subcontract and in the Prime Contract for Subcontractor's Work,

25.4 General Provisions:

254.1  Carrier, Subcontracior insurance companies MUST BE RATED A-VII OR BETTER BY AM. BEST AND
AUTHORIZED TO

DO BUSINESS IN THE STATE OF CA, The State Compensation Insurance Fund (SCIF) is approved.

2542 Occurrence Form. All policies shall be an OCCURRENCE-BASIS form. "Modified occurrence” and "claims-made"
policies are NOT acceptable.

2543 Muliple Prajects. An Insurance Certificate MAY COVER MULTIPLE JOBS IF IT STATES "ALL STATE OF
OPERATIONS"
and conforms to all other applicable requirements specified in Sections 25.3 and 25 4.

2544 Contractual Liability. To the fullest extent permitted by law, off-site general Liability insurance must include
contractual

liability for the indemnity and hold harmless agreements assumed in this Subcontract and in the Prime Contract FOR ALL OF
SUBCONTRACTOR'S OFF-SITE ACTIVITIES.

2545 Waivers of Subrogation,
1 Tothe fullest extent permitted by law, all of Subcontractor’
shall permit waivers of subrogation 1o be endorsed in faver of the following parties:

insurance policies applicable to the Subcontract Work

iy The Contractor,
i) Sundt'Walsh, A Joint Venwre, Walsh Construction Group, LLC, Sundt Construction and The Sundt Companies, Inc.,

When the Contractor is a joint venture, then all of the joint venture members, including their parents, subsidiaries and

affiliates,

iv)  the Owner,
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v} The directors, officers, agents and employees of all the entities set forth in ij-iv), and

wi)  Any other entities
work or rendering services on behalf of Contractor in connection with the construction of the Project.

required by written contract, including any other contractor or subcontractor performing

2 The waivers of subrogation shall apply to all of the following insurance coverages: {a) worker's compensation, {b) offsite
general lability, (b) contractor's pollution liab

ty (including mold, fungi and bacteria), (c) auto liability (including auta
pollution
liability, auto physical damage, contractors equipment), and (d) any builders risk and installation floater policies.

3 Subcontractor shall include this same waiver of subrogation requirement in its contracts with its lower-tier subcontractors

2546 Auto liability. Auto liability and auto liability pollution coverage must cover owned, hired, and non-owned vehicles,
and. to the fullest extent permitted by law, must include the vicarious liability of the Contractor (which is comprised of
Sundt/Walsh, A Joint Venture, Walsh Construction Group, LLC, The Sundt Companies, Ine. and Sundt Construction, Ine.),
the Project Owner, their respective directors, officers, agents, employees, and others as required by written contract. I
necessary, 130 end CA 2048, [x d Insured, may be used and be attached to the cetificate of insurance.

2547  Suk s If Sub ‘s il is considered i Contractor may obtain additional
coverage and charge the cost to Subcontractor.

25.5 All Centificates of Insurance Must Provide the Following:

2551 Cenificate of Insurance and Endorsements. PRIOR TO COMMENCEMENT OF THE SUBCONTRACT WORK,
SUBCONTRACTOR SHALL FURNISH CONTRACTOR (WHICH IS COMPRISED OF THE SundtWalsh, a Joint Venture,
SUNDT
COMPANI
REQUIRED

INSURANCE COVERAGES ARE IN |
WAIVER OF

SUBROGATION ENDORSEMENT TO THE CERTIFICATE OF INSURANCE.

INC. AND SUNDT CONSTRUCTION, INC.) WI

1 CERTIFICATES OF INSURANCE VERIFYING THAT TH

FECT. SUBCONTRACTOR SHALL ATTACH THE WORKERS COMPENSATION

2552 Additional Insured for Off-Site Commercial General Liabi
(which

is comprised of SundtWalsh, A Joint Venture, Walsh Construction Group, LLC, The Sundt Companies, Inc. and Sundt
Construgtion, Ine.), the Projeet Owner, their respeetive directors, officers, agents, employees, and others as required by

To the fullest extent permitted by law, Contractor

written contract shall be named as Additienal Insureds with respeet to bodily injury, property damage or personal and
advertising injury to the extent caused by the negl acts or ions of Sub ctor of those acting on

Subcontractor’s
behalf, in the performance of Subcontractor’s work for Contractor, which work oceurs off the Project site.

2553 Additional Insured for Contractor’s Pollution Liability including Mold, Fungi and Bacteria. To the fullest extent
permitted

by law, Contractor (which is comprised of Sundt/Walsh, A Joint Venture, Walsh Construction Growp, LLC, The Sundt
Companies,

Inc. and Sundt Construction, Inc.), the Project Owner, their respective directors, officers, agents, employees, and others as

reguired by written contract shall be named as Additional Insureds for Subcontractor’s ongeing and completed operations o

acts or ions of Suby ctor, or those acting on Subcontractor's behalf, in the

the extent caused by the

performance of Subcontractor's work for Contractor.

2554 Primary Insutance. To the fullest extent permitted by law, Subcontractor's off-site general Tiability palicy and
contractor's pollution Hability policy that is 1o include mald, fungi and bacteria shall be primary

2555  General Liability Off-Site and Contractor's Pollution and Mold, Fungi and Bacteria Liability Waivers of Subrogation
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TO THE FULLEST EXTENT PERMITTED BY LAW, COVERAGE SHALL INCLUDE A WAIVER OF SUBROGATION
ENDORSEMENT

IN FAVOR OF THE ADDITIONAL INSUREDS AS DEFINED IN SECTIONS 25,52 AND 25.5.3.

2556  Workers Compensation Waiver of Subrogation. Subcontractor shall provide u waiver of subrogation as specified
in Section 25.4.5

2557  Incorrect Certificate. The acceptance of an incorrect certificate of insurance by Contractor DOES NOT WAIVE
SUBCONTRACTOR'S OBLIGATIONS to comply with the insurance requirements specified in t Subcontract.

2558  Minimum Policy Limits. The Tmlu) limits shown are the minimum acceptable limits of coverage and do no restrict,
limit or waive any or ci r has under this Subcontract or the Prime Contract. 1T

Subcontractor maintains or obtains limits in excess of these requirements, those limits shall apply for the benefit of all

dditional Insureds and ified Parties.

26. INDEMNIFICATION: WAIVER OF CONSEQUENTIAL DAMAGES

261 To the fullest extent p by cable law, ctor hereby expressly agrees to defend (at Subcontractor’s
expense and with counsel reasonably acceptable to Contractor), indemnify, save and hold harmless the Owner, the

nd the

from

iliates,

Contractor, its joint venture members if Contractor is a joint venture, and their parents, subsidiarics,
directors, officers, employees, and authorized agents of all the foregoing (collectively the “Indemnified Parti

and aganst any and all claims, suits, demands, losses, causes of action, damages, liabilities, administrative
Iy the “Actions™)
arising from or directly related to Subcontractor’s performance of this Subcontract. This also includes Actions for

proceedings, interest, attorney's fees, costs, expenses, and losses ofany and all kinds (collectivel

death of or injury o any person, i Iy s of Sub or of any i Party, or property
damage, including the loss of use nrpmpmw and investigative and other expenses arising out of or related 1o
Subcontractor’s performance or non-performance of this Subcontract or other activities of Subcontractor and its
agents, employees or those for whom Subcontractor may be legally liable under this Subcontract. Notwithstanding

the foregoing, nothing in this Section 26 shall be cons s reguiring Sub te indemnify, hold harmless,
or defend an Indemnified Party, |mludm_|,a third party, against a claim caused by the negligence or fault, the breach
or violation of a statute, ordi J ion, stundard, or rule, or the breach of contract of the

ied Party, i
other than the Sub ur its agent, emplayee, or

Indemni agent or unplugcn. or any third party under the control or supervision of the Indemnified Party,

s sub-; s of any tier.

26.2 Workers' Compensation.. In any claim against an Indemnificd Party by any cmployee of Subcontractor, anyone
directly or indirectly em
Subcontractor’s indemnification obligation is not limited by any limitation on the amount or type of damages,

loyed by the Subcontractor, or anyone for whose acts Subcontractor is liable,

compensation or benefits payable by or for Subcentractor under workers' compensation statutes, disability benefit

statutes, or other employee benefit legislation,

B

Survival of Obligations. The obli
this Subcontract,

ations of indemnity in this Section 26 survive the completion and termination of

264 Mutual Waiver of Consequential Damages. Except if atherwise specified in the Prime Contract, neither Party is liable to
the other for any special, incidental, consequential, punitive or exemplary damages of any kind whatsoever, provided,
however, that this Section 26 4 does not apply to liquidated damages assessed in accordance with Section 10,
Liquidated Damages.

27. PERFORMANCE AND PAYMENT BONDS

271 Amount of Required Bonds. Subcontractor, at its expense, shall furnish performance and payment honds to
Contractor as follows

27.2 Performance Bonds. The penal amount of performance bonds at the time of Subcontract award shall be 100 percent of
the original Subcontract Price
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271.3 Payment Bonds. The penal amount of payment bonds at the time of Subeontract award shall be 100 pereent of the
origimal Subcontract Price.

274 Delivery. Bonds shall be delivered to Contractor not later than 10 Days afier the Agreement Date.

27.5 Form and Content. Bonds shall be in a form and content acceptable to Contractor and issued by a corporate surety
acceptable to Contractor. Surety must have and maintain an AM best financial strength rating of at least A- and a
financial size rating of VIL Based on Subcontract Price, these rating requirements may be increased by the Contractor
Subcontractor shall maintain bonds in force until final acceptance of the Project or for a shorter time as may be agreed
to by the Parties.

276 Additional Bond Protection. Contractor may require additional performance and payment bond protection if the
Subcontract Price is increased. The increase in protection generally must equal 100 percent of the increase in

Subcontract Price.

28. SUBCONTRACTOR'S FAILURE TO PERFORM

281 Subeontractor shall perform the Subcontract Work in a diligent, expeditious, and workmanlike manner that
promotes the timely completion of the Project. Subcontractor shall not delay or otherwise hinder or interfere with
the work of Contractor or any other Subcontractor.

28.2  Notice to Gure. If within 48 hours afler reccipt of the notice requited by Section 30, Termination, Subconttactor fails
to commence and continue satisfactory commection of a default with diligence and prompiness, then Contractor, in
addition to and without prejudice to any other rights or remedies it may have under this Subcontract or at law or in
eguity, may take possession of Subcontractor’s materials and complete the Subcontract work, in whole or in part, in a
reasonable and expeditious manner., In these Sub is liable for any i cost actually
incurred by Contractor and for all costs actually incurred in excess of the unpaid balance of the Subcontract Price.

283 A ives to Default Termination. 11 fails to comply or becomes disabled from complying with this
Subcontract or if Subcontractor refuses to proceed with the Subcontract Work as divected by Contractor or fails to
perform the Subcontract Work in accordance with the Subcontract or the Prime Contract, either in whole or in part, or
fails wo perform any material provision of the Subcontract, Contractor may, at its option, and upon 48 hours written
nutice o Subcontractor's last known address, without prejudice t any other right or remedy it may have under this
Subeontract or at law or in equity, take reasonable steps it believes are advisable or necessary (o prosecute the
Subcontract Work, including, but not limited w: (1) taking over and prosecuting the Subcontract Work, or (2) without
taking over the Ct ot Work, Sub 's resources and ions as deemed y
necessary 1o prosecurte the Subcomtract Work, All amounts actually expended and all of the losses, damages, and

extra expenses actually incurred by Contractor will be deducted from the Subcontract Price. I§ these expenditures,
together with actual losses, damages, and extra expenses exceed the amount otherwise due o Subcontractor, then
Subcontractor shall pay Contractor, on demand, the full amount of the excess. Subcontractor may be considered

disabled from complying when, among other things, Subcontractor files a petition for protection under applicable

bankruptey laws or when a petition for assignment of a receiver is filed by or against Subcontractor. This agreement
by Subcontractor includes reimbursement of Contractor for its reasonable attorney’s fees, expenses, and costs paid

ot incurred by reason of Subcontractor failure
29. SUSPENSION OR TERMINATION OF WORK

If the Owwner terminates the Prime Contract, stops or suspends work under the Prime Contract, or if the Owner fails to pay
when due. any amounts payable under the Prime Contract. then Contractor may order Subcontractor to stop or suspend the
Subcontract Work and Contractor will be liable to Subcontractor to the same extent that Owner is liable to Contractor for
the Owner’s actions. From funds paid by the Owner to Contractor, Contractor will pay Subcontractor the value of the
Subcontract Work completed before the Project was terminated, stopped. or suspended.
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30. TERMINATION
30.1 Termination for default. Contractor may. by written notice of default to the Subcontractor, terminate the entire
Subconiract or any lesser part or may terminate Subcontractor’s right to proceed under the Subcentract in any one of
the following conditions if Subcontractor:

3011 fails to properly perform or make adequate progress in the Subcontract Work:

30.1.2 fails to supply an adequate number of properly skilled workers, proper supervision, or proper materials;

fails to perform any material provision, element or obligation of this Subcontract:
3014 fails to comply with applicable health and safety programs and regulations;

3045 persistently produces work that fails wo comply with the quality of work standards in the Subcontract, in the
Contractor's quality program guidance, if any, or in the Owner's quality requirements;

30.1.6 fails 1o make prompt payment Lo its lower-tier subcontractors, suppliers, and vendors;
30.1.7 fails to promptly commence work on a unilateral change order:

30.1.8 becomes insolvent, is declared bankrupt. files for protection under the bankruptey code, or makes a general
assignment for the benefit of its creditors: and

30.1.9 fails to comply with any law, ordinance, rule, regulation, or order of any public autherity having jurisdiction.

30.2 Termination for convenience. Contractor may terminate this Subcontract for its convenience, in whole or in part, at
any time without cause upon 7 days written Notice, issued afier conferring with Subcontractor. and Subcontractor
shall thereafier terminate the Subcontract Weork as directed by Contractor. Upon Termination for Convenience.
Subcontractor will be compensated for Subcontract Work satisfactorily performed prior to termination plus
reasonable settlement costs caused by the termination. Contractor shall not be liable for and will not pay any
amounts [or unabsorbed overhead, loss of anticipated profits or lost epportunity, Contractor's liability for termination
expenses shall not exceed the remaining unpaid Subcontract Price

3. DISPUTE RESOLUTION

31.1 Disputes Solely between Contractor and Subcontractor, All disputes solely between Comtractor and Subcontractor
that arise from or are related 1o this Suk 1. i ing the determina of the scope or applicability of the
requirements in this Section 31, shall be finally resolved in accordance with the following process. Any dispute not
resolved through direct discussions or Mediatien shall be finally resolved by way of binding Arbitration or by

litigation at Contractor’s sole discretion,

3141 Direct Discussions. The Parties to this Subcontract intend. 10 the maximum extent feasible, to resolve all
disputes at the project level. Disputes not resolved at the project level shall be timely escalated to the
Parties’ senior management, senior management will then use good faith efforts 1o settle the dispute. It after
a reasonable time the Parties” senior management are unable to resolve the dispute, the Parties shall mediate
as set forth in Section 31.1.2,

312 Mediation. Mediation is required and is a condition precedent to the pursuit of further dispute resolution
proceedings; provided, however, the Parties may mutually agree in writing 1o waive this Me n
requirement. The Parties shall make every reasonable effort to conduct the Mediation as soon as possible,
but in any case not later than 90 calendar days after senior management first takes up effors 1o resolve the
digpute pursuant to Section 31.1.1. The iation chall be non. i d: however, it will be conducted
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in accordance with either the current version of the JAMS International Mediation Rules (Judicial
Arbitration and Mediation Services (JAMS)) or the current version of the Construction Industry

Arbitration Rules and Mediation Procedures of the American Arbitration Association (“AAA™), as the
Parties agree. I§ after good faith efforts the Parties cannot agree on a mediator, then the Mediation shall be
administered using either JAMS or AAA. Selection of the Mediation provider (JAMS or AAA) shall be by
mutual agreement or if no agreement is reached, then the Contractor shall make the election. The Parties will
cooperate with JAMS [ AAA and with one another in selecting a mediator from the JAMS / AAA panel of
neutrals. The Parties agree that they will participate in the Mediation in good faith and that they will share
equally in its costs. Unless otherwise agreed to in writing, the Mediation shall be conducted in the city of

Contractar’s main regional office which is located closest to the project locati

343 Arbitration. [f Contractor elects 1o resolve a dispute by Arhitration then, unless the Parties otherwise agree,
the Arhitration will he held in the city of Contractor’s main regional office which is located closest to the
project location. The Arbitration shall be non-administered and shall be conducted before arbitrators
according to mutually acceptable rules and reasonable limitations on discovery; however, if the Parties
cannot agree on the rules or if the Partics are unable to agree upon the arbitrators or procedures governing
the proceedings within thirty (300 days following the Contractor’s election to arbitrate, then the current
Construction Industry Arbitration Rules of the American Arbitration Association will govern and the
arbitrators shall be appointed as provided in those Rules. If the Parties are unable to agree upon the scope
of discovery, the arbitrators shall impose such limi s on discovery as are to lirnit the cost,
time, and burden on the Parties and to focus on the issues in dispute. Unless the Parties otherwise agree,
Arbitration must commence as soon as feasibly possible, but in any case, not later than 180 calendar days
after the date the demand for Arbitration is served on the responding Party. The agreement (o arbitrate, and

any o arbitrate with addi Parties duly c to by the Parties, is specifically
enforceable under the prevailing arbitration laws in force in the jurisdiction where the Arbitration is
ed. All exp and fees of the arbi shall be borne equally by the Parties. The Parties agree

that the arbitrators shall have no authority to award attorney’s fees, costs or expenses as part of any
interim or final award. The arbitrators shall have no authority to award consequential, punitive, incidental,
indirect or exemplary damages as part of any interim or final award. Any monetary award shall accrue
interest from 30 days afier the date of the final Award at the maximum post-judgment interest rate as
provided by statute in the State in which the project is lecated. The dec
will be final and conelusive, and the Parties agree to abide by all such decisions and awards. Judgment on
deci

n and award of the arbitrators

ns and awards may be entered by any court having jurisdiction.

3114  Litigation. In the event that Contractor elects to resolve the di
commence in any court having jurisdiction over the Project

pute by litigation, then litigation shall
. Motwithstanding any contrary provision
herein, nothing in this Subcontract shall be construed as a waiver of a defending Party’s right to remove a

suit to any U.S. District Court having jurisdiction, provided that the threshold requirements for removal and
diversity are satisfied. FOR ALL DISPUTES RESOLVED BY LITIGATION, THE PARTIES TO THIS
SUBCONTRACT HEREBY KNOWINGLY, VOLUNTARILY, AND IRREVOCABLY WAIVE ANY AND
ALL RIGHT TO TRIAL BY JURY.

3115  Coordination with Legal and Equitable P di A demand for Arbitration may not be made after the
date when institution of legal or equitable proceedings would be barred by any applicable statute of
limitation. A Party does not violate this Section 31.1.5 by filing suit in a court of competent jurisdiction it

31540 The Party files suit to prevent the running of the statute of limitations or to obtain the benefit of
sume provisi remedy such as cl or injunctive relief, and

3152  The Party commencing suit agrees to contemporaneously stay the court proceedings pending
Aubitration under this Subcontract.

31.2 Disputes Involving the Owner. All disputes or claims (as defined in the Prime Contract) involving the Owner, the
Contractor, and the Subcontractor, and all disputes directly between the Owner and Subcontractor shall be resolved
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in s compliance with the disputes or claims provisions in the Prime Contract, and alse as modified by the

following additional requirements as it relates to the Subcontractor:

3121 Subcontractor Claims. For any request or claim by seeking additi time or
that: {a) arises out of or is related o the acts or omissions of the Owner or a party for whom the Owner is
responsible (other than Contractor), (b) changes to or defects in the Prime Contract, or () any other claim
for which the Owner may have responsibility in whole or part {collectively “claims”), Subcontractor agrees
o be bound 1o Contracter to the same extent that Contractor is bound to the Owner, both by the terms of
the Prime Contract and by any and all decisions or i s made by the party, board or
court as authorized in the Prime Contract for resolving claims. If the Prime Contract contains a provision,
identified as or recognized as a “Disputes”, “Claims”, “Claims Resolution” or ather similar clause, which
specifies a procedure for resolving such claims, then Contractor agrees to invoke, at Subcontractor’s
reasonable request, that Disputes, Claims or Claims Resolution clause on behalf of Subcontractor, and will
allow Subcontractor to reasonahly participate in and, to the extent allowed, to present its meritorious claims
to the Owner in Contractor’s name, provided that Subcontractor cooperates fully with Contractor in the
prepatation and presentation of the claims. Subcontractor shall have full responsibility for the preparation
and presentation of its claims, including giving Contractor imely notice so that Contractor may comply
with the claim notification requirements of the Prime Contract, and shall bear all expense related thereto,
including attorney’s fees. Subcontractor agrees to be bound by any final determination rendered on
claims, whether pursuant to any such clause or otherwise, and Subcontractor shall in no event be entitled
o receive any greater amount from Contractor than Contracter is entitled to and actually does receive from
the Owner on account of Subcontractor’s claims, less any markups, fees or costs incurred by Contractor
and to which Contractor is otherwise entitled, and Subcontractor specifically agrees that it will accept such
amount, if any, received by Contractor from the Owner as full satisfaction and discharge of its claims.
Subcontractor agrees that it will not take any other action with respect to any such claims. If Subcontractor
is not diligent in the pursuit of its claims, or otherwise refuses w cooperate with Contractor as provided in
this. then in its sole ion Contractor may consider such claims to be waived or
abandoned by Subcontractor, or may prepare and present such claims on behalf of Subcontractor and
deduct from any such final recovery all of Contractor’s costs, fees and expenses incurred in pursuing the

same,

22 Subcontractor shall be bound by Contractor’s determination, made in good faith, as to apportionment of
any amounts received by Contractor from the Owner on behall of Subcentractor and other claimants,
including Contractor, whose work is affected by any act or omission of the Owner,

323 Should a dispute arise as o the proper interpretation of this Subcontract or as to the acceptability of work
performed or material furnished under this Subcontract, which concerns the Parties hereto only, or
Subcontractor and other subcentractor or suppliers, but not the Owner or others for whom the Owner is
responsible, then that dispute shall be decided by Contractor whose decision shall be final and binding.

.24 [T the Owner requires Contractor 1o certify 's claim, shall prepare and certify o
Contractor any such claim in accordance with the requirements of the Owner, the Prime Contract, and
applicable law. Any certification reguired to be signed by Contractor under a state or federal False Claims
Act or similar

statutory provision as a condition precedent o submitting the claim shall be similarly signed
by Subcontractor. Subcontractor hereby agrees to defend, utilizing counsel of Contractor’s choice, and
indemnify Contractor and save Contractor harmless from any and all Lability arising out of or related to
such Subcontractor claims and any centification of such claims furnished by Subcontractor.

3125  Joinder. Subcontractor agrees to become a party 1o any other Arbitration proceeding in which Contractor
or the Owner is bound to arbitrate with respect o the Subcontract Work or Subcontracter’s performance of
the Subcontract. If, however, the Owner refuses to allow Subcontractor o participate or join in such other
Arbitration proceeding, then Subcontractor shall stay its own arbitration proceeding against Contractor
until the final binding reselution of Contractor’s dispute with the Owner.
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31.3 Centinuing Performance.

EIRA] Each Party shall diligently continue to perform all of its obligations assumed under this Subeontract
pending final resolution of any dispute or claim arisi

hereunder.

332 Subcontractor agrees that if during the pendency of the dispute resolution process, the Owner issues a
W

en order to Contractor directing Contractor to perform disputed work and the disputed work involves
the Subcontract Work, then, upon receiving a written order from Contractor to so perform, Subcontractor
shall undertake or continue to perform the disputed work. Subcontractor’s performance of the disputed
work pursuant to Contractor’s written order shall not in any way be construed as a waiver of
Subcontractor’s dispute or claim rights under this Subcontract.

32. BACK CHARGES

321 "Back charges" means a cost sustained by Contractor and chargeable 1o Subcontractor for Contractor or third party
performance of any portion of the Subcontract Work or as a result of Subcontractor’s non-compliance with the

provisions of the S or Sukb "s act or omission or negligence. Back charges are assessed against
payments otherwise owed to Subcontractor,

322 If the Owner or Contractor contends that any of Subcontractor’s work is defective, or does not comply with the
specifications and drawings, or causes actual delay to the Project critical path, and if as a result, the Owner refuses to
pay money that would otherwise be due Contracter or Contractor incurs costs because of the condition, Contractor
may deduct or withhold the amount of the resulting cost or loss sustained by it from payments to be made o

Suk under this §

323 Contractor will give Subcontractor reasonable written notice of i1s intent to assess back charges. This notice will
contain 3 ient detail so that Sub is informed of the nature of and reasons for the back charge.

33. LOWER-TIER SUBCONTRACTORS

Subcontractor shall obtain Contractor’s prier written approval of all prop ! c s hefore

lower-tier subcontracts. Contractor may reasonably reject any proposed sub-subcontractor, Contractor™s approval of a
lower-tier subcontractor does not imply or constitute Contractor’s assumption of any responsibility for that lower-tier
y with respect to the Subcontract Work. Subcontractor

shall require and insure that each sub-subcontractor procures the insurance coverage required under Section 25,

subcontractor, nor does it relieve Subcontractor of any responsibi

Insurance, or otherwise cover the liabilities under policies in form, in amounts, and with insurance companies all acceptable
to Contractor. Upon Contractor request, Subcontractor shall obtain insurance policies or certificates of insurance from its

lower-tier subcontractors and deliver the polici
evidence of its lower-tier subcontractor insuranc

or eertificates to Contractor. If Subcontractor cannot produce acceptable
hen Contractor may procure the required insurance and deduct
premiums from amounts then owed or ¥ owing to Sub

34. DUE AUTHORIZATION

The person signing this Subcontract Agreement on behalf of Subcontractor hereby represents and warrants to Contractor
that this Subcontract Agreement is duly authorized, signed and delivered by Subcontractor.

35. ASSIGNMENT

Subcontractor shall not assign this Subcontract or delegate its duties under the Subcontract, in whole or in part, without
Contractor’s prior written consent. Subcontractor shall not assign funds acerued or expected to be acerued under this
Subcontract without Contractor’s prior written consent, which consent will not be unreasonably withheld. Any anempred
assignment or delegation in violation of this Section 33 is void,

36. DECISIONS OF THE OWNER ARE BINDING
J¥-SCA-CCIP-BOND Initials:
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To the extent decisions of the Owner pertain to the Subcontract Work, Subcontractor is bound by such decisions to the
same extent that Contractor is bound.

37. OPERATING INSTRUCTIONS

Subcontractor shall furnish all operating instructions, parts
Subcontract Work.

s, and manuals applicable to requirements of the

38. HOISTING AND MATERIALS HANDLING: USING CONTRACTOR'S OWNED, LEASED. RENTED OR BORROWED EQUIPMENT

381 Hoisting and Materials Handling Equipment. Subcontractor may request to use Contractor’s hoisting or materials
handling equipment, if any, under the following conditions: (1) availability of this equipment is not guaranteed and

Contractor is not cretion of

1 to make the equip available, {2) equiy will be available at the sole di
Contractor and at Contractor’s convenience, (3) Subcontractor shall pay for using the equipment unless it makes

other arrangements with Contractor.

38.2  Indemnity. If Subcontractor uses any of the Contractor’s owned, leased, rented or borrowed equipment, (the

“Equipment™) Subcontractor shall defend, indemnify, and hold harmless Contractor, Contractor’s officers, directors,
employees, and the Owners of any Equipment leased, rented or borrowed by Contractor, from and against any and

all claims, suits, judgments, damages, injurics, losses, cost or expense attributabl

bodily injury, sickness, discase
or death, or damage to tangible property, including Contractor’s owned, leased, rented or borrowed equipment, as

") that arise
wut of of in connection with Subcontractor’s use, misuse, operation, or selection of the Equipment, including

well as loss of use arising from resulting damage to others and the Equipment itself, (together “Claim:

Subeontractor’s failure to comply with = laws, and or e C s of

indemnity shall survive expiration or termination of this Agreement.

383 Insurance. When using the Equipment, Subcontractor shall keep the Equipment insured against “special perils™
causes of loss in an amount equal to the value of the Equipment. Subcontractor shall name Contractor or the Owner
of the leased, rented or borrowed Equipment as the Loss Payee on all insurance. Subcontractor shall carry
commercial general lability insurance including contractual Lability with limits of not less than $1,000.000 per
woceurrence and $2,000.000 aggregate for bodily injury (including death) and damage to tangible property.
Subeontractor shall name Contractor and the Owners of the leased, rented or borrowed Equipment as additional

insureds for the use of the Equi All applicable i ¢ policies shall be primary and non-contributing.
Subcontractor hereby waives any right of subrogation that it or its insurance company may have against Contractor

for any loss covered by any such insurance.

39. SUBCONTRACTOR'S TEMPORARY FACILITIES

Subcontractor shall obtain Contractor’s consent, which consent will not be unreasonably withheld, prior w bringing

temporary facilities o the Project Location. The sps

ific locations for Subcy ctor's temporary fucilities, @ y

Ipeations for storage of material and servicing of equipme I be by agreement of the Parties,

40. DISPLAY OF SUBCONTRACTOR'S NAME AND LOGO

The only acceptable display of Subcontractor’s name and logo at the Project Site are those displays that are professionally
and permanently affixed on Subcontractor’s temporary facilities, such as office trailers, storage containers, and vehicles.
Any other posting of signs, banners, decals, and similar displays by Subcontractor or its lower-tier subcontractors and
vendors on ar around the Project Location is prohibited.
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41. PUBLICITY

Subcontractor may not take photographs of the Project Site, the Project Work, or the Subcontract Work, or issue press
releases, or engage in other forms of publicity concerning this Project, the Subcontract, or the Subeontract Work without
Contractor’s prior approval. Unless otherwise specified in the Prime Contract, Contractor will not unreasonably withhold
approval.

42. DRUG AND ALCOHOL POLICY

Subcontractor shall advise its employees and empl s ofits | ier subc ctors and vendors that: (1) use,
legal drugs on the Project s prohibited; (2) employees who are under the

possession, sale, transfer, or purchase of
influence of, or in possession of alcohol, illegal drugs, or other illegal substances on the Project site are subject to dismissal
from the premises; (3) any employee in violation of these rules or who refuses to permit an inspection may be removed and
barred from the Project at Contractor’s discretion; (4) in the event of an injury requiring that medical care be given by a
physician or if private or company property is damaged in excess of $300, the affected employee or
to drug screening as prescribed by Contractor, (5) if the results of the drug sereening are positive, the affected employee will
be barred from the project and cannot return to the Project without Contractor’s prior written consent; (6) Subcontractor
shall pay all drug screening costs.

loyees shall submit

43. COOPERATION WITH LABOR

431 Subcontractor acknowledges that Contractor may { 1) employ workers at the Project Location who are not covered by a

collective bargaining agreement and (2) solicit and select subcontractors, suppliers, and vendors without regard to the

existence or non-existence of a collective bargaining agreement between their company and any labor erganization.

432 Subcontractor agrees to faithfully perform this Subcontract and execute the Subcontract Work notwithstanding and
without regard to any labor dispute, work stoppage, or picketing of any type irrespective of the target of the action. If
any labor union starts to picket the Project Location, the Contractor may, upon receipt of written reguest from
Subcontractor, establish separate access gates for a subcontractor that is a party to the primary labor dispute and any
other subcontractors that are not Parties to the primary labor dispute

44. CHOICE OF LAW: SEVERABILITY
441 This Subcontract is governed by the laws of the State of California.

442 Ifany provision contained in this Subcontract is held to he invalid, illegal or unenforceable in any respect, the validity,
legality and enforceability of the remaining provisions shall not in any way be affected or impaired because of the
invalidity

45. ENTIRE AGREEMENT

This Subcontract and attached exhibits, it any, is complete, fully integrated, and contains the entire Subcontract Agreement
between Contractor and Subcontractor with respect to the subject matter of this Subcontract. This written Subcontract

P des all prior iati ts, and und, lings respecting this Subcontract, and supersedes all other
WrLIngs ot prior or porancous oral agreements of rep This Subcontract can only be modified by a
written agreement duly executed by authorized representatives of the Parties, except where Contractor issues a unilateral
modification in accordance with Section 24, Changes, in which case only Contractor's signature is requited to modify the
Subcontract.

4. NOWANER

The failure by one Party to require performance of any provision shall not affect that Party's right to require performance ar
any time thereafier, nor shall a waiver of ubcontract constitute a waiver of any subsequent
breach or default or a waiver of the provision itself. No waiver or nonperformance of an obligation under this Subcontract
will not be effective unless it is in writing and signed by the Party granting the waiver.
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47. HEADINGS

Section headings are solely for convenience and do not afTect the meaning, interpretation or effect of this Subcontract.

48. RECORD DRAWINGS

“Record Drawings™ as used in this Section, means drawings submiiied by Coniractor or Subcontractor at any tier to depict
the actual physical conditions of the constructed facility or work. Subcontractor shall update Contractor’s di
drawings or hardcopy drawings, if digital drawings are not used, on a weekly basis to reflect the “as-built™ conditions of

the Sul t Work. Sut tor ach ledges that this is a material obligation of the Subcontract.

record

49. CONTRACT INTERPRETATION

The Parties admit that they are experienced in the construction contracting process and have had the opportunity w be
represenied by legal counsel of their chaice throughouti the fransaction contemplated by this Subconiract and in relation
drafting and negotiation. As a consequence, the Parties agree that any ambiguity or inconsistency in the

for or against

witl
Suhcontract language is to be resolved in accordance with the most reasonable construction and not stri
cither Party by virtue of that Party’s authorship of a relevant provision of the Subcontract

PREVAILING WAGE AND PUBLIC WORK REGISTRATION SUPPLEMENT
FOR CALIFORNIA PUBLIC WORK PROJECTS

Subcontractor shall demonstrate its compliance with applicable State prevailing wage laws and regulations by using Compliant
Client by eMars. a web-based service to prepare, ew, and submit certified payroll reports. eMars” website address is
www.emarsinc.com. The fee to use eMars™ service is 545 per month per subcontractor and per sub-tier that certified payroll
submssions are required. Subcontractor agrees that Contractor may recover this fee each month by deducting the fee from any
amounts due and owing 1o Subcontractor, including fees for sub-tiers.

1. The attached provisions of California Labor Code Sections 1771, 1771.1(a), 1774, 1775, 1776, 1777.5, 1813, and 1%15 are hereby
incorporated into this Subcontract. Subcontractor agrees to strictly comply with these statutes and all other statutes and
regulations as may be applicable to the performance of the Subcontract Work on this project. Subcontractor shall:

. Pay all workers not less than the general prevailing rate of per diem wages for work of a similar character in the locality in
which the public work is performed.

b.  Pay all workers not less than the general prevailing rate of per diem wages for holiday and overtime work fixed as provided
in California Labor Code, Part 7, Chapter 1

¢ Adhere to the compliance measures outlined in Labor Code Section 1775(b) for any second tier subcontractor that
Suhcontractor chooses to use on this project

d. Submit certified payroll records to Contractor on a weekly basis. Records shall be provided not later than 5 days following
the last day of cach work week

. Comply with the applicable reg and joint appr as required by Labor Code Section 1777.5.

f. Comply with or ensure that its lower tier subcontractors and suppliers comply with California Labor Code Section 17209
concerning the hau and delivery of ready-mixed concrete o carry out a public works contract.

2. Becurrently registered and qualified to perform public work pursuant to Labor Code Section 1725.5.

a

Prior to receiving final payment for work performed on this project, Subcontractor shall sign the attached affidavin,

incorporated into the Subcontract, under penalty of perjury that Subcontractor has paid the specified general prevail rate of
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per diem wages to his or her employees for the proper craft needed o fulfill the obligations of the subcontract.

3. Subcontractor agrees to indemnify and hold harmless Contractor for any vielations of applicable California Labor Code
statutes and any other statutes or regulations, which violations were caused by the Subcontractor’s failure to comply with
applicable law or this Subcontract.

4. Contractor reserves the right o obtain from the Subcontractor any and all payroll records pertaining 1o this specific project
including, but not limited to, copies of cancelled payroll checks, payroll reports, employee signed time cards, and benefit
records, including cancelled checks for such payments.

5. Ifthe California statutory language should change from what is attached to this Subcontract, then the version of any
applicable statutory language currently approved and determined by the legislature o be in effect will take precedence over
the statutory language provide in this Subcontract.

Section 1771, Except for public works projects of one thousand dollars (31,000) or less, not less than the general prevailing rate of
per diem wages for work of a similar character in the locality in which the public work is performed, and not less than the general
prevailing rate of per diem wages for holiday and overtime work fixed as provided in this chapter, shall be paid to all workers
employed on public works

This section is applicable only to work performed under contract, and is not applicable to work carried out by a public agency
with its own forces. This section is applicable to contracts let for maintenance work

Section 17TL1L. (a) A contractor or subcontractor shall not be qualified to bid on, be listed in 2 bid propesal. subject to the
requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, as defined
in this chapter, unless currently registered and qualified to perform public work pursuant t Section 17255,

Section 1774, The contractor to whom the contract is awarded, and any subcontractor under him, shall pay not less than the
specified prevailing rates of wages to all ployed in the e of the contract.

Section 1775, (a) (1) The contractor and any subcontractor under the contractor shall, as a penalty to the state or political
subdivision on whose behalf the contract is made or awarded, forfeit not more than two hundred dollars ($200) for each calendar
day, or portion thereof, for each worker paid less than the prevailing wage rates as determined by the director for the work or crafi
in which the worker is employed for any public work done under the contract by the contractor or, except as provided in

(b}, by any sub under the

(2} {A) The amount of the penalty shall be determined by the Labor Commissioner based on consideration of both of the
following:

(i) Whether the failure of the contractor or subcontractor to pay the correct rate of per diem wages was a good faith mistake and
s0, the error was promptly and voluntarily corrected when brought to the attention of the contractor or subcontractor,

(i) Whether the contractor or subcontractor has a prior record of failing to meet its prevailing wage obligations.

(B) (i) The penalty may not be less than forty dollars ($40) for cach calendar day, or portion thereof, for cach worker paid less than
the prevailing wage rate, unless the failure of the contractor or subcontractor (o pay the correct rate of per diem wages was a good
faith mistake and, if so, the error was prompily and veluntarily corrected when brought to the attention of the contractor or
subcontractor,

{if) The penalty may not be less than eighty dollars ($80) for each calendar day. or portion thereof, for each worker paid less than
the prevailing wage rate, if the contractor or subcontractor has been assessed penalties within the previous three years for fuiling
to meet its prevailing wage obligations on a separate contract, unless those penalties were subsequently withdrawn or overturned.

J¥-SCA-CCIP-BOND Initials:
Rewvigion 04-24.2017 S
15616 ON JUDE: 86647 Cantractor Subcontractor

SUBCONTRACT AGREEMENT
C Controlled | Program
Page 30 of 39

(111} The penalty may not be less than one hundred twenty dollars (5120) for cach calendar day, or portion thereol for cach worker
paid less than the prevailing wage rate, if the Labor Commissioner determines that the violation was willful, as defined in
subdivision (&) of Section 1777.1

{C) If the amount due under this section is collected from the or subc cl any ing wage claim under
Chapter | {commencing with Section 1720) of Part 7 of Division 2 against that contractor or subcontractor shall be satisfied before
applying that amoeunt to the penalty imposed on that contractor or subcontractor pursuant 1o this section.

(D) The determination of the Labor Commissioner as to the amount of the penalty shall be reviewable only for abuse of discretion.

(E) The difference between the prevailing wage rates and the amount paid to each worker for cach calendar day or portion thereof
for which each worker was paid less than the prevailing wage rate shall be paid w each worker by the contractor or subcontractor,
and the body awarding the contract shall cause 1o be inserted in the contract a stipulation that this section will be complied with.

(b) If a worker employed by a subcontractor on a public works project is not paid the general prevailing rate of per diem wages by
the subcontractar, the prime contractor of the project is not liable for any penalties under subdivision (a) unless the prime
contractor had knowledge of that failure of the subcontractor to pay the specified prevailing rate of wages to those workers or
unless the prime contractor fails to camply with all of the following requirements:

(1) The contract executed between the contractor and the subcontractor for the performance of work on the public works project
shall include a copy of the pravisions of this section and Sections 1771, 1776, 1777.5, 1813, and 1815,

(2) The contractor shall monitor the payment of the specified general prevailing rate of per diem wages by the subcontractor to
the employees, by peripdic review of the certified payroll records of the subcontractor.

(3) Upon becoming aware of the failure of the subcontractor to pay his or her workers the specified prevailing rate of wages, the
contractor shall diligently take corrective action to halt or rectify the failure, including, but not limited o, retaining sufficient funds
due the subcontractor for work performed on the public works project.

(4) Prior to making final payment to the subcontractor for work performed on the public works project, the contractor shall obtain
an affidavit signed under penalty of perjury from the that the has paid the specified general prevailing
rate of pet diem wages 1o his or her emplayees on the public works project and any amounts due pursuant to Section 1813,

() The Division of Laber Standards Enforcement shall notify the contractor on a public works project within 15 days of the
receipt by the Division of Labor Standards Enforcement of a complaint of the failure of a subcontractor on that public works project
1o pay workers the general prevailing rate of per diem wages.

Section 1776. (a) Each contractor and subcontractor shall keep accurate payroll records, showing the name, address, social
security number, work classification, straight time and overtime hours worked each day and week, and the actual per diem wages
paid 1o each journeyman, apprentice, worker, or other employee employed by him or her in connection with the public work. Each
payroll record shall contain or be verified by a written declaration that it is made under penalty of perjury, stating both of the
following:

(1) The information contained in the payroll record is true and correct.

(2] The emyp has icd with the of Sections 1771, 1811, and 1815 for any work performed by his ot her
employecs on the public works project.

(b) The payroll records enumerated under subdivision (a) shall be cenified and shall be available for inspection at all reasonable
hours at the principal effice of the contractor on the following basis:

(1) A certified copy of an employee’s payroll record shall be made available for inspection or furnished 1o the employee or his or
her authorized representative on request,
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12} A certified copy of all payroll records enumerated in subdivision (a) shall be made available for inspection or furnished upon
request to a representative of the body awarding the contract and the Division of Labor Standards Enforcement of the Department
of Industrial Relations.

131 A certified copy of all payroll records enumerated in subdivision (a) shall be made available upon request by the public for
inspection or for copies thereof. However, a request by the public shall be made through either the body awarding the contract or
the Division of Labor Enfc ent. I the requested payroll records have not been provided pursuant to paragraph (2),
the requesting party shall, prior to being provided the records, rei the ¢osts of | ion by the
subcontractors, and the entity through which the reguest was made. The public may not be given aceess to the records at the
principal office of the contractor,

() Unless required to be furnished directly w the Labor C issi in acc with paragraph (3) of s ivision (a) of
Section 17714, the cenified payroll records shall be on forms provided by the Division of Labor Standards
contain the same information as the forms provided by the division. The payroll records may consist of printouts of payroll data

“nforcement or shall

that are maintained as computer records, if the printouts contain the same information as the forms provided by the division and the
printouts are verified in the manner specified in subdivision (a).

{d) A contractor or subcontractor shall file a certified copy of the records enumerated in subdivision (a) with the entity that
requested the records within 10 days afier receipt of a written request.

(&) Except as provided in subdivision (£), any copy of records made available for inspection s copies and furnished upon request
to the public or any public agency by the awarding body or the Division of Labor Standards Enforcement shall be marked or

1o prevent dis of an individual's name, address, and social security number. The name and address of the
contractor awarded the contract or the subcontractor performing the contract shall not be marked or obliterated. Any copy of
records made available for C| by, or 1o, a il Taft-Hartley trust fund (2% U.S.C. Sec. 186(c)(5)) that

requests the records for the purposes of allocating contributions to participants shall be marked or obliterated only to prevent
diselosure of an individual's full social security number, but shall provide the last four digits of the social security number. Any
copy of records made available for ction by, or i Lo, a joint laba i i pursuant to the
federal Labor Management Cooperation Act of 1978 (29 U.S.C. Sec. 175a) shall be marked or obliterated only 1o prevent disclosure
of an individual's social security number.

() (1) Notwi ing any other p sion of law, agencies that are included in the Joint Enforcement Strike Force on the
Underground Ecenomy established pursuant to Section 329 of the Unemployment Insurance Code and other law enforcement
agencies investigating violativns of law shall, upon request, be provided nonredacted copies of certified payroll records. Any
copies of records or certified payroll made available for inspection and furnished upon request to the public by an agency included
in the Joint Enforcement Sirike Force on the Underground Economy or to a law enforcement agency investigating a violation of law
shall he marked or redacted to prevent disclosure of an individual's name, address, and social security number.

(2) An employer shall not be liable for damages in a civil action for any reasonable act or omission taken in goad faith in
compliance with this subdivis:

{2) The contractor shall inform the body awarding the contract of the location of the records enumerated under subdivision (a),
including the street address, city, and county, and shall, within five working days, provide a notice of a change of location and
address.

(h) The contractor or subcontractor has 10 days in which to comply subsequent to receipt of a wrilten notice requesting the
records cnumerated in subdivision (a). In the event that the contractor or subcontractor fails to comply within the 10-day period, he
ot she shall, as a penalty to the state or political subdivision on whose behalf the contract is made or awarded, forfeit one hundred
dollars (£100) for each calendar day, or portion thereof, for each worker, until striet compliance is effectuated. Upon the request of
the Division of Labor Standards Enforcement, these penalties shall be withheld from progress payments then due. A contractor is
not subject 1o a penalty assessment pursuant to this section due to the failure of a subcontractor to comply with this section

{i) The body awarding the contract shall cause 1o be inserted in the contract stipulations to effectuate this section.
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(j) The director shall adopt rules consistent with the Califorma Public Records Act (Chapter 3.5 (commencing with Section 6250} of
Division 7 of Title 1 of the Government Code) and the Information Practices Act of 1977 (Title L8 (commencing with Section [798)
of Part 4 of Division 3 of the Civil Code) governing the release of these records, the of fees to
be charged for reproducing copies of records required by this section

Section 1777.5.
{(a) This chapter does not prevent the employment of properly registered apprentices upen public works.

(b) (1) Every apprentice employed upon public works shall be paid the prevailing rate of per diem wages for apprentices in the trade
to which he or she is registered and shall be employed only at the work of the craft or trade to which he or she is registered.

(2) Unless otherwise provided by a collective bargaining when a requests the dispatch of an apprentice
pursuant to this section o perform work on a public works project and requires the apprentice to fill out an application or undergo

testing, training, an i or other | play process as 2 condition of employment, the apprentice shall be paid for the
time spent on the required preemployment activity, including travel time to and from the required activity, if any, at the prevailing
rate of per diem wages for apprentices in the trade to which he or she is registered. Unless atherwise provided by a collective

bargaining agreement, a contractor is not required to compensate an apprentice for the time spent on preemployment activities if’
the apprentice is required to take a preemployment drug or aleohol test and he or she fails to pass that test
() Only apprentices, as defined in Section 3077, who are in training under appr that have been apy by

the Chief of the Division of Apprenticeship Standards and who are parties to written apprentice agreements under Chapter 4
(commencing with Section 3070) of Division 3 are eligible to be employed at the apprentice wage rate on public works. The
employment and training of each apprentice shall be in accordance with cither of the follow:

{1} The apprenticeship standards and apprentice agreements under which he or she is training.
(2) The rules and regulations of the California Apprenticeship Council.

(d) I the contractor o whom the comtract is awarded by the state or any political subdivision, in performing any of the work under
the contract, emplays workers in any apprenticeable craft or trade, the contractor shall employ apprentices in at least the ratio set
forth in this section and may apply to any apprenticeship program in the craft or trade that can provide apprentices to the site of
the public work for a centificate app g the under the i ij dards for the employ and trai
apprenti

ng of

m the area or industry affected. However, the decision of the apprenticeship program o approve or deny a centificate
shall be subject o review by the Administrator of Apprenticeship. The enticeship program or programs, upon app g the

contractor, shall arrange for the dispatch of apprentices to the contractor. A contractor covered by an apprenticeship program’s
standards shall not he required 1o submit any additional application in erder o include additional public works contracts under that
program. “Apprenticeable craft or trade,” as used in this section, means a crafi or trade determined as an apprenticeable occupation
in accordance with rules and regulations prescribed by the California Apprenticeship Council. As used in this section, “contractor™
includes any subcontractor under a contractor who performs any public works not excluded by subdivision o).

(&) Before commencing work on a contract for public works, every contractor shall submit contract award information to an
applicable apprenticeship program that can supply apprentices to the site of the public work. The information submitted shall
nclude an estimate of journeyman hours 1o be performed under the contract, the number of apprentices proposed to be employed,
and the approximate dates the apprentices would be employed. A copy of this information shall also be submitted to the awarding
body, if requested by the awarding body. Within 60 days afier concluding work on the contract, each contractor and subcontractor
shall submit 1o the aw; body., if ted, and to the enticeship program a verified statement of the journeyman and
apprentice hours performed on the contract. The information under this subdivision shall be public. The apprenticeship programs
shall retain this information for 12 months.

()} The apprenticeship program supplying apprentices to the area of the site of the public work shall ensure equal employment and
affirmative action in apprenticeship for women and minorities.
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(g) The ratio of work performed by apprentices to journeymen employed in a particular crafi or trade on the public work may be no
higher than the ratio in the apprs c: under which the aj program operates if the contractor
agrees 1o be bound by those standards, However, except as otherwise provided in this section, in no case shall the ratio be less

than one hour of apprentice work for every five hours of journeyman work.

(h) This ratio of apprentice work to journeyman work shall apply during any day or portion of a day when any journeyman is
employed at the jobsite and shall be computed on the basis of the hours worked during the day by journeymen so employed. Any
work performed by a journeyman in excess of eight hours per day or 40 hours per week shall not be used 1o caleulate the ratio. The
contractor shall employ apprentices for the number of hours computed as above before the end of the contract or, in the case of a

subcontractor, before the end of the subc ct. However, the shall endeavor, to the greatest extent possible, o
employ apprentices during the same time period that the journeymen in the same craft or trade are employed at the jobsite. When an
hourly apprenticeship ratio is not feasible for a particular craft or trade, the i of Apprenticeship, upon ication of an

apprenticeship program, may order 2 minimum ratio of not less than one apprentice for each five journeymen in o craft or trade
classification.

(i} A contractor covered by this section who has agreed to be covered by un apprenticeship program’s standards upon the
issuance of the approval certificate, or who has been previously approved for an apprenticeship program in the craft or trade, shall
employ the number of apprentices or the ratio of apprentices to journeymen stipulated in the applicable apprenticeship standards,
but in no event less than the 1-to-5 ratio required by subdivision (g).

(j) Upon proper showing by a contractor that he or she emplays apprentices in a particular craft or trade in the state on all of his or
her contracts on an annual average of not less than one hour of apprentice work for every five hours of labor performed by
journeymen, the A of Appt may grant a exempting the from the 1-to-5 hourly ratio, as
set forth in this section for that erafl or trade.

(k) An apprenticeship program has the dis to grant to a par it or a which
shall be subject to the approval of the Administrator of Apprenticeship, exempting the contractor from the 1-to-5 ratio set forth in
this section when it finds that any one of the following conditions is met:

(1) Unemployment for the previous three-month period in the area exceeds an average of 13 percent.
(2) The number of apprentices in training in the area exceeds a ratio of 110 5.

(3) There is a showing that the apprenticeable crafi or trade is replacing at least one-thirtieth of its journeymen annually through
apprent

hip training, either on a statewide basis or on a local basis,

(4) Assignment of an apprentice to any work performed under a public works contract would create a condition that would
jeapardize his or her life ar the life, safety, or property of fellow employees or the public at large, or the specific task to which the
apprentice is to be assigned is of a nature that training cannot be provided by a journeyman

(1) If an exemption is granted pursuant 1o s (k) to an

the member contractors shall not be required to submit individual applications for approval

that rej contractors in a specific trade from the

I-10-5 ratio on a local or statewide bas

to local joint apprenticeship committees, if' they are already covered by the local apprenticeship standards.

() (1) A contractor to whom a contract is awarded, who, in performing any of the work under the contract, employs joumeymen or
apprentices in any apprenticeable craft or trade shall contribute to the California Apprenticeship Couneil the same amount that the
director determines is the prevailing amount of apprenticeship training contributions in the area of the public works site. A
contractor may take as a credit for payments to the council any amounts paid by the 0 an apy appr

program that can supply apprentices to the site of the public works project. The contractor may add the amount of the

contributions in computing his or her bid for the contract.

(2) At the conelusion of the 2002-03 fiscal year and each fiscal year thereafter, the California Apprenticeship Council shall distribute
training contributions received by the council under this subdivision, less the expenses of the Department of Industrial Relations
for administering this subdivision, by making grants to approved apprenticeship programs for the purpose of training apprentices.
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The funds shall be distributed as follows:
(A) If there 15 an apy Ver appres ship program serving the same crafl or trade and geographic arca for which the
training contributions were made to the council, a grant to that program shall be made.
(B) If there are two or more apy ver apprenti I serving the same craft or trade and county for which

the training contributions were made to the council, the grant shall be divided among those programs based on the number of
apprentices from that county registered in each program.

(C) All training contributions noet distributed under subparagraphs (A) and (B) shall be used to defray the future expenses of the

Dy of Relations for the istration and enforcement of apprenticeship standards and requirements under this
code.
(3) All training contributions received pursuant to this subdivision shall be d ited in the Apprenticeship Training Contribution

Fund, which is hereby created in the State Treasury. Upon appropriation by the Legislature, all moneys in the Apprenticeship
n and to pay the expenses of the

Training Contribution Fund shall be used for the purpose of carrying out this subdi
Department of Industrial Relations.

(1) The body awarding the contract shall cause to be inserted in the contract stipulations to effectuate this section. The
stipulations shall fix the responsil

lity of compliance with this section for all apprenticeable occupations with the prime contractor.

() This section does not apply to contracts of general contractors or to contracts of specialty contractors not bidding for work
through a general or prime contractor when the contracts of general contractors or those specialty contractors involve less than
thirty thousand dollars ($30,000).

p)An body that ! an apy labor It program in accordance with subdivision (b} of Section 17715
may, with the approval of the director, assist in the enforeement of this section under the terms and conditions preseribed by the
direetor,

(Amended by Stats. 2006, Ch. 746, Sec 1. Effective January 1, 2007}

Section 1813, The contractor or subcontractor shall, as a penalty to the state or political subdivision on whose behalf the contract
is made or awarded, forfeit twenty-five dollars ($25) for cach worker employed in the execution of the contract by the respective
contractor or subcontractor for each calendar day during which the worker is reguired or permitted to work more than 8 hours in
any one calendar day and 40 hours in any one calendar week in violation of the provisions of this article. In awarding any contract
for public work, the awarding body shall cause o be ried in the contract a stipulation to this effect. The awarding body shall
tuke cognizance of all violations of this article committed in the course of the execution of the contract, and shall report them to the
Division of Labor Standards Enforcement.

Section 1815, Notwithstanding the provisions of Sections 1810 o 1814, inclusive, of this code, and notwithstanding any
stipulation inserted in any contract pursuant to the requirements of said sections, work performed by employees of contractors in
excess of § hours per day, and 40 hours during any one week, shall be permitted upon public work upon compensation for all hours
worked in excess of 8 hours per day at not less than 1 1/2 times the basic rate of pay.
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AFFIDAVIT OF COMPLIANCE WITH CALIFORNIA PREVAILING
WAGE LAW, CALIFORNIA LABOR CODI CTIONS 1720-1815

{TO BE SUBMITTED ONLY AFTER COMPLETION OF CONTRACT WORK
AND PRIOR TO RELEASE OF FINAL PAYMENT)

The undersigned, being duly sworn, states as follows:

Jfor

I lam !
A Joint Venture on the SEWPCP New Headworks Facility Construction project. I am familar with the payroll

off ne on the Projeet. One of my duties and & ibilitics is to ensure compliance with the California
Law, Labor Code seetions 1720-1815, on the Project. 1 make this sworn statement pussuant 1o Labor Code section
1775, subdivision (b)(4), and seetion 1777.7, subdivision (d)(4)

mel, 4

I have

ewed the payroll practices and the payroll records for Subcontractor on the Project. Subcontractor’s

payroll records for the Projeet are accurate and complete. Subcontractor has paid the specified prevailing rate of wages to each of

its employees on the Project as required by the California Prevailing W

Law, including required training fund contributions, has
paid any amounts due such employees under California Laber Code section 1813 and has employed the required number of
apprentices on the Project.

3. Lhave also reviewed the payroll practices of each of Subcontractor’s subcontractars on the Project. Each of
Subcontractor's subcontractors has paid the specified prevailing rate of wages to its employees, including required training fund
contributions, has paid any amount due such employees under Labor Code section 1813, has emplayed the required number of
apprentices on the Project, and has provided Subeontractor with an affidavit that complies with Labor Code section 1775,

subdivision (bY4), and section 17777, subdivision (d)(4).

4. lTunderstand Contractor is relying upon the truth of the contents of this swom statement in making final payment to
Subcontractor for work performed on the Project and may suffer damages if my sworn representations are not true. In the event of

ion of Subcontrac

an

stig S p wage on the Projeet, Subcontractor will provide timely and effective

nt to Contractor in 2 Lo the inve:

s making necessary correetions 1o payroll records, as well as

paying wages. penalties, or liquidated damages asserted, plus Contractor's costs, and reasonable attorney's fees resulting from

the investigation.

1 declare under penalty of perjury under the laws of the State of California that the foregoing is rue and correct. Executed

on at
{Date)
California.
(City)
(Signature)
State of 1]
185,
County of )
Subscribed and swarn to before me this day of 20

Natary Public
My C ion Expires:
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50.CLARIFICATIONS TO THIS AGREEMENT
The following clarifications are made a part of this Subcontract:

1. PREVAILING WAGES. All persons performing labor under this contract shall be paid not less than the highest
prevailing rate of wages for the labor so performed.  Subcontractor shall provide, and shall deliver to Contractor
every week during any consfruction period, cerified payroll reports with respect to all persons performing labor in
the Provision of the Work. The latest Wage Rates for Private Empl on Public Contracts as d ined by the
San Francisco Board of Supervisors and the Director of the California Department of Industrial Relations, and,
when federal funds are involved, the current General Wage Determination Decisions, as determined by the US.
Secretary of Labor, as same may be changed during the term of this AGREEMENT, shall be included in this
AGREEMENT and are hereby incorporated by this reference.

2. CITY'S REMEDIES FOR FALSE CLAIMS AND OTHER VIOLATIONS. Under San Francisco  Administrative Code
section 6.22(m), the CONTRACTOR or any Subcontractor or Supplier who fails to comply with the terms of this
AGREEMENT, who violates any provision of San Francisco Administrative Code Chapter 6. who submits false
claims, or who violates against any governmental entity a civil or criminal law relevant to its ability to perform
under or comply with the terms and conditions of the AGREEMENT, may be declared an irresponsible bidder and
debarred according to the procedures set forth in San  Francisco Administrative Code section 6.30, et seq.
Additionally, the Subcontractor or its lower tier Subcontractor or Supplier who submits a false claim may be subject
to monetary penalties, investigation, and prosecution as set forth in San Francisco Administrative Code section
6.80, et seq., and Chapter 28, and California Gevernment Code section 12650, et seq. Subcontractor shall include in
each subcontract and purchase order for Work a clause incorporating this provision.

3. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT.

As used in this paragraph, the terms laborers and mechanics include watchmen and guards.

(1) COvertime i No Ci or for any part of the Contract work which
may require or involve the employment of laborers or mechanics shall require or permit any such laborer or
mechanic in any workweek in which he or she is employed on such work to work in excess of forty hours in such
workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half times
the basic rate of pay for all hours worked in excess of forty hours in such workweek.

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in
paragraph (1) of this section the Contractor and any su ponsible therefor shall be liable for the
unpaid wages. In addition, such Contractor and subcontractor shall be liable to the United States (in the case of
work done under Contract for the District of Columbia or a territory, to such District or to such territory), for
liuidated damages. Such liquidated damages shall be computed with respect to each individual laborer or
mecha including watchmen and guards, employed in violation of the clause set forth in paragraph (1) of this
section, in the sum of $10for each calendar day on which such individual was required or permitted to work in
excess of the standard workweek of forty hours without payment of the overime wages reguired by the clause set
forth in paragraph (1) of this sectien.

(3) Withholding for unpaid wages and liquidated damages. The Recipient, upon written request of the EPA Award
Official or an autherized representative of the Department of Labor, shall withhold or cause to be withheld, from
any moneys payable on account of work performed by the Contracter or subcontractor under any such Gontract or
any other Federal confract with the same prime Contractor, or any other federally-assisted contract subject to the
Contract Work Hours and Safety Standards Act, which is held by the same prime Confractor, such sums as may be
determined to be necessary to satisfy any lities of such Centractor or subcontractor fer unpaid wages and
liquidated damages as provided in the clause set ferth in paragraph (2) of this section.

(4) Subcontracts. The Contractor or subconfractor shall insert in any subcontracts the clauses set forth in
paragraph (1) through (4) of this section and alse a clause requiring the subcontractors to include these clauses in
any lower tier subcontracts. The prime Contractor shall be responsible for compliance by any subcontractor or
lower tier subcontractor with the clauses set forth in paragraphs (1) through {4) of this section.

4. NON-DISCRIMINATION CLAUSE
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During the performance of this contract, the Subcontracter agrees as follows:

(1) The will not discrimi against any employee or applicant for employment because of race,
creed, color, or national origin. The Subcontractor will take affirmative action to ensure that applicants are
employed, and that employees are treated during employment, without regard to their race, creed, color, or national

origin.  Such action shall include, but not be limited to the ing: ing, demotion, or
transfer; recruitment or recruitment adwmslng‘ Iaym'f or termination; rates of pay or other forms of compensation;
and selection for training, including app: The Sub agrees to post in conspicuous places,
available to employ and li for I notices to be provided by the contracting officer setling
forth the provisions of this nendiscrimination clause.

(2} The Subcentractor will, in all solicitati or i for employ placed by or on behali of the
Subcontractor, state that all qualified appli will receive ideration for without regard to race,

creed, color, or national origin.
(3) The Subcontractor will send to each labor union or representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a nofice, to be provided hy the agency contracting

officer, advising the labor union or workers' rep i of the Subcontractor's under Section 202
of Executive Order No. 11246 of September 24, 1965, and shall post copies of the notice in  conspicuous places
available to and appli for i

(4) The Subcontractor will comply with all provisions of Executive Order Mo. 11246 of Sept. 24, 1965, and of the
rules, regulations, and relevant orders of the Secretary of Labor.

(§) The Subcontractor will fumish all information and reports required by Executive Order Mo. 11246 of September
24, 1965, and by the rules, regulations, and orders of the Secrstary of Labor, or pursuant thereto, and will permit
access to his books, records, and accounts by the contracting agency and the Secretary of Labor for purposes of
investigation to ascertain compliance with such rules, regulations, and orders.

(6) In the event of the Subcontractor's noncompliance with the nundlscnmlnmmn clauses of this contract or with
any of such rules, regulations, or orders, this contract may be or ded in whole or in
part and the Subcontractor may be declared  ineligible for further Government contracts in accordance with
procedures authorized in Executive Order Mo. 11246 of Sept 24, 1965, and such other sanctions may be imposed
and remedies invoked as provided in Executive Order No. 11246 of September 24, 1965, or by rule, regulation, or
order of the Secretary of Labor, or as otherwise provided by law.

5

EXCLUDED PARTIES LIST. Subcontractor shall certify to the best of its knowledge and belief, that it and its
principals:

(1) Are not presently debarred,
any federal department or agency;
(2) Have not within a three (3) year period preceding this Agreement been convicted of or had a civil judgment
rendered against them for commission of fraud or a criminal offense in comnection with obtaining, attempting to
obtain, or performing a public (federal, state or local) transaction or contract under a public transaction; violation
of federal or state antitrust statutes or commission of embezzlement, theft forgery, bribery, falsification or
destruction of records, making false statements, or recaiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (federal, state or
local) with commission of any of the offenses enumerated in paragraph (b) of this certification; and

I proposed for declared  ineligible, or voluntarily excluded by

(4) Have not within a three (3) year peried ding this icati posal had one or more public transactions
(federal, state or local) terminated for cause or default.

() fon and ion can be d at hitp .SaM.gov. Subcontractor represents and
warrante that it has or will include a term or conditions requiring compliance with this provision in all of its
confracts and subcontracts under this Ag 3 that failing to disclose the

information as required at 2CFR 180.335may result in the termination, delay or negation of this Agreement or
pursuance of legal remedies, including suspension and debarment.

6. TRAFFICKING IN PERSONS. The requi of the Trafficking Victims P ion Act of 2000apply to this
Contract. ~ The Contractor, including, without limitation, subcontractors (including all sub-tier subcontractors) and
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their employees may not engage in severe forms of trafficking in persons during the term of this Contract, procure
a commercial sex act during the term of this Contract or use forced labor in the parfonnanca of this Contract. The

Subcontracter must inform the State Water Board | iately of any @ ding a violation of the

geing. The Sub that failure to comply with this provision may subject the State Water
Board to loss of federal funds. The Sub agress to the State Water Board for any such funds
lost due to ifs failure to comply with this condition, or the failure of its lower fier subcontractors to comply with this
condition.

7. COORDINATION.

{A) Subcontractor shall afford other contractors and the City reasonable opportunity for storage of materials at the
Site, shall ensure that the execution of the Work properly coordinates with work of such contractors, and shall
cooperate with such other contractors to facilitate the progress of the Work in such a manner as the City may
direct.

(B) Motice of Conflicting Conditions: Where Subcontractor's Work is adjacent to or placed on fop of that of
another contractor, Subcontractor shall examine the adjacent work and substrate and report in writing to the City
any visible defect or condition preventing the proper execution or increased cost of its Contract. If Subcontractor
proceeds without giving notice, it shall be held to have accepted the work or material and the existing conditions,
and shall be responsible for any defects in its own Work wn&aquunl thereon, and shall not be relieved of any
obligation or any guarantee because of any such dition or i This ision shall be included in any
and all lower tier subcontracts for Work to be performed where such a conflict could exist.

8. APPRENTICES.  Subcontractor shall comply with the requirements of the State Apprenticeship Program.
Subcontracter shall include this i in any lower tier

9. DISPUTES INVOLVING SUBCONTRACTOR POTENTIAL CLAIMS. Subcontractors and suppliers of any ftier (a)
agree to submit subcontractor potential claims fo the Contractor in a proper form and in sufficient time to allow
[ ing by Contractor in d: with the requi of this Section; (b) agree to be bound by the terms
of this Section to the extent applicable to subcontractor potential claims; (c) agree that, to the extent a
subcontractor potential claim is involved, completion of all steps required under this Section shall be a condition
precedent to pursuit by the subcontractor of other remedies permitted by law, including without limitation a
lawsuit against the Contractor; and (d) agree that the existence of a dispute resolution process for disputes
involving subcontractor potential claims shall not be desmed to create any claim, right, or cause of action by any
subcontractor or supplier against the City. This requirement shall be included in any lower tier subcontracts.

10. UNFAIR BUSINESS PRACTICES CLAIMS; ASSIGNMENT TO AWARDING BODY

Under Public Contract Code section T7103.5, Ci and its s shall conform to the following
requirements:

(A) In entering into the Agreement or subcentract to supply goeds. services, or materials under this Agreement,
Contractor or its Subcontractors offer and agree to assign the City all rights, title, and interest in and to all causes
of action they may have under section 4of the Clayton Act (15U.5.C. Section 15) or under the Cartwright Act
(chapter 2, commencing with section 16700, of part 2of division 7of the Business and Professions Code), arising
from purchases of goods, services or materials pursuant to the Agreement or subcentract.

(B) The assignment shall be made and become effective at the time the City tenders Final Payment te Contracter,
without further acknowledgement by the Parties.

(C) Subcontractor shall include the provisions of this Section in its subcontracts and purchase agreements to
supply goods, services, or materials pursuant to the Agreement.

11. LOCAL BUSINESS ENTERPRISE AND NON-DISCRIMINATION IN CONTRACTING REQUIREMENTS

b shall a LBE sub if Sul does not fulfill its commitment during the
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term of the Subcentract to utilize the LBE subcontractor. Subcontractor shall include a contract provision in all
LBE requiring o a LBE sub if Contractor fails to comply with
its commitment to utilize LBE subcontractors. The forgeing provisions shall be enforceable in a court of competent

jurisdiction.

12. SUBCONTRACTS. The Subconiractor shall insert in any subcontracts the clauses contained in 23 CFR 5.5(a)
(1) through (10) and such other clauses as the EPA determines may by appropriate, and also a clause requiring the
subcontractors to include these clauses in  any lower fier subcontracts. The prime Confractor shall be responsible
for the i by any subi or lower tier sut with all the Contract Clauses in 20 CFR 5.5

13.  PREVAILING WAGE AND PUBLIC WORK REGISTRATION SUPPLEMENT FOR CALIFORNIA PUBLIC WORK
PROJECTS - The language relating to eMars in this section is herby deleted. Subcontractor shall submit certified
payrolls in the manner specified by SFPUC.

The Parties are signing this Subcontract on the Agreement Date printed on the first page of this Subcontract.

CONTRACTOR SUBCONTRACTOR

RN — ]

By: By:

Printed Name: Printed Name:

Title: Title
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Buyer/Contract Sundt/Walsh, A Joint Venture P.0. Number: 861664-02 PURCHASE ORDER TERMS AND CONDITIONS
2620 South 55th Street P.0. Date: 115/2017
Tempe, AZ 85282 Contractor Job No.: 861664 3. PRICE
License Number: ~ CA 1012801 Prime Contract No: ww-628
. | Buyer shall pay Seller for the provision of material and/or equipment and for any incidental services as identified in
Prime Contract Date: August 15, 2016 subsection 2.1 G ipingnt) the total sum of zere dollars ($0). Prices stated on this Purchase Order include all
Seller: Owner:  San Francisco Public Utilities Commissio applicable federal, state and local taxes. Unless otherwise indicated, prices shall include costs or deposits for shipping or
dba packing materials. The price is firm unless otherwise agreed to in writing by Buyer and Seller.
Legal Address: Address: 525 Golden Gate Ave 8th FI
San Francisco, CA 94102
Remittance Address: SAME AS ABOVE Project:  SEWPCP New Headworks Facility 4. ACCEPTANCE
(if different)
) i Acceptance of this Purchase Order is limited to the terms and conditions stated herein, and no purported additional or
Telaphon: Location: 750 Phelps; st different terms, conditions, revisions of, additions to, or deletions from this Purchase Order, or instructions proposed by
San Francisco, CA 94124 o . . . I X
Contact: Seller shall be effective, whether in Seller’s proposal. invoice, acknowledgment or otherwise, and ne local, general or trade
custom or usage, shall be deemed to effect any variation in this Purchase Order unless expressly agreed to in writing by
Buyer. Seller shall be bound by this Purchase Order when (1) it exceutes and delivers to Buyer the original copy of this
1. GENERAL INFORMATION Purchase Order or, (2) when it delivers to Buyer any of the goods, materials or equipment, or (3) renders for Buyer any of
the incidental services ordered, if any.
The words “Project.” “Project Location.” “Owner,” “Prime Contract,” and “P.0. Date™ mean the Project, Project Location,
Owner, Prime Contract, and P.O. Date shown above. The word “Project site” is synonymous with “Project Location.” The 5. EXTENT OF AGREEMENT
words “day”™ or “days” mean calendar days unless otherwise specified.
To the extent incidental services are performed by Seller under this Purchase Order for the sale of goods, such incidental
Terms: services shall be regarded as goods. Nothing in this Purchase Order shall be constiued to ercate a contractual
relationship between persons or entities other than Buyer and Seller. Except as otherwise provided, this Purchase Order is
Delivery Details: solely for the benefit of the Parties, represents the entire and integrated agreement between the Parties, and supersedes
all prior negotiations, representations o agreements, either written or oral.
2. SCOPE
6. PAYMENTS

2.1 Materials or Equipment.

Item i L
No. Unit Description Amount

Total Purchase Order Amount:

22 Drawings and Specifications. All drawings, specifications, and other data submitied to Seller by Buyer and referred
10 below are incorporated herein and made a part of this Purchase Order. In addition, the general provisions of the
Prime Contract between the Owner and Buyer (*Prime Contract”), including requirements for submittals and
payment applicable to goods, materials or equipment to be provided under this Purchase Order, and any safety
requirements of the Buyer are attached and incorporated by reference. All goods, materials, and equipment
furnished under this Purchase Order shall strictly conform to the drawings, specifications, descriptions, and the
warranties set forth in this Purchase Order, and to other information as may be incorporated herein.

2.2.1 Documents.
This section not used.

2.2.2 Drawings.

This section not used. See Documents described above

PO BE1664-02 JDE: Initials:
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6.1 From payments received from Owner, Buyer agrees to pay Seller for the Services furnished as specified at the
rates set forth in Subsection 2.1 (Description of Services), subject 1o additions and deductions for changes as
agreed to by the Parties.

6.2 Taxes. Seller warrants that the prices stated in Subsection 2.1 include all costs to complete all the Services as
specified, including payment of all taxes of any nature that may be assessed against Seller in performing the
Services,

6.3 Liens and Encumbrances. Seller warrants that at the time it invoices for Services rendered, such Services will be
free and clear of liens and encumbrances.

64  Withholding of Funds. In the event of a breach by Sellerof any material provision of this Purchase Order, or in the
event of the assertion by third partics of any claim or lien against Buyer, Buyer's Bond, or the premises upon
which the Jobsite is located, arising from or relating to Seller’s performance of this Purchase Order, Buyer shall
have the right to retain out of any payments due to Seller or to become due, an amount sufficient to completely
protect Buyer from all loss, damage or expense resulting from such breach, claim or lien, until Scller remedies or
adjusts the circumstances to Buyer's reasonable satisfaction.

7. IEXTURA™ CONSTRUCTION PAYMENT MANAGEMENT SYSTEM
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Unless otherwise authorized in writing by Buyer, Seller’s applications for payment and all documents supperting
applications for payment, including but not limited to lien waivers, sworn statements, and similar documents for Seller and
its lower-tier subcontractors shall be in electronic format and must be submitted to Contractor using the Textura online
payment system. Scller shall pay all enrollment and transaction fees and sales taxes related to its use of Textura. Seller
shall include a similar provision in its lower-tier subcontracts. Buyer will deduct Textura services fees from the amount
owed to Seller. Seller is responsible for all taxes on Textura-CPM fees. Textura services fees are subject to change by
Textura Corp. Textura fees to Subcontractor's lower-ticr subcontractors are a one-time fixed fee of $100 per lower-tier
subcontractor. Consult the Textura Corp website at www.texturacorp.com for Textura cnrollment and transaction fees and
tax information.

8. SCHEDULE

Time is of the essence of this Purchase Order. Delivery shall be made as specified on the face of this Purchase Order.
Buyer reserves the right to reject goods and to cancel all or any portion of this Purchase Order if Seller fails to deliver the
goods at the time and place specified. Buyer's acceptance of any part of a shipment not delivered as specified herein
does not obligate Buyer to accept the remainder of that shipment or any future shipments. All goods are received subject
o Buyer's inspection and acceptance, and subject to Buyer's right to reject and return at Seller’s expense goods which
fail to conform strictly to the requirements of this Purchase Order. All goods, materials, and equipment are subject to
inspection and testing by Buyer at manufacturer’s plant,

9. LIQUIDATED DAMAGES

The Prime Contract may contain a liquidated damages clause under which Buyer may be liable for liquidated damages or
other d for delay in 1l the Project. Should Seller default in the performance of this Purchase Order. which
default causes delay to the critical path of the Project, Seller shall be liable for any and all loss and damages including
liquidated damages sustained by Buyer as a result of such default. Seller shall not be liable under this Section 9 if such
default is caused by strike, lockout, act of God or other reason beyond the control of the Seller, to the extent that any of
the foregoing constitutes valid excuse for delay under the Prime Contract, provided that notice of same shall be furnished
in writing by Seller to Buyer within forty eight (48) hours of occurrence. Seller’s liability for liquidated damages is limited
to only those liquidated damages that Buyer actually pays and for which Buyer can establish Seller’s responsibility.

10. WARRANTY

In addition to any warranty in fact or implied by law, Seller hereby expressly warrants that all materials or equipment
covered by this Purchase Order shall conform to the drawings, specifications, data, samples or other description,

furnished or incorporated as part of this Purchase Order in accordance with Section 6 (Drawings and Specifications). and
shall be fit and sufficient for the purpose intended, merchantable, of good material and workmanship, and free from
defect. Seller specifically warrants and guarantees the materials or equipment and shall make good at Seller’s expense, any
defect in materials or workmanship that may be discovered, excluding ordinary wear and tear, abuse, lack of proper
maintenance, and modification not performed by Seller. These warranties shall survive inspection, acceptance, and
payment of and for said materials or equipment. These warranties shall extend to the Buyer, its successors, assigns,
customers, and users of its customers' products and Seller shall provide directly to the ultimate users written evidenee of
these warranties as required.

1. SAFETY

Buyer contracts with Seller as an independent contractor to provide all labor, materials, equipment, and incidental
services necessary or incidental to perform this Purchase Order, subject as an employer to all applicable unemployment
compensation, occupational health and safety, or similar statutes. Seller shall comply with all current safety requirements
of Buyer identified in this Purchase Order, as well as all federal, state and local laws and regulations.

PO BE1664-02 JDE: Initials:
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12. SUBMITTALS

Within 30 days after acceptance of this Purchase Order, and in any event in such time and sequence so as not to delay
Buyer or Owner in the performance of the Contract, Seller shall submit for approval to Buyer 1 electronic & 8 hard copies
of all shop drawings, samples, product data, manufacturers' literature, and similar submittals required by the Purchase
Order. Seller shall be responsible to Buyer for the accuracy and conformity of its submittals to the Purchase Order. The
approval of any Seller submittal shall not be deemed to authorize deviations, substitutions or changes in the requirements
of the Purchase Order unless express written approval is obtained from Buyer authorizing such deviation, substitution or
change. In the event that the Prime Contract does not contain submittal requirements pertaining to the Purchase Order,
Seller agrees upon request to submit in a timely fashion to Buyer for approval any shop drawings, samples, product data,
manufacturers' literature or similar submittals as may reasonably be required by Buyer, Owner or Architect/Engineer,

Buyer is entitled to rely on the adequacy, accuracy, and pl of any p | certifications required by the
Purchase Order concerning the performance criteria of systems, equipment or materials, including all relevant calculations
and any governing performance requirements.

£

. SHIPPING/RISK OF LOSSITITLE

Shipping instruetions furnished by Buyer shall be strictly complied with and shall be considered a part of this Purchase
Order, Seller shall give Buyer twenty-four (24) hours notice prior to the delivery of any marerials or equipment, Any
provisions for delivery of materials or equipment by installment shall not be construed as making the obligations of Seller
severable, Shipments sent C.0.D. without Buyer's written consent may be rejected and shall be at Seller's risk, Risk of loss
and/or damage shall be upon Seller until the materials or equipment are physically delivered to Buyer at the Project or
other authorized destination(s), unless otherwise agreed to in writing and signed by Buyer, Clear title to the goods shall
pass to Buyer at the time that conforming goods are received and accepted by Buyer.

14. MATERIAL SAFETY DATA SHEETS

Prior to delivery, Seller shall submit to Buyer all Material Safety Data Sheets required by law for goods, materials or
substances sold to Buyer,

15. INSPECTION

Except as otherwise provided in this Purchase Order, all shipments shall be subject to final inspection by Buyer after
receipt by Buyer at destination. Shipments shall be accompanied by detailed delivery tickets to assist Buyer in its
inspection. Buyer has the right to reject and refuse acceptance of materials or equipment that are not in accordance with
specifications, drawings or other data identified in Section 2 (Materials or Equipment) or Seller's warranty as provided in
Section 10 (Warranty). Buyer may deduct from any amount owed to Seller under this Purchase Order the reasonable cost
of inspecting materials or equipment rejected. Materials or equipment not accepted shall, at Buyers option be (a) returned
1o Seller ar Seller's expense; (b) held by Buyer at Seller's expense; (c) held by Buyer for an equitable reduction in pr or
(d) repaired by Buyer ar Seller's expense, Payment for any materials or equipment shall not constitute acceptance, Buyer
has the right to inspect all materials or equipment during any stage of manufacture or production by Seller or Seller's
supplier(s), to audit quality assurance programs, and to otherwise assure gquality control in the production and
manufacture of the materials or equipment hereunder by Seller or Seller's supplier(s), and Seller shall provide reasonable
access, facilities, and assistance for the safe and convenient inspection and/or audit at Seller's plant or its supplier(s)
plant. Incorporation of the materials or equipment into the Project shall constitute acceptance by Buyer of such materials
or equipment and incidental services, subject to Seller's warranty obligations. Acceptance by Buyer shall not constitute
acceptance as to latent or hidden defects not subject to discovery upon reasonable inspection.

. PACKING, MARKING AND INVOICIN

A packing list shall be included with each shipment. Two copies of Seller’s invoices, together with original bills of lading,
properly signed by the freight carrier’s representative, shall be forwarded 1o Buyer not later than the day after shipments
are made. Individual invoices shall be issued for cach separate shipment, Buyer will not be charged for packaging, boxing,
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crating or cartage. All invoices, packing lists, bills of lading, and each separate package within each shipment must ¢learly
reference Buyer’s Purchase Order number and Seller’s packing slip number, Partial shipments must be identified as such
on the shipping memoranda and invoices.

PLANT INSPECTION.

Seller agrees that Buyer shall, upon forty-gight (48) hours written notice, which notice may, at Buyer™s option, be delivered
by any electronic formar, have the right and shall be admitted ro Seller’s facilities to inspect goods or materials that are the
subject matter of this Purchase Order,

19.

20.

Seller shall comply with all federal, state and local laws, regulations, codes and ordinances (“Laws"”) applicable to Scller,
Buyer, and/or the incidental services covered by this Purchase Order, including but not limited to any such Laws relating
to health and safety of any person: the environment: hazardous substances; labor and employment; immigration;
disadvantaged business enterpr and civil rights. Seller shall be liable to Buyer for all loss, cost, and expense
attributable to any act or omission by Seller resulting from the failure to comply with Laws, including, but not limited to,
any fines, penalties or corrective measures.

18.1 Compliance with Laws. Seller shall fully comply with all laws, order, citations, rules, regulations, standards, and
statutes affecting or relating to this Purchase Order or its performance. including but not limited to those with
respect to payment of employees and workers, occupational health and safety, the handling and storage of
hazardous materials, accident prevention, safety equipment and practices including the accident prevention and
safety programs of Owner and Buyer. Seller agrees not to discriminate against any employee or applicant for
employment because of sex. race, religion, creed, color, national origin or sexual orientation, and further agrees to
insert the this Section 18 in all subcontracts or purchase orders it may enter that are related to this Purchase Order.

18.2 C li with Federal Immigration Laws; E-Verify

18.21 Seller warrants it is in compliance with all applicable state and federal immigration laws and regulations
relating to Seller's employees.

CHANGES

Buyer has the right at any time to make changes in specifications, drawings or other data incorporated in this Purchase
Order, methods of shipment or packing, place of delivery, and time of delivery. Any difference in price resulting from
such changes shall be equitably adjusted and this Purchase Order will be modified in writing accordingly.

INSURANCE

In the event that Seller or its employees or agents are required to come onto a Worksite or project of Buyer in connection
with the sale of goods, materials or equipment or the rendering of incidental services under this Purchase Order, including
delivery of materials, Seller shall, prior to entrance on the Werksite or delivery of materials, purchase and maintain
insurance that will protect it from the claims arising out of its operations under this Purchase Order, including but not
limited to Worker's Compensation Insurance, Commercial General Liability, and Automobile Liability Insurance, Seller
shall maintain insurance coverage with at least the limits of liability in a company or companies satisfactory to Buyer as
set forth helow

20.1 Commercial General Liability Insurance Limits.

2041 S2,000,000 - General aggregate
20.4.2  $2,000,000 - Products-completed operations aggregate
2013 $1.000,000 - Personal injury liability
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2014 51,000,000 - Each oceurrence

20.2 Liability Limit.

2021 52,000,000 - Each accident

20.3 Workers' C: ion and Employer's Liability Limits.
(Including Longshore and Harbor Workers Compensation Act and Jones Act where applicable)

20,31 51,000,000 - Each Accident (Bodily Injury by Accident)
2032 51,000,000 - Disease - Policy Limit (Bodily Injury by Diseasc)
20.3.3  S1,000,000 - Disease - Each Employee {Bodily Injury by Discasc)

An umbtella or excess liability policy may be used to provide the required minimum limits
20.4 General Provisions.
2041 Carrier. Seller’s insurance companies MUST BE RATED A-VII OR BETTER by AM. Best AND
authorized to do business in the State of Operations, that is, in the state where performance of Purchase

Order Work and the installation of materials oceur.

204.2 Occurrence Form. All policies shall be an oceurrence basis form. "Modified occurence” and "claims
made" policies are NOT acceptable.

204.3  Multiple Projects. An Insurance Certificate may cover multiple jobs if it states “All States of
Operations™ and conforms to all other applicable requirements specified in Subsections 20.3 and 20.4.

204.4 Contractual Liability. General Liability insurance must include contractual liability for the indemnity /hold
harmless agreements assumed in this Purchase Order and the Prime Contract for all of Seller’s activities.

204.5 Waivers of Subrogation. To the fullest extent permitted by law, Seller’s Workers' Compensation, General
Liability. Auto Liability, Auto Physical Damage, Contractors Equipment, and any Cargo/Builders
Risk/Installation Floater policies must permit waivers of subrogation in favor of the Additional Insureds
shown in section 20.5.2.

204.6 Auto Liability. Auto liability insurance must cover owned, hired, and non-owned vehicles and to the
fullest extent permitted by law must include the vicarious liability of the Buyer (Sundv'Walsh, A Joint
Venture, SundtWalsh, A Joint Venture, Walsh Construction Group, LLC, The Sundt Companies, Inc. and
Sundt Construction, Inc.), the Project Owner, their respective directors, officers, agents, employees and
others as required by written contract. If necessary, IS0 endorsement CA 20 48, Designated Insured, may
be used which will be attached to the certificate of insurance.

20.5 All Certificates of Insurance Must Provide:

20.5.1 Certificate of Insurance/Endorsements. Prior to commencement of the Purchase Order Work, Seller shall
furnish Buyer (Sundt/Walsh. A Joint Venture, Sundt/Walsh, A Joint Venture, Walsh Construction
Group. LLC, The Sundt Companies, Inc. and Sundt Construction, Inc.) with certificates of insurance
evidencing the required coverage and will attach endorsements for 1) Commercial General Liability
Additional Insured and Waiver of Subrogation and 2) Workers Compensation Waiver of Subrogation.

20.5.2  Additional Insured for Commercial General Liability. To the fullest extent permitted by law, Buyer
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(Sundv'Walsh, A Joint Venture, Sundt'Walsh, A Joint Venture, Walsh Construction Group, LLC, The
Sundt Companies, Inc, and Sundt Construction, Ine.), and their parents, subsidiaries and affiliates, the
Owner, and the direetors, officers, agents and employees, and others as required by written contract
shall be named as “Additional Insureds”™ with respect to bodily injury, property damage or personal and
advertising injury to the extent caused by the negligent acts or omissions of Seller, or those acting on
Seller’s behalf, in the performance of Seller’s Work for Buyer.

2053 Primary Insurance. Scller's general liability policy will be primary.

20.54 General Liability Waiver of Subrogation. To the fullest extent permitied by law, coverage must include a
waiver of subrogation endorsement in favor of the Additional Insureds 20.5.2

2055 Workers' Ci Waiver of Subrogation. To the fullest extent permitted by law, coverage must
include a waiver of subrogation endorsement in favor of the Additional Insureds in 20.5.2 which will be
attached to the certificate of insurance.

20.5.6 Incorrect Certificate. The acceptance of an incorrect certificate of insurance by Buyer does not waive
Seller’s obligations to comply with the insurance requirements specified in this Purchase Order.

2057  Minimum Policy Limits. The policy limits shown are the minimum acceptable limits of coverage and do not
restrict, limit or waive any obligations or responsibilities Seller has under this Purchase Order or the Prime
Contract. If Seller maintains or obtains limits in excess of these requirements, those limits shall apply for
the benefit of the Additional Insureds and Indemnified Parties.

21. INDEMNIFICATION

To the fullest extent permitted by law, Seller shall indemnify, defend. and hold harmless Buyer and its agents, consultants,
employees, and others as required by this Purchase Order (“Indemnified Parties™) from and against claims, demands, causes
of action, losscs, liabilitics, costs, and expenses (including without limitation reasonable attorneys” fees and any costs out of
defense) (collectively “Losses™) arising out of or incident to Seller’s performance of this Purchase Order, including such
Losses which may be incurred by Buyer by virtue of defective marerials or workmanship in the goods, materials or equipmen
furnished. or for the presence of Seller, its employees, agents or invitees (“Seller Parties™) on Buyer's premises and project
site, provided that such Losses are attributable 1o (a) the or willful mi: fuct of Seller Parties, (b) the failure of
Seller Parties to comply with applicable laws, or () bodily injury, sickness, disease or death (including but not limited 1o
bodily injury, sickness, disease or death of the employees of Seller or Buyer), or to damage to or destruction of tangible
property (including the loss of use thereol); in each case regardless of whether or not caused in part by the negligence

other fault of any Indemnified Party, provided that Seller shall not be liable for Losses caused by the ne;
misconduct of any Indemnified Party, Seller agrees to indemnify and hold harmless Buyer from any costs arising out of a
breach of warranty or incurred in conneetion with the enforcement of the warranty under Section 10 {Warranty).

22. MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES

Except as may be otherwise provided in or inconsistent with the Prime Contract, neither Party is liable to the other for any
special, consequential, or exemplary damages of any kind.

23. PATENTS

Seller shall indemnify, defend, and hold Buyer harmless from all suits or claims for infringement of any patent rights or
copyrights arising out of the use or sale of the materials or equipment purchased and shall pay and discharge any and all

Jjudgments or decrees that may be rendered in any such suit, action or pr lings. Seller's obligations under this Section
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23 shall not apply to materials or equipment specified by Buyer,

24. CANCELLATION

Should Seller fail to deliver items and materials or perform the incidental services required within the time provided under
this Purchase Order or any mumally agreed upon extension of time, or should Seller fail to perform any of the provisions
of this Purchase Order or fail to make progress so as to endanger performance of this Purchase Order in accordance with
its terms, Buyer may cancel this Purchase Order. Such cancellation will be in writing. The rights and remedies of Buyer
provided in this Section 24 shall not be exclusive and are in addition te any other rights and remedies provided by law or
under this Purchase Order.

25. TERMINATION

Buyer may at any time, with seven (7) days written notice to Seller, terminate this Purchase Order for the convenience of
Buyer. In the event of such termination for convenience, Buyer shall pay Scller as its entire and sole compensation its
actual and reasonable costs of furnishing materials or equipment to the date of termination, as determined by audit of
Seller’s records, plus a reasonable markup for overhead and profit, but in no event shall such amounts due hercunder
exceed the total Purchase Order Price. Seller shall make its records available at reasonable times and places for Buyer’s
andit, In the event any termination of Seller for default under Section 24 (Caneellation) is later determined to have been
improper, such termination shall automatically be deemed a termination for convenience, and Seller shall be limited in its
recovery strictly to the compensation provided for in this Section 235,

26. DISPUTE RESOLUTION

26.1 All disputes, controversies, and claims (“Dispute” or collectively “Disputes™) arising out of or related to this
Purchase Order or the breach of this Purchase Order, including the determination of the scope or applicability of the
requirements in this Section 26, shall be finally resolved m accordance with the following process. Any Dispute not
resolved through Direct Discussions or Mediation shall be finally resolved by way of binding Arbitration

26.1.1 Direct Discussions. The Parties to this Purchase Order intend, to the maximum extent feasible, to resolve all
Disputes at the project level. Disputes not resolved at the project level shall be timely escalated to the Parties”
senior management, senior management will then use good faith efforts to sertle the Dispute. If after a
reasonable time the Parties” senior management are unable achieve a resolution, then the Partics shall mediate
as st forth in Section 26.1.2.

26.1.

()

Mediation. Mediation is required and is a condition precedent to the pursuit of further dispute resolution
proceedings; provided, however, the Parties may mutually agree in writing to waive this Mediation
requirement. The Parties shall make every reasonable effort to conduct the Mediation as soon as possible, but
in any case not later than 90 calendar days after senior management first takes up efforts o resolve the
Dispute pursuant to Section 26.1.1. The Mediation shall be non-administered; however, it will be conducted in
accordance with either the current version of the Judicial Arbitration and Mediation Services (“JAMS™)
International Mediation Rules or the current version of the Construction Industry Arbitration Rules and
Mediation Procedures of the American Arbitration Association (“AAA”), as the Parties agree. IE after good
faith efforts, the Parties cannot agree on a mediator, then the Mediation shall be administered using either
JTAMS or AAA. Selection of the Mediation provider, either JAMS or AAA. shall be by mutual agreement or if’
no agreement is reached, then the Buyer shall make the election. The Parties will cooperate with JAMS [ AAA
and with one another in selecting a mediator from the JAMS / AAA panel of neutrals, The Parties agree that
they will participate in the Mediation in good faith and that they will share equally in its costs. Unless
otherwise agreed to in writing, the Mediation shall be conducted in the city of Buyer’s main regional office
that is located closest to the project location,

26.1.3 Arbitration. A Dispute that is not resolved by Mediation shall be resolved through final binding Arbitration.
Unless the Parties otherwise agree, the Arbitration will be held in the city of Buyer’s main regional office
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which is located closest to the project location. The Arbitration shall be non-administered and shall be
condueted before arbitrator(s) according to mutually acceptable rules and reasonable limitations on
discovery; however, if the Parties cannot agree on the rules or if the Parties are unable to agree upon the
arbitrator(s) or procedures governing the proceedings within thirty (30) days following the Buyer’s election to
arbitrate, then the current Construction Industry Arbitration Rules of the AAA will govern and the
arbitrator(s) shall be appointed as provided in those Rules. If the Partics are unable to agree upon the scope of
discovery, the arbitrator(s) shall impose such limitations on discovery as are reasonable to limit the cost, time,
and burden on the Parties and to focus on the issues in dispute. Unless the Parties otherwise agree,
Arbitration must commence as soon as feasibly possible, but in any case, not later than 180 calendar days
after the date the demand for Arbitration is served on the responding Party, The to arbitrate, and
any agreement to arbitrate with additional Partics duly consented to by the Partics, is specifically enforceable
under the prevailing arbitration laws in foree in the jurisdiction where the Arbitration is conducted. All
expenses and fees of the arbitrator(s) shall be borne equally by the Parties, The Parties agree that the
arbitrator(s) shall have no authority to award attorney’s fees, costs or expenses as part of any interim or final
award. The arbitrator(s) alse shall have no authority to award consequential, punitive. incidental, indirect or
exemplary damages as part of any interim o final award. Any monetary award shall accrue interest from 30
days after the date of the final Award at the maximum post-judgment interest rate as provided by statute in the
State in which the project is located. The decision and award of the arbitrator(s) will be final and conclusive,
and the Parties agree o abide by all such decisions and awards, Judgment on decisions and awards may be
entered by any court having jurisdiction, The arbitration shall be governed by the laws of the State wherein
the project is located. Except as may be required by law, neither a Party nor an arbitrator may disclose the
existence, content or results of any Arbitration hereunder without the prior written consent of both Parties.

26.1.4 Coordination with Legal and Equitable Proceedings. A demand for Arbitration may not be made afier the date
when institution of legal or equitable proceedings would be barred by any applicable statute of limitation, A
Party does not violate this Section 26.1.4 by filing suit in a court of competent jurisdiction if: (1) the Party files
suit to prevent the running of the statute of limitations or to obtain the benefit of some provisional remedy
such as attachment or injunctive relief, and (2) the Party commencing suit agrees to contemporancously stay
the court proceedings pending Arbitration under this Purchase Order.

26.2 Joinder. Provider agrees to become a party to any other Arbitration proceeding in which Contractor or the Owner is
bound to arbitrate if such proceeding directly concerns this Purchase Order.

26.3 Continuing Performance.
26.3.1 Each Party shall diligently continue to perform all of its obligations assumed under this Purchase Order
pending final resolution of any Dispute.

26.3.

Seller agrees that if during the pendency of the dispute resolution process, the Owner issues a written order to
Buyer directing Buyer to perform disputed work and the disputed work directly involves this Purchase Order,
then, upon receiving a written order from Buyer to so perform, Seller shall undertake or continue to perform in
accordance with Buyer's directions. Seller’s performance pursuant to Buyer’s written order shall not in any
way be construed as a waiver of Seller’s dispute or claim rights under this Purchase Order: however, Seller™s
refusal to so perform shall be a breach of the Purchase Order.

27. ASSIGNMENT

No assignment of this Purchase Order or of any right, obligation or interest in proceeds or any delegation of duty under
this Purchase Order shall be made without the express written consent of Buyer’s authorized agent and any attempted
assignment of delegation without such consent shall be void. Buyer shall be entitled at all times to set-off any amount
owing to Seller from Buyer under this Purchase Order against any amounts otherwise payable to Seller,

28, ENTIRE AGREEMENT
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This Purchase Order and attached exhibits, i any, is complete, fully mtegrated, and contains the entire agreement
between Buyer and Seller with respect to the subject matter of the Purchase Order. This Purchase Order supersedes all
prior negotiations, agreements, and understandings respecting this Purchase Order, and supersedes all other writings or
prior or contemporancous oral agreements or representations. This Purchase Order can only be modified by written
agreement duly exceuted by authorized representatives of the Partics,

29. NO WAIVER
Buyer’s failure to msist on performance of any term, condition, or instruction, or ko exercise any right or privilege
provided in this Purchase Order, or its waiver of any breach, shall not thereafter waive any such term, condition,
instruction, and/or any right or privilege.

30. HEADINGS

Section and subsection headings in this Purchase Order are solely for convenience and do not affect the meaning,
interpretation, or effect of this Purchase Order.

31. NEUTRAL INTERPRETATION

The Parties expressly agree that this Purchase Order was jointly drafled and that they both had the opportunity 1o
negotiate its terms and to obtain assistance of counsel in reviewing its terms prior to execution. Therefore, the Parties
agree that this Purchase Order shall be construed neither against nor in favor of either Party, but shall be construed in a
neutral manner.

The Parties are signing this Purchase Order on the P.O. Date printed on the first page of this Purchase Order.

BUYER SELLER
Sundi/Walsh, A Joint Venture

By: By:
Printed Name: Printed Name:
Title: Title:
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PURCHASE ORDER FOR SERVICES

Contractor: Sundt/Walsh, A Joint Venture P.0. Number: 861664-02
2620 South 55th Street P.0. Date: 1152017
Tempe, AZ 85282 Contractor Job No.: 861664

License Number:  CA 1012801 Prime Contract No: Ww.-628

Prime Contract Date: August 15, 2016

Provider: Owner:  San Francisco Public Utilities Commissio
dba
Legal Address: Address: 525 Golden Gate Ave 8th FI
San Francisco, CA 94102
Remittance Address: SAME AS ABOVE Project: ~ SEWPCP New Headworks Facility
(if different)
Telephone: Location: 750 Phelps St

San Francisco, CA 94124
Contact:

This Purchase Order for Services (“Purchase Order™) is dated as of the P.O. Date above and is between Sundt/Walsh, A Joint
Venture, an Arizona corporation {(“Contractor™) and (“Provider”){collectively the “Parties™).

The Parties agree as follows:

1. GENERAL
The words “Project” “Project Location.” "Owner,” “Prime Contract.”” and “P.0. Date™ mean the Project, Project Location,
Orwmner, Prime Contract, and P.0. Date shown above. The word “Project site” is synonymous with “Project Location.” The

waords “day™ or “days” mean calendar days unless otherwise specified.

Terms:

Delivery Details:

o

. SCOPE OF SERVICES

Provider shall furnish all labor, material, supplies, equipment, tools, incidental services, supervision, and other facilities,
as necessary, for the prompt and efficient execution of the following services (“Services™) at the Project Location, in
accordance with the terms and conditions of this Purchase Order and Prime Contract as may be applicable

2.1 Description of Services.

Item .
No. Service Amount

Total Purchase Order Amount:

2.2 Drawings and Documents. The following drawings and/or decuments are incorporated into this Purchase Order. If
drawings and/or documents are listed in this Subsection 2.2, then Provider shall perform its scope of services in
accordance with the listed drawings and/or documents. If no drawings or documents are listed, then this
Subsection 2.2 does not apply to Provider’s scope of services.
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2.2 Documents.

This section not used.

2.2.2 Drawings.
This section not used. See Doguments described above
PAYMENTS

31 From paymenis received from Owner, Contractor agrees (o pay Provider for the Services furnished as specified at
the rates set forth in Subsection 2.1 (Descripti Serviges), subject to additions and deductions for changes as
agreed to by the Parties.

3.2 Taxes. Provider warrants that the prices stated in Subsection 2.1 include all costs to complete all the Services as
specified, including payment of all taxes of any namre that may be assessed against Provider in performing the
Services,

3.3 Liens and Encumbrances. Provider warrants that at the time it invoices for Services rendered, such Services will
be free and clear of liens and encumbrances.

34  Withholding of Funds. In the event of a breach by Providerof any material provision of this Purchase Order, or in
the event of the assertion by third parties of any claim or lien against Contractor, Contractor's Bond, or the
premises upon which the Jobsite is located, arising from or relating to Provider's performance of this Purchase
Order, Contractor shall have the right to retain out of any payments due to Provider or to become due, an amount
sufficient to completely protect Contractor from all loss, damage or expense resulting from such breach, claim or
licn, until Provider remedies or adjusts the circumstances to Contractor's reasonable satisfaction.

4. JEXTURA™™ CONSTRUCTION PAYMENT MANAGEMENT SYSTEM

Unless otherwise authorized in writing by Contractor, Provider's applications for payment and all documents supporting
applications for payment, including but not limited to lien waivers, sworn statements, and similar documents for Provider
and its lower-tier subcontractors shall be in electronic format and must be submitted to Contractor using the Textura

online payment system. Provider shall pay all enrollment and transaction fees and sales taxes related to its use of Textura.
Provider shall include a similar provision in its lower-tier subcontracts. Contractor will deduet Textura services fees from
the amount owed to Provider. Provider is responsible for all taxes on Textura-CPM fees. Textura services fees are subject
to change by Textura Corp. Textura fees to Subcontractor's lower-tier subcontractors are a one-time fixed fee of $100 per
lower-tier subcontractor. Consult the Textura Corp website at www.texturacorp.com for Textura enrollment and transaction
fees and tax information.

SCHEDULE

Time is of the essence of this Purchase Order, Provider agrees to perform the Services on or not later than the Delivery
Date or Dates specified above.

WARRANTY.

61  Non-Professional Services. Provider warrants to Owner and Contractor that all Services provided under this
Purchase Order will be performed expeditiously and in a good and workmanlike manner and with due care; shall
be of good quality. free from defects and in conformance with the requirements ol this Purchase Order.
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6.2  Professional Services. If Provider is performing a professional service such as design, engineering, surveying,
inspection, and testing, the warranty in Subsection 6.1 does not apply. Instead, Provider shall comply with the
following standard of care: The slandard of care for all professional design, engineering, surveying, inspection,
and testing services performed by Provider and its subcontractors in accordance with this Purchase Order shall
be the care, skill, and diligence ordinarily used by members of the respective profession practicing under similar
conditions at the same time and locality of the Project. Provider makes no warranties, express or implied, under
this Purchase Order and is not liable for any warranties or guarantees in the Prime Contract.

COMPLIANCE WITH LAWS; FEDERAL IMMIGRATION LAW; E-VERIFY; EQUAL EMPLOYMENT OPPORTUNITY

Provider shall comply with all federal, state and local laws, regulations, codes and ordinances (“Laws”) applicable to
Pravider, Contractor, and/or the incidental services cnvcrcd by this Purchase Order, including but not limited to any such
Laws relating to health and safety of any persen; the environment; hazardous substances; labor and employment;
immigration; disadvantaged business enterprises; and civil rights, Provider shall be liable to Contractor for all loss, cost,
and expense attributable to any act or omission by Provider resulting from the failure to comply with Laws, including, but
not limited to, any fines, penalties or corrective measures,

7.4 Compliance with Laws. Provider shall fully comply with all laws, order, citations, rules, regulations, standards, and
statutes affecting or relating to this Purchase Order or its performance, including but not limited to those with
respect to payment of employees and workers, occupational health and safery, the handling and storage of
hazardous materials, accident prevention, safety equipment and practices including the accident prevention and
safety programs of Owner and Contractor. Provider agrees not to discriminate against any employee or applicant
for employment because of sex, race, religion, creed, color, national origin or sexual orientation, and further agrees
to insert the this Section 7 in all subcontracis or purchase orders it may enter that are related to this Purchase

Onrder.
7.2 Compli with Federal igration Laws; E-Verify
721 Provider warrants it is in compliance with all applicable state and federal immigration laws and
regulations relating to Provider's employees,
CHANGES

8.1 Contractor may, at any time, by written change order, make changes in the Services within the general scope of this
Purchase Order, including changes-

8.1.1 Adding Lo and/or deleting Services;
8.1.2 Inthe time of performance of Services;
813 Directing acceleration in the performance of Services.

8.2 Any other written order, direction, instruction, interpretation, or determination from Contractor’s designated project
manager or designated representative that causes a change will be treated as a change order under this subsection
8.2, as long as Provider gives Contractor notice not later than 48-hours after the occurrence stating-
8.21 The date, circumstances, and source of the alleged order: and

8.2.2 That Provider regards the alleged order as a change order.

8.3 Contractor’s designated project manager or designated representative are the only Contractor personnel
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authorized to issue written orders, directions, mstructions, interpretations, and determinations. A written order,
direction, instruction, mterpretation, or determination from any other person except Contractor’s designated project
manager or designated representative is unautherized and void. Provider is not entitled to a change order under this
Section, nor is Provider entitled to assert a claim under Section 13 (Dispute Resolution Procedures). should Provider
cleet to perform in accordance with an unauthorized written or oral order, direction, instruction, interpretation, or
determination,

8.4  Except as otherwise set forth in this Section, no other order, statement, or conduct of Contractor shall be a change
under this Section or entitle Provider to an adjustment in the Purchase Order Amount or time forProvider's
performanee.

8.5 I any change under this Section causes an increase or decrease in Provider's cost of, or the time required for, the
performance of any part of the Services, Contractor will modify the Purchase Order in writing. No adjustment for any
change under this subsection 8.5 will be made for any costs incurred more than 20 Days before Provider gives
Contractor the notice required by subsection 8.2,

8.6 Provider must assert its right to an adjustment under this Section within 30 Days after (1) receipt of a written change
order under subsection 8. lor (2) the furnishing of notice under subsection 8.2, by submitting a written statement to
Contractor describing in detail the nature and amount of the proposal.

87 No proposal by Provider for a contract adjustment will be allowed if asserted after final payment.

8.8 A change order issued under this Section is not valid unless it is signed by an authorized Contractor representative,
Provider shall not perform changes in the Services until the Parties have both signed an authorized change order
except if, as a result of the Parties” inability to agree on the price of a change order, Contractor issues a unilateral
change order,

INSURANCE

In the event that Provider or its employees or agents are required to come onto a Worksite or project of Contractor in
connection with rendering of Services under this Purchase Order, Provider shall, prior to entrance on the Worksite
purchase and maintain insurance that will protect it from the claims arising out of its operations under this Purchase
Order, ineluding but not limited to Worker's Compensation Insurance, Commereial General Liability, and Automobile
Liability Insurance. Provider shall maintain insurance coverage with at least the limits of lability in a company ot
companics satisfactory to Contractor as st forth below.

9.1 Commercial General Liability Insurance Limits.

9141 $2,000,000 - General aggregate

912 $2,000,000 - Products-completed operations aggregate
913  S1,000,000 - Personal injury liability

914  $1,000,000 - Each oceurrence

9.2 A Liability Limit.
921 $2,000,000 - Each accident

9.3 Workers' Compensation and Employer's Liability Insurance Limits.
(Including Longshore and Harbor Workers Compensation Act and Jones Act where applicable)

831 $1,000,000 - Each Accident (Bodily Injury by Accident)
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932 51,000,000 - Disease - Policy Limit (Bodily Injury by Disease)
933 $1,000,000 - Disease - Each Employee {Bodily Injury by Discasc)

Anumbrella or excess liability policy may be used to provide the required minimum limits

Professional Liability Insurance if Provider's services include design, engineering, surveying, inspection, testing or
other similar professional services.

Coverage must inelude a retroactive date which is prior to the commencement of services and coverage shall be
maintained for a minimum of five (5) years following completion of services. The minimum limits of insurance are:!

941 S$1.000.000 Each Claim
942 52,000.000 Aggregate

9.5 General Provisions,

9.51  Carrier. Provider's i
authorized 1o do bus
Order Work oceurs,

urance companies MUST BE RATED A-VII OR BETTER by A M. Best AND
ess in the State of Operations, that is, in the state where performance of Purchase

952  Occurrence Form. All policies, except Professional Liability, shall be an occurrence basis form,

953  Multiple Projects. An Insurance Certificate may cover multiple jobs if it states “All States of
Operations™ and conforms to all other applicable requirements specified in Subsections 9.3, 9.4 and 9.5,

954  Contractual Liability. General Liability insurance must include contractual liability for the indemnity/hold
harmless agreements assumed in this Purchase Order and the Prime Contraet for all of Provider's
activities.

9.55  Waivers of Subrogation. To the fullest extent permitted by law, Provider’s Workers’ Compensation,
General Liability, Professional Liability if required, Auto Liability, Auto Physical Damage, and any
Property or Inland Marine policies must permit waivers of subrogation in favor of the Additional
Insureds shown in section 9,6.2,

9.56  Auto Liability. Auto liability insurance must cover owned, hired, and non-owned vehicles and to the
fullest extent permitted by law must include the vicarious liability of the Contractor (Sundt/Walsh, A
Joint Venture, Sundt/Walsh, A Joint Venture, Walsh Construction Group, LLC, The Sundt Compar
Tne. and Sundt Construction, Inc.), the Project Owner, their respective directors, officers, agents,
employees and others as required by written contract, If necessary, IS0 endorsement CA 20 48,
Designated Insured, may be used which will be attached to the certificate of insurance.

9.6 All Certificates of Insurance Must Provide:

961  Certificate of Prior to ement of the Purchase Order Services,
including products and completed operations liability for a term equal to the applicable Statte of Repose
in the state in which services are being performed, Provider shall furnish Contractor (Sundt/Walsh, A
Joint Venture, SunduWalsh, A JToint Venture, Walsh Construction Group, LLC, The Sundt Companies,

Ine, and Sundt Construction, Inc,) with certificates of i evidencing the required coverage and
will attach endorsements for 1) Commercial General Liability Additional Insured and Waiver of
Subrogation and 2) Workers C' ion Waiver of Subj ion,
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9.6.2  Additional Insured for Commercial General Liability. To the fullest extent permitted by law, Contractor
(Sundt/Walsh, A Joint Venture, Sundt/Walsh, A Joint Venture, Walsh Construction Group, LLC, The
Sundt Companies, Ine, and Sundt Construction, Inc.), and their parents, subsidiaries and affiliates, the
Owner, and the directors, officers, agents and employees, and others as required by written contract
shall be named as “Additional Insureds™ with respect to bodily injury, property damage or personal and
advertising injury to the extent caused by the negligent acts or omissions of Provider, or those acting on
Provider's behalf, in the performance of Provider’s Services, including products and completed
operations liability for a term equal to the applicable Statute of Repose in the state in which services are
being performed for Contractor.

9.6.3  Primary Insurance. Provider's general liability pelicy will be primary,

9.64  General Liability Waiver of Subrogation. To the fullest extent permitted by law, coverage must include a
waiver of subrogation endorsement in favor of the Additional Insureds 9.6.2

96,5  Professional Liability Waiver of Subrogation. If required by 9.4 above and to the fullest extent permined by
law, coverage must include a waiver of subrogation endorsement in favor of the Additional Insureds in
9.6.2 which will be attached to the certificate of insurance,

966 Workers'C ion Waiver of Subrogation. To the fullest extent permitted by law, coverage must
n¢lude a waiver of subrogation endorsement in favor of the Additional Insureds in 9.6.2 which will be
attached 1o the certificate of insurance.

96.7  Incorrect Certificate. The acceptance of an incorrect certificate of insurance by Contractor does not waive
Provider's obligations o comply with the insurance requirements specified in this Purchase Order,

968  Minimum Policy Limits. The policy limits shown are the minimum acceptable limits of coverage and do not
restrict, limit or waive any obligations or responsibilities Provider has under this Purchase Order or the
Prime Contract, If Provider maintains or obtains limits in excess of these requirements, those limits shall
apply for the benefit of the Additional Insureds and Indemnified Part

10. INDEMNIFICATION

10.1 Obligation. Provider hereby agrees to indemnify, defend. and hold harmless Owner, Contractor, its joint venture
members if Contractor is a joint venture, and their parents, subsidiaries, affiliates, dircctors, officers, agents, and
employees of the foregoing entitics (the “Indemnified Parties™), from and against any claims, demands, legal actions,
d istrative proceedings, d liability, interest, attorney s fees, costs, expenses, and losses of any kind (the

“Actions”) arising from or related to Provider's performance of this Purchase Order. This also includes Actions for
death of or injury to any person, including employees of Provider or of any Indemnified Party, or property damage,
including the loss of use of property and investigative and other expenses arising out of or related to Provider's
performance or non-performance of this Purchase Order or other activities of Provider and its agents, employees or
those for whom Provider may be legally liable under this Purchase Order, regardless of whether the claim or liabili
caused in part by the negligent act or omission, active or passive, or breach of a statutory duty by an Indemnified
Party, except that nothing in this Agreement requires Provider to indemnify an Indemnified Party to the extent of that
Indenmified Party's negligence or willful misconduct.

10.2 Workers' Compensation. In any claim against an Indemnified Party by any employee of Provider, anyone directly or
indirectly employed by the Provider, or anyone for whose acts Provider is liable, Provider’s indemmnification obligatior
is not limited by any limitation on the amount or type of damages, compensation or benefits payable by or for Provide
under workers' compensation statutes, disability benefit statutes, or other employee benefit legislation.
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10.3 Survival of Obligation. The obligations of indemnity in this Section 10 survive the completion or termination of this
Purchase Order.

10.4 Obligation. Except as may be otherwise provided in or inconsistent with the Prime Contract, neither Party is liable to
the other for any special, consequential, or exemplary damages of any kind.

. EAILURE TO PERFORM

Provider agrees to reimburse Contractor for loss or damage, including. but not limited to. liquidated damages that
Contractor may be required to pay the Owner under the Prime Contract resulting from Provider’s failure to properly
perform all Services or any portion of the Services, or for Provider's failure to perform any material provision or obligation
of this Purchase Order. This agreement by Provider includes reimbursement of Contractor for its reasonable attorney’s
fees, expenses, and costs paid or incurred by reason of Provider's failure.

12. TERMINATION

13.

121 Termination for default. Contractor may, by written notice of default to the Provider, terminate the entire Purchase
Order or any lesser part or may terminate Provider's right to proceed under the Purchase Order in any one of the
following conditions if Provider:

1241 fails to properly perform or make adequate progress in the Purchase Order Work;
1212 fails to supply an adequate number of properly skilled workers, proper supervision, or proper materials;
1213 fails to perform any material provision or obligation of this Purchase Order:

1214 fails to make prompt payment to its sub-subcontractors, suppliers, and vendors;

1215 becomes insolvent, is declared bankrupt, files for protection under the bankruptey code, or makes a
general assignment for the benefit of its creditors;

1216 fails to comply with any law, ordinance, rule, regulation, or order of any public autherity having
Jurisdiction.

12.2 Termination for convenience. This Purchasc Order may be terminated by Contractor upon not less than seven (7)
days written notice to Provider for Contractor’s convenience and without cause. In this event, Provider will be
compensated for Purchase Order Work satisfactorily performed prior to termination plus reasonable settlement
costs occasioned by the termination; however, Provider shall not be entitled to recover profit on the value of
unperformed Purchase Order Work.

DISPUTE RESOLUTION

All disputes, controversies, and claims (“Dispute” or collectively “Disputes”) arising out of or related to this Purchase
Order for Services (“POS”) or the breach of this POS, including the determination of the scope or applicability of the
requirements in this Section 13, shall be finally resolved in accordance with the following process. Any Dispute not resolv
through Direct Discussions or Mediation shall be finally resolved by way of binding Arbitration.

13.1 Disputes Solely Between Contractor and Provider
13.1.1 Direct Discussions. The Parties to this POS intend, to the maximum extent feasible, to resolve all Disputes at th
project level. Disputes not resolved at the project level shall be timely escalated to the Parties’ senior
senior will then use good faith efforts to settle the Dispute. If after a reasonable time
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the Parties” senior management are unable achieve a resolution, then the Parties shall mediate as set forth in
et 5

Seetion 13.2.2.

13.1.2 Mediation. Mediation is required and is a condition precedent to the pursuit of further dispute resolution
proceedings; provided, however, the Parties may mutually agree in writing to waive this Mediation requirement
The Parties shall make every reasonable effort to conduct the Mediation as soon as poessible, but in any case
not later than 90 calendar days afler senior management first takes up efforts to resolve the Dispute pursuant to
Seetion 131.1. The Mediation shall be non-administered; however, it will be conducted in accordance with eithe
the current version of the Judicial Arbitration and Mediations Services (“JAMS”) International Mediation Rules
or the current version of the Construction Industry Arbitration Rules and Mediation Procedures of the
American Arbitration Association (“AAA™), as the Parties agree. If, after good faith efforts, the Parties cannot
agree on a mediator, then the Mediation shall be administered using either JAMS or AAA. Selection of the
Mediation provider, cither JAMS or AAA, shall be by mutual agreement or if no agreement is reached, then
Contractor shall make the election. The Parties will cooperate with JAMS / AAA and with one another in
selecting a mediator from the JAMS / AAA pancel of neutrals. The Partics agree that they will participate in the
Mediation in good faith and that they will share equally in its costs, Unless otherwise agreed to in writing, the
Mediation shall be conducted in the city of Contractor’s main regional office that is located closest to the
project location.

13.1.3 Arbitration. A Dispute that is not resolved by Mediation shall be resolved through final binding Arbitration.
Unless the Parties otherwise agree, the Arbitration will be held in the eity of Contractor’s main regional office
which is located closest to the project location, The Arbitration shall be non-administered and shall be
conducted before arbitrator(s) according to murually acceprable rules and reasonable limitations on discovery;
however, if the Parties cannot agree on the rules or if the Parties are unable 1o agree upon the arbitrator(s) or
procedures governing the proceedings within thirty (30) days following the Contractor's election to arbitrate,
then the current Construction Industry Arbitration Rules of the AAA will govern and the arbitrator(s) shall be
appointed as provided in those Rules. If the Parties are unable to agree upon the scope of discovery, the
arbitrator(s) shall impose such limitations on discovery as are reasonable to limit the cost, time, and burden on
the Parties and to focus on the issues in dispute. Unless the Parties otherwise agree, Arbitration must
commence as soon as feasibly possible, but in any case, not later than 180 calendar days afier the date the
demand for Arbitration is served on the responding Party. The agreement to arbitrate, and any agreement to
arbitrate with additional Parties duly consented to by the Parties, is specifically enforceable under the prevailing
arbitration laws in force in the jurisdiction where the Arbitration is conducted. All expenses and fees of the
arbitrator(s) shall be borne equally by the Parties. The Parties agree that the arbitratoris) shall have no authority
to award attorney”’s fees, costs or expenses as part of any interim or final award. The arbitrator(s) also shall have
o authority to award consequential, punitive, incidental, indireet or exemplary damages as part of any interim ¢
final award. Any monctary award shall accrue interest from 30 days after the date of the final Award at the
maximum post-judgment interest rate as provided by statute in the State in which the praject is located. The
decision and award of the arbitrator(s) will be final and conclusive, and the Parties agree to abide by all such
decisions and awards. Judgment on decisions and awards may be entered by any court having jurisdiction. The
arbitration shall be governed by the laws of the State wherein the project is located, Except as may be required
by law, neither a Party nor an arbitrator may disclose the existence, content or results of any Arbitration
hereunder without the prior written consent of both Parties.

13.1.4 Coordination with Legal and Equitable Proceedings. A demand for Arbitration may not be made after the date
when institution of legal or equitable proceedings would be barred by any applicable statute of limitation, A
Party does not violate this Section 13.1.4 by filing suit in a court of competent jurisdiction if: (1) the Party files
suit 1o prevent the running of the stature of limitations or to obtain the benefit of some provisional remedy such
as attachment or injunctive relief, and (2) the Party commeneing suit agrees to contemporaneously stay the
court pr dings pending Arbitration under this POS.

13.2 Disputes Involving the Owner. All Disputes or claims (as defined in the Prime Contract) involving the Owner, the
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Contractor, and the Provider, and all Disputes directly berween the Owner and Provider shall be resolved in strict
compliance with the disputes or claims provisions in the Prime Contract, and also as modified by the following
additional requirements as it relates to the Provider:

(i) Provider agrees to be bound by any final determination rendered on its claims, whether pursuant to any such
clause or otherwise, and Provider shall in no event be entitled to receive any greater amount from Contractor
than Contractor is entitled to and actually does receive from Owner on account of Provider's claims, less any
markups, fees or costs incurred by Contractor and to which Contractor is otherwise entitled, and Provider
specifically agrees that it will aceept such amount, if any, received by Contractor from Owner as full satisfactior
and discharge of its claims. Provider agrees that it will not take any other action with respect to any such claims,

13.3 Joinder. Provider agrees to become a party to any other Arbitration proceeding in which Contractor or the Owner is
bound to arbitrate if such proceeding directly concerns this POS,

134 Continuing Performance
1341 Each Party shall diligently continue to perform all of its obligations assumed under this POS pending final
resolution of any Dispute,

134.2 Provider agrees that if during the pendency of the dispute resolution process, the Owner issues a written order
to Contractor directing Contractor to perform disputed work and the disputed work directly involves this POS,
then, upon receiving a written order from Contractor (o so perform, Provider shall undertake or continue to
perform in accordance with Contractor’s directions. Provider’s performance pursuant to Contractor’s written
order shall not in any way be construed as a waiver of Provider’s dispute or claim rights under this Purchase
Order; however, Provider's refusal to so perform shall be a breach of the Purchase Order.

14. PROVIDER'S AUTHORITY

Provider warrants that it is authorized to make and carry out this Purchase Order and to perform its ebligations under the
Purchase Order.

. ASSIGNMENT

Provider shall not assign this Purchase Order or delegate its duties under this Purchase Order in whole or in part without
Contractor’s prior written consent. Any attempted assignment in violation of this Purchase Order is void.

DECISIONS OF OWNER ARE BINDING

To the extent decisions of the Owner pertain to the Services provided under this Purchase Order is bound by such
decisions to the same extent that Contractor is bound.

CHOICE OF LAW; SEVERABILITY

This Purchase Order shall be governed by the laws of the state from which the Purchase Order is issued, withour giving
effect to thart state’s conflicts of law principles,

17.1 Choice of Law. This Purchase Order will be interpreted and governed by the law of the state where the Project is
located. The choice of law provisions of that state will not apply.

17.2 Severability. If any specific Section, subsection, provision, or term of this Purchase Order is held to be invalid,
unlawful, or unenforceable, the applicable Section, provision, or term will be severed from the Purchase Order and
the remainder of the Purchase Order will remain in full force.
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ENTIRE AGREEMENT

This Purchase Order and attached exhibits, if any, is complere, fully integrated, and contains the entire agreement
between Contractor and Provider with respect to the subject matter of the Purchase Order. This Purchase Order
supersedes all prior negotiations, agreements, and understandings respecting this Purchase Order, and supersedes all
other writings or prior or contemporancous oral agreements or representations, This Purchase Order can only be
modified by written agreement duly executed by authorized representatives of the Parties.

NOWAIVER

Failure by cither Party to insist upon strict performance of any obligation or provision of this Purchase Order, or to
exercise any rights or remedies provided by the Purchase Order, or to delay the exercise of any right or remedy docs
not release the other Party from any of its responsibilities or obligations imposed by applicable laws or by this
Purchase Order. A waiver or release of any breach or default of this Purchase Order shall not be a waiver of or release
of any subsequent breach or default.

HEADINGS

Section and subsection headings in this Purchase Order are solely for convenience and do not affect the meaning,
interpretation, or effect of this Purchase Order.

NEUTRAL INTERPRETATION

The Parties expressly agree that this Purchase Order was jointly drafted and that they both had the opportunity to
negotiate its terms and to obtain assistance of counsel in reviewing its terms prior to execution. Therefore, the Parties
agree that this Purchase Order shall be construed neither against nor in favor of either Party, but shall be construed in a
neutral manner.

The Parties are signing this Purchase Order for Services on the P.Ov. Date printed on the first page of this Purchase Order,

CONTRACTOR PROVIDER
Sundt/Walsh, A Joint Venture

By:

Printed Name:

By:

Printed Name:

Title: Title:
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EXHIBIT E - DOCUMENT LIST

SAN FRANCISCO PUBLIC UTILITIES COMMISSION

SOUTHEAST WATER POLLUTION CONTROL PLANT

SEP 020 SITE PREPARATION PROJECT

CLIENT PROJECT NO. WW-628-01

VOLUME 1

DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS
INTRODUCTORY INFORMATION

SECTION TITLE

00_00_02 TABLE OF CONTENTS

00_01_02 ADVERTISEMENT FOR BIDS
00_01_03 KEY CONTACTS AND DETAILS
00_01_07 SEAL PAGE

BIDDING REQUIREMENTS

00_21_13.01 INSTRUCTIONS TO BIDDERS
00_21_16.01 RELEASE AND WAIVER AGREEMENT
00_31_00 AVAILABLE PROJECT INFORMATION
00_41_00 BID FORM

00_41_10.10 SCHEDULE OF BID PRICES

00_41_11 PRICE PROPOSAL FORM

00_43 13 BID BOND

00_45_19.01 NON-COLLUSION AFFIDAVIT
00_45_19.13 NON-COLLUSION AFFIDAVIT
00_45_57/PLA CERTIFICATION FORM FOR THE WATER SYSTEM IMPROVEMENT

PROGRAM PROJECT LABOR AGREEMENT AND EXTENSION AGREEMENT LOCAL AREA
APPRENTICESHIP AND EMPLOYMENT OPPORTUNITIES PROGRAM

00_45 58 INITIAL EMPLOYMENT PROJECTION

00_45_59 AGREEMENT TO HIRE APPRENTICES FROM PARTICIPATING REFERRAL
AGENCIES

00_45 60.01 HIGHEST PREVAILING WAGE RATE CERTIFICATION

00_45_60.13 HIGHEST PREVAILING WAGE RATE CERTIFICATION

00_45_70.01 CERTIFICATE OF PROPOSER REGARDING NONDISCRIMINATION IN
CONTRACTS AND BENEFITS

00_45_82.01 CERTIFICATION OF PROPOSER REGARDING DEBARMENT AND
SUSPENSION

00_45_85.01 BUSINESS TAX REGISTRATION DECLARATION

00_45_87.01 CERTIFICATE OF PROPOSER REGARDING APPRENTICESHIP TRAINING
PROGRAM

00_45_88.01 CERTIFICATE OF SUBCONTRACTOR REGARDING APPRENTICESHIP
TRAINING PROGRAM

00_48_10.01 CLEAN WATER STATE REVOLVING FUND CONTRACT REQUIREMENTS

00_48_10.01 EXHIBIT A DAVIS BACON WAGES
00_48_10.01 EXHIBIT B

1. SWRCB FORM 4500-2 (DBE SUBCONTRACTOR PARTICIPATION
FORM)

2. SWRCB FORM 4500-3 (DBE SUBCONTRACTOR PERFORMANGE
FORM)
3. SWRCB FORM 4500-4 (DBE SUBCONTRACTOR UTILIZATION FORM)

4. SECTION 00 48 11.01 — DISADVANTAGED BUSINESS ENTERPRISE
(DBE) GOOD FAITH EFFORT CERTIFICATION (CM/GC)

5. SECTION 00 48 11.02 — DISADVANTAGED BUSINESS ENTERPRISE
(DBE) GOCD FAITH EFFORT CERTIFICATION (SUBCONTRACTORS)

6. SECTION 00 48 12.01 — DBE BIDDER'S LIST (CM/GC)

7. SECTION 00 48 12.02 — DBE BIDDER'S LIST (SUBCONTRACTORS)

8. SECTION 00 48 13.02 — AMERICAN IRON AND STEEL CERTIFICATION
(SUBCONTRACTORS)

9. SECTION 00 48 14 — AMERICAN IRON AND STEEL SAMPLE
CERTIFICATION

00_48_13.01 AMERICAN IRON AND STEEL GOMPLIANGE CERTIFICATION
00_49_11.01 EQUIPMENT SUPPLIERS LIST

00 49 14 CERTIFICATION OF SUBCONTRACTOR

00_49_16.01 DEPARTMENT OF INDUSTRIAL RELATIONS REQUIREMENTS
00_49_18.01 REQUEST FOR PRODUCT SUBSTITUTION

CONTRACTING REQUIREMENTS

00_52_00 AGREEMENT

00 52 00/A2 COST CLASSIFICATION RESPONSIBILITY MATRIX
00_52_00.10 PLA LETTER OF ASSENT

00_61_13 PERFORMANCE BOND PAYMENT BOND FORM

00_63_30 ESCROW AGREEMENT FOR SECURITY DEPOSITS IN LIEU OF
RETENTION CMD INFORMATION AND FORMS

00_72 00.10 GENERAL CONDITIONS

00_73_00 SUPPLEMENTARY CONDITIONS

00_73_00/APA PERMITS AND AGREEMENTS TO BE OBTAINED BY THE CITY
00_73_00/APB PERMITS AND AGREEMENTS TO BE OBTAINED BY THE CONTRAGTOR
00_73_02 CONTRACT TIME, INCENTIVES AND LIQUIDATED DAMAGES (SCOPE 1 —
SITE PREPARATION ONLY)

00_73 12 DISPUTE REVIEW BOARD SPECIFICATION

00_73_12/A DISPUTE REVIEW BOARD THREE-PARTY AGREEMENT

00 73 16 INSURANGE REQUIREMENTS

00_73_18.10 PROJECT LABOR AGREEMENT

00_73_19 HEALTH AND SAFETY REQUIREMENTS

00 73 20 EXISTING UTILITY FACILITIES

00_73_21 UTILITY CROSSINGS SPECIFICATIONS (REFERENCE)
00_73_25 ARCHAEOLOGICAL CONDITIONS

00_73 30 LOCAL HIRING (CM_GG)

00_73_63 SECURITY REQUIREMENTS

00 73 73 STATUTORY AND OTHER REQUIREMENTS

00_73_75 REAL TIME TRADE RESOURCE

00_73_83 FORMAL PARTNERING SPECIFICATION

00_73_83/A FORMAL PARTNERING FACILITATOR THREE-PARTY AGREEMENT
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00_73_87 BUILDING INFORMATION MODELING REQUIREMENTS
DIVISION 01 - GENERAL

01_11_00 SUMMARY OF WORK

01_11_00/AppendixA  LOCKOUT/TAGOUT(LOTO)PROCEDURES

01_11_13 SCOPE OF CM/GC SERVICES

01_15_00 CONSTRUCTION SITE SECURITY

01_20_00 PRICE AND PAYMENT PROCEDURES

01_21_50 MOBILIZATION ITEM

01 25 13 PRODUCT SUBSTITUTION PROCEDURES

01 29 73 SCHEDULE OF VALUES

01_31_00 PROJECT MANAGEMENT AND COORDINATION
01_31_19 PROJECT MEETINGS

01_32_16 CONSTRUCTION PROGRESS SCHEDULE

01_32_41 SURVEYING

01.33 00 SUBMITTAL PROCEDURES

01_35_43 ENVIRONMENTAL PROGEDURES

01_35_43.13 BUILDING-RELATED HAZARDOUS MATERIALS

01 35 43.19 CONTAMINATED SOILS IN EXCAVATION

01_35 55 SANITARY WORK PRACTICES, DISINFECTION, AND OTHER
REGULATORY REQUIREMENTS

01_41_00 REGULATORY REQUIREMENTS

01_41_15 EXCAVATION PERMIT REQUIREMENTS

01_42_00 REFERENCES

01_45_00 QUALITY CONTROL

01_50_00 TEMPORARY FACILITIES CONTROLS

01_52_13 FIELD OFFICES

01 55 26 TRAFFIC CONTROL (SCOPE | - SITE PREPARATION ONLY)
01_56_55 TEMPORARY NOISE AND VIBRATION CONTROLS
01_57_23 STORMWATER POLLUTION

01_60_00 PRODUCT REQUIREMENTS

01_69_50 SHUTDOWNS AND SITE ACCESS

01_71_33 PROTECTION OF ADJACENT CONSTRUCTION

01 73 25 SEISMIC REQUIREMENTS FOR MECHANICAL AND ELECTRICAL
EQUIPMENT

01_73_29 CUTTING AND PATCHING

01 74 50 CONSTRUCTION & DEMOLITION DEBRIS RECOVERY PLAN AND
REPORTING REQUIREMENTS

01_75_60 TESTING COORDINATION AND START-UP TESTING
0177 00 CLOSEOUT PROCEDURES

0178 23 OPERATIONS AND MAINTENANCE DATA

01_78_36 WARRANTIES

01.78 39 PROJECT RECORD DOCUMENTS

01_81_01 PROJECT DESIGN CRITERIA

01.81_02 SEISMIC DESIGN CRITERIA FOR STRUCTURES
01_81_04 WIND DESIGN CRITERIA

01_81_05 WATER LEAKAGE TEST FOR CONCRETE STRUCTURES

DIVISION 02 - EXISTING CONDITIONS
02_41_17 BUILDING DEMOLITION

02_83_19 LEAD-BASED PAINT REMEDIATION

DIVISION 03 - CONCRETE

03_01_04 STRUCTURAL CONCRETE REFAIR

03_01_06 CONCRETE RESTORATION

03_11_07 CONCRETE FORMWORK

03_15_00 CONCRETE ACCESSORIES

03_15 14 HYDROPHILIC RUBBER WATERSTQP

03_20 00 CONCRETE REINFORCING

03 21 17 ADHESIVE-BONDED REINFORCING BARS AND ALL THREAD RODS IN
CONCRETE

03_30_00 CAST-IN-PLACE CONCRETE

03_35 29 TOOLED CONCRETE FINISHING

03_60_00 GROUTING

03_63_01 EPOXIES

03_63 02 EPOXY RESIN/PORTLAND CEMENT BONDING AGENT
03_64 24 EPOXY INJECTION SYSTEM

03_64_25 HYDROPHILIC FOAM POLYURETHANE RESIN INJECTION SYSTEM
DIVISION 05 - METALS

05 05 24 MECHANICAL ANCHORING AND FASTENING TO CONCRETE
05_12_00 STRUCTURAL STEEL

05_14_05 STRUCTURAL ALUMINUM

05_50 00 METAL FABRICATIONS

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES

SECTION IILE

06_80_15 FIBERGLASS REINFORCED PLASTIC

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07_90_00 JOINT SEALANTS

07_95_53 JOINT SLIDE BEARINGS

DIVISION 09 - FINISHES

09 96 01 HIGH-PERFORMANCE COATINGS

DIVISION 26 - ELECTRICAL

26_05_00 COMMON WORK RESULTS FOR ELECTRICAL

26 05 13 MEDIUM VOLTAGE CABLE

26_05_18 B00-VOLT OR LESS WIRES AND CABLES

26_05_20 FIBER OPTIC CABLE AND APPURTENANCES

26_05 26 GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS
26_05_29 HANGERS AND SUPPORTS

26_05_33 CONDUITS

26_05 43 UNDERGROUND DUCTS AND RACEWAYS

26_05 53 IDENTIFICATION FOR ELECTRICAL SYSTEMS

26_08_50 FIELD ELECTRICAL ACCEPTANCE TESTS

DIVISION 27 - COMMUNICATIONS

27_05 43 UNDERGROUND DUCTS AND RACEWAYS FOR COMMUNICATIONS
SYSTEMS

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

28 10_00 ELECTRONIC ACCESS CONTROL AND INTRUSION DETECTION
28_23 00 VIDEO SURVEILLANCE
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DIVISION 31 - EARTHWORK

31_00_00
31_05_15
3109 17
31_09_19
31_10_00
312317
31_23 18
31 23 19
31 23 24
31_32_18.02
31_32_18.04
31_32_21
31_34_07
3150 00
31_51_12
31_63_30

EARTHWORK

SOILS AND AGGREGATES FOR EARTHWORK
INCLINOMETERS

DRILLED CONCRETE PIER AXIAL LOAD TESTS
SITE CLEARING

TRENCHING

ROCK REMOVAL

DEWATERING

CONTROLLED LOW STRENGTH MATERIAL (CLSM)
FILTER FABRIC

STABILIZATION FABRIC

GEOGRID REINFORCEMENT FOR PAVEMENT SUBGRADE GENERAL
LOW DENSITY CELLULAR CONCRETE FILL
EXCAVATION SUPPORT AND PROTECTION

SOIL ANCHORS

DRILLED CONCRETE PIERS

DIVISION 32 - EXTERIOR IMPROVEMENTS

32 01 15
32_11_23
32_12_15

PAVEMENT RESTORATION AND REHABILITATION
AGGREGATE BASE COURSES
ASPHALTIC CONCRETE PAVING

DIVISION 33 - UTILITIES

33_05 01
33_05_11
33 05 16

SUBSURFACE UTILITY ENGINEERING
TEMPORARY BYPASS PUMPING
PRECAST DRAINAGE STRUCTURES

DIVISION 40 - PROCESS INTEGRATION

40_05_00.01
40_05_00.03
40_05_00.09
40_05_06.03
40_05_06.43
40_05_06.45
40_05_07.01
40_05_07.03
40 05 17.05
40_05_19.01
40_05_19.06
40_05_23.01
40_05_24.01
40_05_24.02
40_05_27.01
40_05_31.01
40_05_31.14
40_05_31.17
40_05_31.22
40_05_39.20
40_05_39.32
AWWA C300

COMMON WORK RESULTS FOR GENERAL PIPING

PIPE IDENTIFICATION

PIPING SYSTEMS TESTING

PIPE COUPLINGS

PLASTIC LINER FOR CONCRETE PIPE

PLASTIC LINER FOR CONCRETE STRUCTURES

PIPE SUPPORTS

PREFORMED CHAMNNEL PIPE SUPPORT SYSTEM

COPPER WATER TUBE: SEAMLESS, ASTM B88

DUCTILE IRON PIPE: AWWA C151

CAST IRON SOIL PIPE: ASTM A74

STAINLESS STEEL PIPE AND TUBING

STEEL PIPE

STEEL PIPE: GALVANIZED AND BLACK, ASTM A53

DOUBLE CONTAINMENT PIPING

PLASTIC PIPING AND TUBING

POLYVINYL CHLORIDE (PVC) PIPE: AWWA C900 AND AWWA C905
POLYVINYL CHLORIDE (PVC) PIPE: SCHEDULE TYPE
CHLORINATED POLYVINYL CHLORIDE (CPVC) PIPE: ASTM F441
REINFORCED CONCRETE PIPE

REINFORCED CONCRETE PRESSURE PIPE, STEEL-CYLINDER TYPE:

40_05_51.01 COMMON WORK RESULTS FOR VALVES

40_05_57.13 MANUAL ACTUATORS

40_05 57.65 HYDRAULIC AND PNEUMATIC CYLINDER OPERATORS
40_05_59.24 SLIDING GATE OPERATING SYSTEM

40_05_62 PLUG VALVES

40_05_63 BALL VALVES

40_05_64 BUTTERFLY VALVES

40_05_65.01 GATE, GLOBE, AND ANGLE VALVES

40_05_67.40 AlR AND VACUUM RELIEF VALVES

DIVISION 46 - WATER AND WASTEWATER EQUIPMENT

46_05_10 COMMON WORK RESULTS FOR MECHANICAL EQUIPMENT
46_05_11 EQUIPMENT IDENTIFICATION

46_05_94 MECHANICAL EQUIPMENT TESTING

Drawings

Volume | Scope | / Southeast Water Pollution Control Plant / SEP 020 Site Preparation Project / Re-Bid

Volume Il - SE08 Seismic Retrofit Drawings

Misc. Documents

Notice of Availability of and Intent to Adopt a Mitigated Negative Declaration
Final Site Characterization SFDOPH's Aricle 22A Compliance 398 Quint Street Site
Draft Article 22A Environmental Site Investigation Report WW-628
Pre-Demelition Asbestos Containg Materials @ Lead-Containing Paint Survey
Exaro, SEWPCP Potholing Report Project 16-1094

City of San Francisco, Shutdown/Specific Condition Coordination

City of San Francisco, Health and Safety Program Policies & Guidelines

Draft - Geotechnical Interpretive Report (GIR) WW-628

Geoarchaeological Study of the Islais Creek Estuary

228-SF Tree Pruning Guide

1242 Dust Control Plan Requirements

Department of Public Health - Air Quality -Dust Control

Dust Control Plan Pages from NSFM Environmental Completion Report V2
Environmental Health Staff Directory

Street Tree Removal Public Works

Building Information Modeling Execution Plan - Draft

00 CM P019 Shutdown Specific Condition Coordination.pdf

Confined Space.pdf

(CS-389 - SFPUC Health and Safety Program Policies Guidelines.pdf

Data Report on Previous Investigations DRPI July 2017 FINAL.pdf

DPW Hazmat Report.pdf

Geotechnical Data Report GDR Headworks July 2017 FINAL.pdf

FMND Mitigation Monitoring Reporting MMRP Final v2.pdf

SE08 SEP Seismic Reliability and Condition Assessment.pdf

SFPUC Standard Construction Measures.pdf

19-3 Attach 3 MNDHeadworks I1S-MND Final 19Dec16 compiled.pdf

19 Approve Project WW-628 CWWSIPSEO2 New Headworks Facility. pdf
Reso 17-0043 Adopt MND MMRP Approve CWWSIPSEOD2 WW-628 SEP Headworks Facility.pdf




Sundt/Walsh Supplemental Bidding Instructions
Exhibit F

V
SUNDT \‘W"



Exhibit F—Supplemental Bl s~ v

SU?DT WALSH

Exhibit F - Supplemental Bidding Instructions

SEWPCP — New Headworks Facility
SFPUC Contract No. WW-628

Project Clarifications that ly to all Bid Packages:

1. Warranty

a.  The warranty period for each Subcontractor/Supplier shall include a two (2)
year minimum warranty period. The project warranty will be starting from the
project substantial completion date, unless noted otherwise in the detailed bid
package scope of work. Some component warranty will start earlier on the
day of substantial completion for that specific work phase. Any extended
warranties as required by the individual contract specification sections or
provided by manufacturers shall also be included and will be extended
accordingly.

b.  If any system has a warranty issue or claim, the Supplier and/or
Subcontractor's warranty shall be all inclusive, including all such costs
associated with the warranty or repair; including, but not limited tao field trips,
shipping costs, removal, reinstallation and/or replacement of any and all
necessary components related to that warranted item.

c Once the notice of a Warranty Assistance Request covered under Warranty
has been provided to the Subcontractor/Supplier, that Subcontractor/Supplier
has 48 hours to acknowledge the notice and provide a Warranty Assistance
Request Schedule back to the Sundt/Walsh, A Joint Venture to resolve the
issue. This Warranty Assistance Request Schedule is subject to approval by
the Owner, ENG and Sundt/Walsh, A Joint Venture. If the Warranty
Assistance Request is NOT acknowledged after 48 hours, the
subcontractor/supplier will be put ON NOTICE and subject to back charges
associated with resolving the Warranty Assistance Request.

2. General

a.  Each subcontractor is required to provide a performance and payment bond.

b.  Each supplier is required to provide a supply bond when their contract is over
$1,000,000.

c If Subcontractor's scope of work requires penetration of existing surface or
other work-in-place, Subcontractor is responsible to seal, reinforce, or
refurbish surface of work-in-place, or any adjacent work that is damaged.
Such repairs will not be deemed to be accepted unless accepted by the
Owner.

d.  If the Subcontractor's scope of work requires the Subcontractor to penetrate
in place concrete or CMU surfaces that subcontractor is responsible for these
penetrations, sealing of these penetrations, and refurbishment of any damage
incurred to adjacent surfaces. Notification must be given to Sundt/Walsh, A
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Joint Venture prior to penetrating existing items. Scope includes any x-ray
cost and coordination deemed necessary by the contract documents.

e.  Subcontractors shall provide and install all embeds, anchor bolts, thimbles,
frames, wall rings, sleeves, strut, etc. to be cast in the concrete.
f Include full freight costs as F.O.B. jobsite. Notification at least 48 hours prior

to receiving shipments at the jobsite is required. Deliveries will need to follow
the requirements of the jobsite specific shipping procedures.

g.  Subcontractors are to include all temporary safety railings/barricades for their
scope of work (refer to general safety requirements included in the Instruction
to Bidders). Railings/barricades are to be maintained until Subcentractor has
completed their scope of work on the project.

h.  Subcontractor/Supplier must identify the proposed manufacturer of any pipe,
valves, motor operated valves, flow meters, equipment, and instrumentation
provided under their scope of work at Bid time.

All Subcontractors are to provide resumes of proposed key team members
and their current project commitments:

i. Project Manager

il. Project Engineer

ii. Project Superintendent

j. Subcontractor/Supplier is to provide for safe disposal of any hazardous waste
created by their operations including, but not limited to, chemically treated
testing water, chemicals, etc. Provide and follow any required procedures.

k. All subcontractors are required to provide transportation to and from the
jobsite for their employees.

l. There will be no special designation for subcontractor yards, trailers, or
temporary power. All subcontractors are required to acquire and secure any
construction yard/lay down areas, trailers needed to complete their scope of
work. Subcontractor is also required to provide all temporary power to
complete their scope of work.

m. Conduct and pay for background checks for all Subcontractor employees per
SFPUC's existing policies.

i. The background checks shall be based on employee residency
location. Conduct background checks through Security Firm
approved by the SFPUC WWE Security Manager or other Law
Enforcement Autherity and provide notarized letter upon completion of
all employees' backgrounds checks to SFPUC WWE CM team
representative.

ii. Any individual who is considered for employment on this project shall
not retain a criminal history reflecting a violation and or arrest for an
alcohol or drug related offense within the past five years, prior to their
application for employment at this worksite

ii. In addition, the employee shall not reflect any criminal history
reflecting a violation or arrest involving fraud, forgery, theft, assault,
robbery, weapons, sexual offenses or domestic violence.

Exhibit F Supplemental Bidding Instructions Page 2 of 17




Exhibit F—Supplemental Bl s~ v

SU?DT WALSH

iv. Drug testing shall be conducted within a ten (10) day period prior to
the time of employment. Coordinate with SFPUC’s existing drug
testing policy to ensure no contradictions.

v. Records reflecting the completion of this testing shall be retained by
the hiring authority and a copy forwarded to the SFPUC WWE CM
team representative.

n. Renewable diesel only shall be used in all diesel on-road trucks and vehicles
through the entire construction duration. Several locations for renewable
diesel are identified at hitp://dieselhpr.com/locations. Contractor may find
alternative locations. All locations shall be approved by the City
Representative. Contractor shall submit proof of purchase of renewable
diesel for on road diesel trucks to City Representative on a monthly basis.
Where waivers are required under the Clean Construction Ordinance relating
to the alternative source of power requirement under Section 2505(b){1) or
equipment requirements under 2505(b}(2), Contractor shall provide at least
four (4) weeks' notice to the City to obtain waivers. Contractor shall submit
appropriate waiver request documentation to City Representative who will
then submit to the San Francisco Planning Department for review and
approval.

3. Anchoring

a.  Include all anchors, anchor bolts, and supports as required to provide a
complete and functional installation. Design of anchoring system is included.

b.  All anchor bolts are stainless steel and included, unless otherwise noted.
Anchor bolts in submerged zones, subject to splashing or in contact with
ozone are to be type 316L SS unless otherwise noted.

4. Coatings

a.  All equipment is to be delivered with a complete coating system (including
Final coatings). Ceating system to be per the contract documents. Touch-up
if necessary will be completed by the onsite painting subcontractor if minor.

b.  All scope of supply components are to be delivered primed (except
equipment as noted above) by the manufacturer, and finish coated in the field
by the painting contractor unless the contract documents require the
equipment and/or components to be delivered with a finished coating system.
(Material suppliers and equipment manufacturers are required to provide
factory surface prep and prime coats in accordance with the specifications
and compatible and warrantable with finish coating products). Painting
subcontractor will also be responsible to field sandblast and re-prime and
finish coat all ferrous items such as bar joists and bridging materials, etc.,
unless specified otherwise.

c. Subcentractor/supplier is to prepare the surfaces and shop prime all materials
in accordance with the specifications, and the primer product used is to be
coordinated with the painting contractor, to ensure compatibility with the finish
painting system identified for this application and in the contract documents.

d All delivered scope of supplies are subject to 3 party coating inspections. If
the scope of supply is delivered to Buyer with improper coatings/linings these
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may be corrected by Buyer at point of delivery. Costs of corrections will be
assessed against Subcontractor/Supplier.
5. Payment Terms
a.  Payment for each piece of equipment will be broken down per the following
Schedule of Values:

i. Submittals Approved by Engineer: 4%
ii. Delivery of O&M manuals Approved by Engineer: 4%
iii. Delivery of Approved Equipment: 84%
iv. Executed MCOPI/MCOPO: 4%
v. Completion of O&M Training Session(s): A%

b. Monthly pay applications are to be submitted to Sundt/Walsh, A Joint Venture
by no later than the 20" of each month for the work completed during this pay
application period. The payment from Sundt/Walsh, A Joint Venture will be
by the last day of the following month provided payment has been received
from Owner.

c.  The project's Retention will be held in the percentage of five (5%); this will be
withheld from each Subcontractor's, Equipment Mfr & Material Supplier's
progress payment until the project has exceeded 50% complete. At the time
the Subcontractor's, Equipment Mfr. & Material Supplier's scope of the work
has exceeded 50% complete and is on schedule and in full compliance with
the contract documents, the retention amount may be reduced to 2.5% upon
written application by Subcontractor/Supplier.

6. Startup/Commissioning

a. The Mechanical and Electrical Contractors are required to provide qualified

management and field personnel to accommodate the project's startup &
testing requirements on each phase of work, including the seven (7) day
commissioning test & seven (7) day Process Operational period as required
per specification. In addition, Subcontractor/Supplier to provide support for a
sixty (60) day PCIS system test as outlined in the specifications. A minimum
of two (2) commissioning personnel for each of the above contractors will be
required during start-up, performance testing, and commissioning. During all
testing and commissioning periods, subcontractor will be required to provide
dedicated personnel located on site for 24 hours/7 days/week until this testing
and commissioning has been completed. Also required is attendance at all
scheduling, MOPO (shutdown) and start-up meetings. The electrical and
mechanical contractor will designate a startup person whose sole
responsibility will be to work with the SundtWalsh, A Joint Venture startup
team during all phases of the startup and commissioning. This person will
have the authority to direct subcontractor's field personal to assist in any
portion of the startup and commissioning process. Sundt\Walsh, A Joint
Venture startup team leader retains the right to reject and or accept the
Mechanical or Electrical Contracter's startup persen. Provide resumes for the
proposed electrical and integrator start-up personnel. These requirements
also pertain to all MOPO's.
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b.  The Electrical startup person shall be a full time position and be staffed for all
phases of the project. (start to finish) Electrical startup duties include but are
not limited to:

i. wire coordination,

i. electrical submittal review of vendor equipment for conformance with

specifications, and drawings,

iii. startup plan development,

iv. MOPO plan development,

Managing self-preform testing and documentation as allowed per

specifications. (point to point)

vi. Managing 3" party testing and documentation

vii. Upload all test documentation per direction by SundtWalsh.
viii. Schedule Electrical Contractor’s vendors and subcontractors to site

c. Subcontractor/Supplier shall submit for approval site specific equipment and
systems start-up procedures in excel format as a submittal for coordination
and approval. Subcontractor/Supplier is responsible for taking the lead on
startup procedures for their equipment/components.

d.  When Suppliers are required on site at start-up, they must be accompanied

=

by Sundt/Walsh, A Joint Venture personnel and/or Subcontractor supervisors.

7. Schedule

a.  This project will be utilizing the "Lean Construction Process”. The project
team will develop and implement a process improvement plan for the benefit
of all parties on this project. Sundt/Walsh will be utilizing the "Last Planner
System"to develop and implement a phased schedule that supplements and
supports the bid schedule. This requires a commitment of time from project
managers and supervisors of all Subcontractors to provide their input and
commitment to the final schedule. Numerous "pull planning” sessions will be
held to refine and expand on the detail in the as-planned project schedule.
These sessions will require the Subcontractor's superintendents and foremen
to brainstorm and create detailed activities and resource requirements that
support the as-planned schedule. After all Subcontractors agree to each
other's input, all parties will commit to this updated schedule. Six week look-
a-head schedules will be reviewed and updated each week and will be the
basis of a Weekly Work Plan (WWP). All subcontractors will be required to
submit their WWP for the following week at weekly schedule planning
meetings. The WWP will consist of a production plan in which guantity goals
as well as weekly manpower requirements are established consistent with
meeting the overall project schedule. The project schedule and WWP will be
monitored and updated each week during the construction phase by the
whole project team. Monitoring and evaluation will cover not only future
activities, but completed activities will be evaluated from a "lessons learned”
perspective in order to measure and record team member's ability to meet
the committed objectives and improve on future planning activities. Project
team members will be held accountable for meeting these goals.
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b.  The contracts for these scopes of work will be issued approximately thirty
(30) calendar days after a Notice-to-Proceed has been issued by the Owner.
All pricing, including any escalation costs, are to be included in baseline
pricing, based on these contract dates and the project schedule furnished
with these documents.

c Major Substantial Completion Milestone dates to be noted are as follows.
Reference Exhibit “C” for more detailed schedule information.

d. Subcontractor agrees to meet with the Sundt/Walsh, A Joint Venture within 2
weeks after notification of award to provide competent input for the
construction schedule.

8. BIM

a.  This project is requiring that the Civil, Concrete, Process, Mechanical and
EI&C Contractors actively participate and are integrated with the project's
3D/4D modeling process that will start during the design of the project. This
will be used on layout and coordination of all underground work, process
facilities, and buildings (concrete, process equipment, process piping, and
electrical work). Electrical BIM drawings shall include duct banks, conduit
racks, under slab rough, in slab rough, and in wall installation. Reference
Exhibit M for more details. Sundt/Walsh, A Joint VYenture will withhold the
monthly progress payments if improper, inadequate or no monthly as-built
drawings are submitted for review.

b.  Provide CAD updates to the record set of drawings managed by
SundtMalsh, A Joint Venture. Updates to include but not limited to RFI
responses, change requests, existing conditions and conflict resolution
changes to your scope of work. Specific as built protocol for record
documents to be coordinate at the start of the project with SundtWalsh, A
Joint Venture.

c.  Subcontractors/Suppliers are required to provide within 60 days of receiving
contract a 3-D model in .DWG format that is compatible in CAD of the
supplied equipment/components. No Exceptions.

9. Quality

a.  Ataminimum, on a quarterly basis or as deemed necessary, Sundt/Walsh, A
Joint Venture will conduct a detailed project QA/QC audit that will address the
following items:

i. Shop drawing & submittal status
ii. Procurement status/delivery date compliance
ii. Change order pricing
iv. Project schedule compliance
v. Project quality issues
vi. Outstanding completion list/Punch list work
vii. Record drawings
viii. Testing paperwork
ix. Closeout submittals
x. O&M Manuals
xi. Lesson plans/Owner training
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xii. Spare Parts

b.  When the documents require testing and inspections, each affected
Subcentractor/Supplier shall be required to assist, schedule and coordinate
their work with the testing and inspection firms.

c All Subcontractors are responsible for contacting. scheduling, and recording
all City/County required inspections for their work, including but not limited to:

i. Maintaining test and inspection data log and submitting to
Sundt/Walsh, A Joint Venture with monthly invoicing.

ii. Providing and submitting testing plan and procedures to be submitted
with shop drawings.

d.  Subcontractors performing underground work are responsible for potholing,
scheduling and obtaining compaction tests.

10. Submittals

a.  Shop drawings and submittal data will be in US standard units unless dictated
otherwise in the contract documents.

b.  Submittal procedures shall follow that direction provided in Division 1
specifications as well as those listed in the specific specification sections that
pertain to each Scope of Work. The number of submittal copies and/or
electronic submittals are to be coordinated with SundtWalsh, A Joint
Venture, prior to submission. The submittal procedures provided are specific
and must be followed without exception. Failure to follow the requirements
as listed could impact the submittal and construction schedules.
Subcontractor/Supplier shall be held accountable for delays incurred as a
result of non-compliance with these directions. Note that delays impacting the
critical path of the project could result in the assessment of liquidated
damages

c Subcontractor/Supplier is required to include a completed
"Deviation/Clarification Sheet" attached to all submittalsiresubmittals. This
“Deviation/Clarification Sheet” is required to identify deviations from the
contract documents along with clarifications addressing scope, design or
coordination issues. If there are no deviations between the supplied submittal
and the contract requirements the Subcontractor/Supplier shall indicate "No
Deviations" on the face of the "Deviation/Clarification Sheet". The
"Deviation/Clarification Sheet” will be provided to Subcontractor/Supplier in
electronic format. A sample copy of the project Deviation sheet is provided at
the end of this document.

d.  Subcontractor/Supplier shall include with each submittal, a copy of the
pertinent specification, wherein the Supplier/Manufacturer, Subcontractor's
Project Manager, on-site Project Engineer, have acknowledged and accepted
each and all paragraphs, by initialing next to each paragraph of each section,
except for those paragraphs for which the subcontractor/supplier wishes to
propose a deviation, that must be clearly identified and described on a
deviation cover sheet. This requirement must be followed without exception
or by written exception from the Sundt/Walsh, A Joint Venture Project
Manager.
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Subcontractor/Supplier is to furnish required submittals with complete
information and accuracy in order to achieve required approval of an item
within two submittals. All costs to Engineer involved with subseguent
submittals of Shop Drawings, Samples or other items requiring approval will
be back charged to the Subcontractor/Supplier at the rate of 2.5 times direct
technical labor cost by deducting such costs from payments due
Subcontractor/Supplier for Work completed. In the event that
Subcontractor/Supplier requests a substitution for a previously approved
item, all of Engineer's costs in the reviewing and approval of the substitution
will be back charged to Subcontractor/Supplier, unless the need for such
substitution is beyond the control of Subcontractor/Supplier

Design calculation when required per contract specifications will be provided
with the initial submittal. Only if approved in writing beforehand by
Sundt/MValsh, A Joint Venture will design calculations be deferred to after the
initial submittal approval process.

Durations in the construction schedule does NOT account for resubmittals. It
is the responsibility of the Subcontractor/Supplier to ensure submittals are
provided complete and per contract documents within a timely manner. Itis
the responsibility of the Subcontractor/Supplier to ensure
equipment/components arrive onsite per the construction schedule
regardless of the submittal process approval. Procurement/fabrication prior
to submittal approval will be at the Subcontractor/Suppliers risk in order to
meet the onsite delivery date of the construction schedule. All corrections if
necessary after the fact is the responsibility of the Subcontractor/Supplier.
Sundt/Walsh, A Joint Venture has the right to return any submittal/resubmittal
back to the Subcontractor/Supplier without review by the ENG or Owner if the
submittal/resubmittal fails meet any submittal requirements of contract
documents including those set forth by Sundt/Walsh, A Joint Venture.
Operations and Maintenance Manuals (O & M's), in a format specified in the
project documents, shall be included in the base price. O & M manuals must
be delivered prior to shipment of equipment.

Preliminary (or Draft) O&M manuals must be submitted no less than 30 days
after approval of associated submittals.

Unless specifically identified in the specifications, resubmittals are required to
be submitted 14 calendar days after receiving the submittal response.
Subcontractor/Supplier is required to provide Sundt/\Walsh, A Joint Venture
with a list of anticipated submittals (including anticipated due dates) no later
than 14 calendar days after receipt of issued contract from Sundt/Walsh, A
Joint Venture. This list will be reviewed for comment and coordination.

11. EI&C Specific

a.

Excavation, Bedding, rebar, concrete encasement, and backfill of conduit
installed under this contract shall be included.

b.  Include dust control for this scope of work
c Electrical Subcontractor is responsible to scan or x-ray any and all existing
concrete slabs, decks or walls prior to core drilling. Result of these scans
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shall be turned over to Sundt/Walsh, A Joint Venture prior to proceeding with
coring.

d.  All saw-cutting, removal, and patch of existing asphalt, curb, gutter, and
sidewalk for installation of underground conduits to be included.

e. Include traffic control and permits for installation of electrical conduit and
wiring

f. Provide and install all grouting and dry packing associated with electrical &
controls installation.

g.  Provide conduit for HYAC control from equipment locations to conditioned
space and rough in thermostats,

h. Perform quarterly assured grounding for all equipment, tools, and cords for
the entire jobsite,

i. All trades will deliver items to a designated area and provide labor to
assist with testing.
ii. Results of testing shall be logged.
iii. Copy of log shall be provided to SundtWalsh, A Joint Venture safety
manager.

i. Include labor and material as required to install, conduit, wire, and test PLC's,
control panels, hand stations, instruments, and equipment provided by others
or provided by others and shipped loose.

j- Provide all sunshades for outdoor instrumentation. This is to include
instruments provided by others.

k.  Bidder shall include all costs associated with unloading materials and
equipment within their scope of work.

l. Provide and submit a complete record of all megger, and hi pot, test results in
format to the Sundt/Walsh, A Joint Venture field staff.

m.  Provide point to point checkout of all power, control, analog and discrete
wiring and submit reports to the SundtWalsh, A Joint Venture startup team
prior to any startup of equipment or system. Provide Sundt/Walsh, A Joint
Venture staff with Excel format reports with the results by conduit and
conductor.

n.  Provide UL listed control panel assemblies.

o.  Provide and install all, instrumentation, programming, controls integration &
software bridges as required.

p.  Control Panel manufacturers must be identified at bid time &
PREAPPROVED by the Owner/Engineer prior to bidding. All Supplier
furnished systems that include an OEM PLC must be submitted and
approved in accordance with specifications. Bids must contain a statement
by manufacturer that identifies the panel fabricator is PREAPPROVED by the
Owner/Engineer.

g All electrical and instrumentation components need to be coordinated with the
Project Programmer

r. Programming software must be identified at bid time & PREAPPROVED by
the Owner/Engineer prior to bidding.

12. Spare Parts
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a.  Spare parts are required and defined in the bid documents. Spare parts shall
be adequately packaged for extended storage and shall be clearly marked as
to contents. If spare parts are not provided as directed
Subcontractor/Supplier may be back charged for those costs incurred by the
Buyer to correct this condition.

13. Owner Training

a.  Provide Training Lesson Plan submittals and Owner Training as per the
contract documents.

b.  Training Lesson Plans will be one document consisting of, at a minimum, the
following: Agenda outline, duration of training, Instructor Qualifications, all
training documentation (including copies of Video, PowerPoint presentations,
slides, training aids, etc.) and materials specific to the scope of work
associated with this project

c.  Training Lesson Plan submittals must be submitted no later than 60 days
after approval of associated submittals.

d.  Provide number of training sessions as per the contract documents. If
Multiple training sessions are required, assume a separate trip onsite for
each training session.

14. Equipment

a.  Subcontractor/Supplier to provide all travel and expense costs for all
individuals required to witness equipment shop testing as per the contract
documents if applicable.

b.  All items depicted on the drawings as being skid mounted must be delivered
fully assembled on the skid. This includes all associated instrumentation.
There will be one point of connection for electrical & one point of connection
for instrumentation for all skid mounted equipment/systems. If it is the intent
of the supplier to deliver any components loose, for installation by others, the
supplier shall provide a detailed list of those components. The supplier shall
properly package & identify these loose components prior to shipment.

c.  Provide the manufacturer's normal vibration limits, normal operating
temperature and normal noise level in the submittal.

d.  All required seismic engineering for anchoring of equipment shall be the
responsibility of the Subcontractor/Supplier, and shall be provided by a
California Registered Professional Engineer.

15. Field Services

a.  Provide a minimum of three (3) separate field service trips (specifications
might dictate more) with a minimum of 8 hours onsite per trip for installation
certification, operational certification, complete startup services, and
operator/maintenance training. Personnel provided for field service trips by
subcontractor/Supplier are required to be competent technicians able to
physically address, troubleshoot and resolve mechanical and EI&C issues.
The same service representative shall be scheduled and onsite for all field
service trips.

b Provide a single lump sum cost for each additional 8-hour field service trip as
an option to the buyer/contractor. This cost can be used to credit back the
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project if any of the required three {3) separate field service trips are not
utilized.

Equipment/component field services include but are not limited to verification
of proper installation, alignments, first fill of lubrications, motor coupling
setting, confirmation of vibration tolerances, execution of startup procedures,
verification of proper operation, and verification of specified performance
criteria.

Provide a "Manufacturer's Certificate of Proper Installation™ (MCOPI) for each
piece of equipment executed by an authorized manufacturer's representative
during a field service trip when certifying the proper installation of the
equipment. MCOPI sample is provided at the end of this document.

Provide a “Manufacturer's Certificate of Proper Operation” (MCOPQ) for each
piece of equipment executed by an authorized manufacturer's representative
during a field service trip when certifying the proper operation & startup of the
equipment. MCOPO sample is provided at the end of this document.
Functional Systems: It is expected that all mechanical and EI&C components
are complete and functional and perform to the intent of the specifications,
regardless of the completeness of the documents.

16. Crane Policies

e.

Lift plans shall be prepared and submitted for review by the service
provider/Subcontractor. At a minimum the plans must be submitted at least
forty-eight {48) hours prior to the lift.

Crane/Boom operators shall carry current certificates issued through the
National Gommission for the Certification of Crane Operators (NCCCQ) and
meet all current OSHA and or MSHA requirements. Operators must be
trained in the operation and maintenance of the machine that is being utilized
in the lift. Signalmen shall also be OSHA qualified and riggers shall be
competent in the tasks that they are assigned to perform. Documentation of
these certifications shall be submitted as part of the lift plan.
Subcontractor/Supplier/Service provider shall participate in a project pre-lift
coordination meeting if so requested.

A third-party crane inspection is required of all mobile and tower cranes prior
to use on the project. Reference the Sundt/Walsh, A Joint Venture safety
documents for specific details. Subcontractor/supplier/service provider is
responsible for costs and coordination associated with each and every
required third-party inspection.

All rigging hardware utilized on the project shall be manufactured in the U.S.
and meet all U.S. ASME standards.

17. Shutdown

a.  The Maintenance of Plant Operations (MOPQ) protocol shall be followed and
adhered to by all subcontractors and suppliers. Project specific protocol for
MOPO procedures to be coordinated at the start of the project with
Sundt/Walsh, A Joint Venture.
Exhibit F Supplemental Bidding Instructions Page 11 of 17
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Manufacturer's Certificate of Proper Installation (MCOPI)

Project
Equipment Type:

Eguipment Name:

Manufachurer Phane #
Address:

Senvice Representative: Phone &
Address

Spec. Section Equip, Tag No.

I harsliy cartfy that | am & authoriced repressniative of the manulaciursr of Wia equipment 7 system

and that the above-referenced equipment / system has been

* Installed in accordance with the Manufacturer's recommendations
* Inspected by a Manufacturer's authorized representative
* Serviced wilh the proper lubricants

| further certify that

* Al applicatle satety squipment has been propery installsd

* The proper electrical and mechanical connections have been made

* Proper adjustments have been made and the product or system is ready for functional
testing, plant startup and operation.

Commants

Manufacturer's Representative:

Date:

(Print Namae} {Signature)
Employer

(Print Nama)

Date of Certification:

Exhibit F Supplemental Bidding Instructions Page 120f 17
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Manufacturer’'s Certificate of Proper Operation (MCOPO)

Project
Equipment Type:

Equipmant Name

Manufacturer. Phaone #
Address
Service Representative: Phone &
Address.
Spec. Section: Equip. Tag No.:

Date: Hours on Site:

Te certify that the equipment or system Indicated above has been successfully

Purposs: tested in to the
the Owner for full-time operation.

and is ready to be accepted by

This certifies that the above referenced equipment or system operated under actual performance
apaciliod pedommance criteriy,

conditions, and that the equipment or system meets the

Commaents:

Signatures (do not initial):

Service Representative:

Date:
(Print Name) [Signature)
Contractor
Date
(Print Name) (Signature)
SundyMcCarthy.
Date:

(Print Name) (Signature)

Exhibit F Supplemental Bidding Instructions
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SEWPCP Headworks Facility SUNDT
SFPUE Coniract No. WW-628

SUBMITTAL DEVIATION/CLARIFICATIONS SHEET

Submittal No. 0X-XX XX XX-X <Submittal Description>
Specification Section <XX XX XX - Description>

All deviations between this submittal package and the requirements of the
contract documents are listed below.

WALSH

Page 14 0f 17
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SFPUC Contract No. WW-628

MAINTENANCE OF PLANT OPERATIONS
PROTOCOL
(MOPO)

The following divection will be utilized in the development and execution of all MOPOS on Sundi/Walsh
projects. Deviations to this direction will nat be allowed without specific permission from the Project
Director.

The MOPQ is a step by step process that addresses all phases of the work required from
identification through completion. It should address discovery, the review and approval
process, means and methods, and above all SAFETY. Its primary goal is to insure the
continuous operation of the facility.

PHASE - PRECONSTRUCTION

DEVELOR THE MOPO LOG

Inckentify an individual that will champion the MOPO process through preconstruction.

Whisre possible this individual should be involved with the MOPQ process through

construction

2. Development of the log should start as early as possible but typically no later than the
sixty (60) percent documents. The MOPO Log will evolve as the documents become
more defined. The goal here is to develop the Log, not the specific MOPO.

3. Convene a formal meeting with the Owner/Engineer to address issues that they may

have relating o schedule and any other applicable canstraints. A standard Agenda

is attached. The agenda can be modified to fit project specifics. Sundt will take

minutes of this meeting and distribute fo all attendees within five (5) days of the

mgsling date

You are encouraged (o utilize BIM in the preparation of the MOPO Log

Utlize shadiled plant shidowns to sliminate the nead for OB

Estimates must be prepared for each MOPO developed. In addition a preliminary

schedule should be prepared so that the bidders are able to understand manpower

requirements as they pertain to this work.

LR

PHASE - CONSTRUCTION
DEVELOP THE MOPO

1. Utilizing the MOPO Log the team leader will perform discovery work with the team
members. This will Include identfying issues or constraints associated with the
fallowing subjects:

a. Safety, relating to the performance of the MOPO, as well as safely issues
Nat Coula IMPAct tNe PIANT OPerators,

b, Issues with existing equipment and or materials.

c. Schedule, as it may relate o seasonal flows, long lead times on equipment
and or matenils.

d. Potholing

Page |1
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SEWPCP Headworks Facility
SFPUC Contract No. WW-628 SUNDT

[ uis

2 Upon completion of the discovery work a draft of the MOPO will be prepared (an
exampia of a completed MOPO has been sitached for reference). Provide s much
detail as possible in preparing the MOPO. As a minimum the following information
shall become part of the MOPO:

PREMOPO ACTIVITIES

8, A genersl work plan that describes the area 10 be worked in with an
explanation of access/ egress and malerial sia
b, A bst of tools and miscellaneous equipment that will be required to perform
the MOPO.
c Alist of materials that will be required to perform the MOPO. Indicate any
prefabrication work that may be required
Complete all THA's (Task Hazard Analysis) pantaining 1o the MOPO.
Confirm that the THA includes a list of required PPE, a Confined Space Plan
i required, applicable SDS, lock outtag out (LOTO) procedures and any
other salely dala deemed peninent 1o the performance of the MOPO,
Attach applicable contract documents thal apply to the work. This would
e specifications, drawings. shop drawings and submittal data
I identify amas of enacam and dissss contingancy plans for failires
Acquire a list of emergency contact phone numbers from the Cvwner
Engineer and impacied subcontractors/suppliers.
i the MOPO has a “start up” component the "slar up” plan must be
compleled and made part of the MOPO.

o4

©

MOPO ACTIVITIES

a. Indicals start date and time of the MOPO. Also indicate a meeting location
for the team to congregate prior to initiating the MOPO.

List all activities in a step by step sequantial order. Al activities shall be
Eisted no matter how minor they may seem. Commence with taking impacted
systems offline. list detailed work requirements, start up/lesting that may be
roquirod and end with bringing the systems back on line

4

POST MOPO ACTIVITIES

a. Removal of equipmentitoots and debris created by the work

b. Bring wark area back 1o condilion equal to or better than it was prior 1o the
MOPO.

¢ Listany additional project specific activities

3. Upon completion of the draft transmit it to the applicable team members and
schedule a review meeting. Sundt will keep and distribute meeting minutes.

»

Implement modifications that were identfied at the raview meeting and propare a
final draft for distribution to the applicable team members. A second meeting fo go
over the final is nol required. However request that each tearm member confirms, in
writing, their approval of the plan. ONCE THE MOPO PROCEDURE HAS BEEN
APPROVED IT SHALL NOT BE CHANGED WITHOUT WRITTEN APPROVAL
FROM ALL PARTIES INVOLVED.

)

SCHEDULE — Each MOPO will have multiple activities in the construction schedule
However these will be consistent for each MOPO. Copy and paste functions will
eliminate entry time. The process for schadule entry is as follows:

Page |2
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Idgntify the required date for the execution of the MOPO, This should be
done prior in entering associaled activities. Constrain this date if necessary
Add Schedule Activity: MOPO 3.203 - Discovery (use a negative lag of 75
days with the Predecessor activity being ihe Execule MOPO activily).

& Aud Schedule Autivity. MOPO 3.203 — Prapare Drait Plan (Predevesso is

o

“Discavery’).

4. Add Schedule Activily: MOPO 3.203 — Review Draft Plan (Predecessor is
“Prepare’)

& Add Schedule Activity: MOPO 3.203 - Prepare Final Plan (Predecessor is
“Review').

. Add Schedule Activity: MOPO 3.203 ~ Approve Final Plan (Predecessor is
“Prapare’).

g Add Schedule Activity: MOPO 3.203 — Netification 45 Day (use a negative
lag of 45 days with the Predecessor activity being the Exacute MOPO
activity).

h. Add Schedule Activily: MOPO 3.203 — Netification 10 Day (use a negative

lag of 10 days with the Predecessor acilvity being the Execute MOPO
Activil
L AU S\.:\uuulu Autivily, MOPO 3.203 — Notification 3 Day (use a regative
lag of 5 days with the Pradecessor activity being the Execute MOPO activity)
| Add Schedule Activity: MOPO 3.203 - 1 Day Prawalk (use a negative lag of
1 day with the Predecessor activily being he Execule MOPO aclivity).
Add Schedule Activity: MOPO 3.203 = Execute MOPO

-

6. 24 HOUR PREWALK ~ One day before the execulion of the MOPO all parties
involved will have a trial un. During this dress rehearsal the team will perform the
foliowing tasks:

a  Review the MOPO contingency plans

b. Review tha THA's and confirm that all PPE and safety
documentabon/materials/equipment are in place.

c.  Confirm all materials are available and meet the specified requirements.

Thiery should be staged sdjacent o the pluce of work.

The MOPO checkiist is prepared and in the hands of the team leader,

Take photographs. of the area of work

Lock outitag out should be completed

Flag or barricade area of work as may be necessary to confirm a safe

environment

7. MOPO EXECUTION - Follow the checklist step by step. The predecessor lask must
be completed prior to moving onto the next task. As each task is completed the team
leader should sign off (initial) the task. The team leader must manage the MOPO
from start to finish. Upon completion of the MOPO all systems must be re-energized
and tested confirming proper operation.

Upon comphétion of the MOPG confirm the follawing.

The team leader has all the associated documentation.

MOPO area is clean

Post MOPG pholographs have been taken

MOPO checkist is signed off by team leader, Engineer and operations
personnel

anes

Page |3
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TaTextura® S

Textura™ Construction Invoicing & Payment Solution: Work Faster and More Efficiently

What Is Textura™?

Textura™ is an Internst-based construction invoicing and payment solution. With the Textura™ system,
subcontractors can electronically sign and submit their pay applications—incuding inveices, sworn
statements, and conditional and/or unconditional lien waivers. Payments are made electronically via ACH
{Automated Clearing House) resulting In faster access to your funds. In addition, Textura™ facllitates
submission and tracking of compliance documents and sub-tier lien waivers. In short, Textura™ has
revolutionized the construction payment process. Over 7500 subs currently use Textura™ to submit their
pay applications every month.

Sign Pay Applications and Submit Electronically

Textura™ autematically generates the required Pay Application documents and transmits them to your GC
electranically at the click of a button.

= Invoices are created by simply entering a % complete or § value by line item of your budget

= Electronic submission of doouments eliminates the expense and inconvenience of fax or hand delivery
+ Involce amounts are verified with lien walver and payment amounts, reducing the risk of error

Receive Payments via ACH

Textura™ uses the secure ACH netwark for electronic deposit of funds to accelerate the payment process

= ACH will deliver funds faster than a manual check. Payments are made through Textura™ directly by
your GC and are subject to the terms of your contract.

+«  ACH payments work like direct deposit—funds are immediately available, no waiting for check to clear

«  Textura™ alerts you via emall that payment has been disbursed

Know What is Happening, When It Happens

Textura™ offers users completa visibility throughout the draw praocess and notifies users of critical events
+  Receive real time notifications when a draw is opened, change order issued, payment disbursed, ate,

+  Recelve emall reminders to update explring Insurance decuments and notification of non-compliance

+ Online invoice approval and rejection ensures that both parties are informed of final invoice amaounts

Manage Documents Online

Textura™ makes project documents created in or uploaded to the system available for viewing, printing or
downloading to your computer, Textura™ will store these documents for a minimum of seven years

+ Pay Applicatlon backup documents are submitted guickly and asily via an upload attachment featurs
+ Electronic submission and tracking of legal documents such as insurance certificates

+ Possibility for lost or delayed documents and resulting held payments virtually eliminated

What Does It Cost to Use Textura™? Technical Requirements:
Payment Amount Fee The Textura™ application is completely web-based—
£0 - $2,000 45 there Is no software to Install. Users need only:
$2,001 - §5,000 310 + Internet access [high-speed recommended}
’ ’ « Email address for sach user
:ibﬂgél 5;2:50330 :;: * Adobe Acrobat Reader 6.0 or higher{free download)
$25,001 - $100,000 £40 Free Training & Support:
100,000 + $50 Textura™ supports your training needs with:

+  Computer-Based Training (CBT) modules

The abewe table illustrates that each pay application +  Group webinars

submitted through Textura™ incurs a service fee based an

the paymant amaunt. Far example, a $7,500 imvoice = Individual training by phane
incurs a $15 fee, Thare are na additional fees for = Classroom training where available
subscription, licensas, training, or call center support., Support representatives are available to answer your

See Textura™ Terms & Conditions for mare information, questions at BEE-TEXTURA (356'339'38?2}.

For information on how to get started, please call B66-TEXTURA (866-839-B872)
or visit the Textura™ website at www.texturallc.com
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QUALITY MANAGEMENT PLAN (QMP)

FOR

(Insert Project Name Here)

PROJECT NUMBER:
DATE ISSUED:

REVISION: 0

DATE REVISED

SUNDT

2.0

6.0

7.0

8.0

Project No
WALSH Revision #

TABLE OF CONTENTS

INTRODUCTION/EXECUTIVE SUMMARY

1.1 PURPOSE
12 SCOPE
1.3 IMPLEMENTATION

ORGANIZATION AND RESPONSIBILITIES

PHASES OF QUALITY ACCOUTABILITY
3.4 PRE-JOB PLANNING
3.2 SUBMITTALS
3.3 RECEIVING INSPECTIONS
3.4  INITIAL QUALITY 157 INSPECTIONS
3.5 PERIODIC INSPECTIONS

PROJECT CONTROLS
4.1 P6 SCHEDULE
4.2 SYSTEM TURNOVER
4.3 WELD TRAC PROGRAM
4.4 PUNCHLIST PROGRAM
4.5 PROJECT LOGS

DOCUMENT AND REVISION CONTROL
5-1 RECORD DRAWINGS
5-2 AS-BUILT DRAWINGS

REWORK
NCR'S

PREVENTIVE PROCEDURES

OQMP Rev 1 1121716 Page 2 of 12
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e, B DATE aMiEEYYY)
AACCHNES CERTIFICATE OF LIABILITY INSURANCE Current Date

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR MEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) musl be endorsed. If SUBROGATION IS WAIVED, subject to

the terms and conditions of the policy, certain policies may require an on this does not confer rights to the
certificate holder in lieu of such endorsement(s).
PRODUCER CONTACT
FEX
Insurance Braker Name NG b [ 8 e
ERAIL
Insurance Broker Address ADORESS:

Insurance Broker City/State/Zip

INSURER([S) AFFORDING COVERAGE NAIC ¥
msurer 4 : Name of Insurance Company .

INSURED msurer 8. Name of Insurance Company
Insured's Name as it appears in the Written Subcontract msurer ¢ . Name of Insurance Company T
Insured's Address msurero: Name of Insurance Company [
Insured's City/State/Zip msusen . Name of Insurance Company |B" "l R
INSURER F -
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN S SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

e
R TYPE OF INSURANGE e e PouICY NuMBER T P LTS
A | ceneraL Linamy X | X | Policy Number mm/ddfyyyy |mm/dd/yyyy | EACH oCoURRENCE + 1.000.000
iv]
X | commerciaL cengRAL LIASILITY FREMISES (Eacopurencey | ¢ 50,000
LAME-MADE [Currem: A MED EXP (Any cre perscr) | § 5,000
N PeRsonAL & Dy inury | s 1,000,000
- GENERAL AGCREGATE s 2,000,000
GENL AGGREGATE LIMIT APPLIES FER: |1 ptable erooucrs - comeroe ace | s 2,000,000
povicy | X| S LOC L
i COMEINED SIRCLE T
B [AUTOMOBLE LiABILITY X | x| Policy Number mm/adAvvyy| mm/ddivwyy | o accisen 2,000,000
X | anv avro BODILY URY (Per persan) | §
ALL OWNED SCHEDULED URY {Per accidart)
Lo garen BODILY MIURY (Par accidart)| £
NON-CWNED TROFERTY DAMAGE %
HIRED AUTOS AUTOS [Par scoident)
5
C [ X]umereaviae | X[ ocoum Palicy Number mm/dd/ vy |mm/ddfyyry | eack occurrEncE s 1,000,000
X | xcess - CLAIMS-MADE AGGREGATE s 1,000,000
DED RETENTION S 5
WORKERS COMPENSATION mmiad, i3 R TCTA] o
D | 4 EnpLoYERS LinBILITY YN X vadiyvey vdiyre | X popvirsl '
ANY PROPRIETORIPARTHERIEXECUTIIE bE.L EACH ACCIDENT s 1,000,000
GEFICERMENMBER EXCLUOED? ;
Mandury [n £ oisease - caeweioved s 1,000,000
o5, GasCnbe under
BESERIRTION OF SPERATIONS bl £1 pisease - pouicy um |3 1,000,000
E

DESCRIPTION OF OPERATIONS | LOCATIONS | VEHICLES (Aftach ACORD 101, Additional Remarks Sefedule, If mare space ks raquirsd)

SUNDT/WALSH, A JOINT VENTURE - PROJECT NO.: General Lial
SUNDT/WALSH, A JOINT VENURE - LOCATION/NAME : " |Compensation

d & Waiver of Subrogation endorsements AND Workers
sation must be attached to the Cartificate of Insurance

Sundt/Walsh, A Joint Venture, The Sundt Companies Inc., Sundt Construction Inc., Walsh Contruction Group LLC, and their parents, subsidiaries and affiliates, The Project

| Owner and the directors, officers, agents & employees, and others as required by written contract, are named as Additional Insureds on General & Auto Liability coverage, as
required by written contract. General Liability coverage s Primary, General Liability, Auto Liability and Workers Compensation Walvers of Subrogation apply on behalf of the
|Additional Insureds

CERTIFICATE HOLDER

CANCELLATION

Sundt/Walsh, A Jeint Venture, Sundt Construction, Inc. SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
) . THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

The Sundt Companies, Inc. and Walsh Construction Group LLC|  AcCORDANGE WITH THE POLICY PROVISIONS

2620 South 55th Street

Tempe, AZ 85282

AUTHORIZED REPRESENTATIVE

BROKER SIGNATURE ONLY

©1988-2010 ACORD CORPORATION. All rights reserved.

ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD

POLICY NUMBER: MATCHES coOI

COMMERCIAL GENERAL LIABILITY
CG 201007 04

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY,

ADDITIONAL INSURED — OWNERS, LESSEES OR
CONTRACTORS — SCHEDULED PERSON OR
ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s)
Or Organization(s):

Location(s) Of Covered Operations

Inc. Sundt Construction, Inc. and Walsh Construction

tors, officers, agents, employees, and others as re-
quired by written contract.

Sundt/Walsh, A Joint Venture, The Sundt Companies,

Group, LLC, the Project Owner, their respective direc-

SUNDT/WALSH, A JOINT VENTURE

JOB NUMBER:
JOB NAME/LOCATION:

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. Section Il - Who Is An Insured is amended to
include as an additional insured the person(s) or
organization(s) shown in the Schedule, but only
with respect to liability for "bodily injury”, "property
damage" or "personal and advertising injury"
caused, in whole or in part, by:

1. Your acts or omissions; or

2. The acts or omissions of those acting on your
behalf;

in the performance of your ongoing operations for

the additional insured(s) at the location(s) desig-

nated above.

CG 2010 07 04

© IS0 Properties, Inc., 2004

B. With respect to the insurance afforded to these
additional insureds, the following additional exclu-
sions apply:

This insurance does not apply to "bodily injury" or

"property damage” occurring after:

1. Al work, including materials, parts or equip-
ment furnished in connection with such work,
on the project (other than service, maintenance
or repairs) lo be performed by or on behalf of
the additional insured(s) at the location of the
covered operations has been completed:; or

2. That portion of "your work" out of which the
injury or damage arises has been put to its in-
tended use by any person or organization other
than another contractor or subcontractor en-
gaged in performing operations for a principal
as a part of the same project.

Page 1 of 1 o
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POLICY NUMBER: MATCHES cOI

COMMERCIAL GENERAL LIABILITY
CG 20370704

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED -

OWNERS, LESSEES OR

CONTRACTORS — COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s)
Or Organization(s}):

Location And Description Of Completed Operations

Sundt/Walsh, A Joint Venture, The Sundt Compa-
nies, Inc. Sundt Construction, Inc. and Walsh Con-
struction Group, LLC, the Project Owner, their
respective directors, officers, agents, employees,
and others as required by written contract

SUNDT/WALSH, A JOINT VENTURE

JOB NUMBER:
JOB NAME/LOCATION:

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

Section Il — Who Is An Insured is amended (o
include as an additional insured the person{s) or
organization(s) shown in the Schedule, but only with
respect to liability for "bodily injury” or "property dam-
age" caused, in whole or in part, by "your work" at
the location designated and described in the sched-
ule of this endorsement performed for that additional
insured and included in the "products-completed
operations hazard"

CG 20 37 07 04

® 1SO Properties, Inc., 2004

Page 1 of 1

COMMERCIAL GENERAL LIABILITY
CG 24040509

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US

POLICY NUMBER: MATCHES cOI

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE

Name Of Person Or Organization:

Sundt/Walsh, A Joint Venture, The Sundt Companies, Inc. Sundt Construction, Inc. and Walsh Con-
struction Group, LLC., the Project Owner, their respective directors, officers, agents, employees, and
others as required by written contract.

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

The following is added to Paragraph 8. Transfer Of
Rights Of Recovery Against Others To Us of
Section IV — Cenditions:

We waive any right of recovery we may have against
the person or organization shown in the Schedule
above because of payments we make for injury or
damage arising oul of your engeing operalions or
"your work" done under a conftract with that person
or organization and included in the “products-
completed operations hazard™. This waiver applies
only to the person or organization shown in the
Schedule above.

CG 24040509 @ Insurance Services Office, Inc., 2008 Page 1 of 1
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WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY WC 000313

(Ed. 4-84)

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce
our right against the person or organization named in the Schedule. (This agreement applies only to the extent that you
perform work under a written contract that requires you to obtain this agreement from us.)

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule

Sundt/Walsh, A Joint Venture, The Sundt Companies, Inc., Sundt Construction, Inc. and Walsh
Construction Group, LLC, the Project Owner, their respective directors, officers, agents,
employees, and others as required by written contract.

This endarsement changes the peficy to which it is attached and is effective on the date issued unless ctherwise stated
{The intarmation below s required only when this endorsement |5 1ssued subsequenlt Lo preparation of the pohicy.}

Endaorsement Effective Falicy Mo Endorsement No

Insured Premium §

Insurance Campany Countersigned By

WC 00 0313
(Ed. 4-84)

Copyright 1983 National Council on G Insured Copy

nsalion Insurance

COMMERCIAL GENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY

BLANKET ADDITIONAL INSURED
(CONTRACTORS)

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

1.

CG D2 46 08 05

WHO IS AN INSURED - (Section II) is amended
to include any person or organization that you
agree in a "written contract requiring insurance”
to include as an additional insured on this Cover-
age Part, but:

a) Only with respect to liability for "bodily injury”,
“property damage” or "personal injury”; and

If, and enly to the extent that, the injury or
damage is caused by acts or omissions of
you or your subcontractor in the performance
of "your work" to which the "written contract
requiring insurance” applies. The person or
organization does not qualify as an additional
insured with respect to the independent acts
or omissions of such person or organization.

The insurance provided to the additional insured
by this endorsement is limited as follows:

a) In the event that the Limits of Insurance of
this Coverage Part shown in tha Daclarations
exceed the limits of liability required by the
"written contract requiring insurance”, the in-
surance provided fo the additional insured
shall be limited to the limits of liability re-
quired by that "writtan contract requiring in-
surance”. This endorsement shall not in-
crease the limits of insurance described in
Section Ill - Limits Of Insurance.

The insurance provided to the additional in-
sured does not apply to "bodily injury®, "prop-
erty damage® or "parsonal injury” arising out
of the rendering of, or failure to render, any
professional architsctural, engineering or sur-
veying services, including:

i. The preparing, approving, or failing to
prepare or approve, maps, shop draw-
ings, opinions, reperts, surveys, field or-
ders or change orders, or the preparing,
approving, or falling to prepare or ap-
prove, drawings and specifications; and

ii. Supervisory, inspection, architectural or
engineering activities.

—

b]

_—

¢} The insurance provided to the additional in-
sured does not apply to "bodily injury" or
"property damage" caused by "your work"
and included in the "products-completed op-
erations hazard" unless the "written contract
requiring insurance” specifically requires you
to provide such coverage for that additional
insured, and then the insurance provided to
the additional insured applies conly to such
"bodily injury* or "property damage" that oc-
curs before the end of the period of time for
which the “written contract requiring insur-
ance" requires you to provide such coverage
or the end of the policy period, whichever is
earlier.

. The insurance provided to the additional insured

© 2005 The St. Paul Travelers Companies, Inc.

by this endorsement is excess over any valid and
collactible "other insurance®, whether primary,
excess, contingent or on any other basis, that is
available to the additional insured for a loss we
cover under this endorsement. However, if the
"written contract requiring insurance" specifically
requires that this insurance apply on a primary
basis or a primary and non-contributory basis,
this insurance is primary to "other insurance”
available to the additional insured which covers
that person or organization as a named insured
for such loss, and we will not share with that
"other insurance". But the insurance provided to
the additional insured by this endorsement still is
excess over any valid and collectible "other in-
surance", whether primary, excess, contingent or
on any other basis, that is avalilable to the addi-
tional insured when that person or organization is
an additional insured under such “other insur-
ance".

As a condition of coverage provided to the

additional insured by this endorsement:

a) The additional insured must give us written
notice as soon as practicable of an "occur-
rence" or an offense which may result in a
claim. To the extent possible, such notice
should include:

Page 10of 2
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i. How, when and where the "occurrence”
or offense took place;

il. The names and addresses of any injured
persons and witnesses; and

The nature and location of any injury or
damage arising out of the "occurrence” or
offense.

If a claim is made or "suit" is brought against
the additional insured, the additional insured
must:

i. Immediately record the specifics of the
claim or "suit" and the date recelived; and

li. Notify us as soon as practicable.

The additional insured must see fo it that we
receive written notice of the claim or "suit" as
soon as practicable.

The additional insured must immediately
send us copies of all legal papers received in
connection with the claim or "suit", cooperate
with us in the investigation or settlement of
the claim or defense against the "suit”, and
otherwise comply with all policy conditions.

The additional insured must tender the de-
fanse and indemnity of any claim or "suit” to

© 2005 The St. Paul Travelers Companies, Inc.

any provider of "other insurance” which would
cover the additional insured for a loss we
cover under this endorsement. However, this
condition does not affect whether the insur-
ance provided to the additional insured by
this endorsement is primary to "other insur-
ance" available to the additional insured
which covers that person or organization as a
named insured as described in paragraph 3.
above.

5. The following definition is added to SECTION V.
— DEFINITIONS:

"Written contract requiring insurance” means
that part of any written contract or agresment
under which you are required to include a
person or organization as an additional in-
sured on this Coverage Part, provided that
the "bodily injury” and "property damage"” oc-
curs and the "personal injury” is caused by an
offense committed:

a. After the signing and execution of the
contract or agreement by you;

b. While that part of the contract or
agreement is in effect; and

c. Before the end of the policy period.

CG D2 46 08 05

Minority Status Form

Areas in bold italics must be completed,

(1) The North American Industry Classification System (NAICS) code for this acquisition is

[insert NAICS code]. See the following website for codes.
<http:/www.census.goviepcd wwwinaics.html>

(2) The small business size standard is [insert size standard].

(3) The small business size standard for a concern which submits an offer in its own name, other than on a

construction or service contract, but which proposes to furnish a preduct which it did not itself manufacture, is 500

employees.

(b) Representations.

(1) The offeror represents as part of its offer thatit [ ] is, [ ] is not a small business concern.

(2) [Complete only if the offeror represented itself as a small business concern in paragraph {b)(1) of this provision.]
The offeror represents, for general statistical purposes, thatit[ ]is, [ ]is not, a small disadvantaged
business concern as defined in 13 CFR 124.1002.

(3) [Complete only if the offeror represented itself as a small business concern in paragraph {B)(1) of this provision.]

The offeror represents as part of jts offer thatit [ ]is, [ Jisnota d small busil concern.
(4) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.]
The offeror represents as part of its offer thatit [ ]is, [ ]isnota d small busi concern.

(5) [Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4)

of this provision.]

The offeror represents as part of its offer thatit [ ]is,[ | is not a service=disabled veteran-owned small

business concern,

(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.]

The offeror represents, as part of its offer, that =
(ke[ ]is, [ ]is nota HUBZone small business concern listed, on the date of this representation, on
the List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration,
and no material change in ownership and control, principal office, or HUBZone employee percentage has
occurred since it was certified by the Small Business Administration in accordance with 13 CFR part 126;
and
(i)’ [ ]is, [ ]is nota joint venture that complies with the requirements of 13 CFR part 126, and
the representation in paragraph (b)(6)(i) of this provision is accurate of the HUBZone small business
concern or concerns thal are participaling in the joint venture, [The offeror shall enter the name or
names of the HUBZone small business concern or concerns that are participating in the joint
venture: «] Each HUBZone small business concern participating in the joint venture shall
submit a separate signed copy of the HUBZone representation.

(c) Definitions, As used in this provision—

“Service~disabled veteran-owned small business concern'-

(1) Means a small business concern-
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the
case of any publicly owned business, notless than 51 percent of the stock of which is owned by
one or more service-disabled veterans; and
(i) The management and dally business operations of which are controlled by one or more
service-disabled veterans or, in the case of a service-disabled veteran with permanent and severe
disability, the spouse or permanent caregiver of such veteran.

(2) Service=disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is

service-connected, as defined in 38 U,S,C. 101(16),
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“Small business concern,” means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.
“Veteran-owned small business concern” means a small business concern-
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2))
or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by
one or more veterans; and
(2) The management and daily business operalions of which are controlled by one or more velerans.
“Women-owned small business concern,” means a small business concern --
(1) That is at least 51 percent owned by one or more women; or, in the case of any publicly owned business, at
least 51 percent of the stock of which is ewned by one or more women; and
(2) Whose management and daily business operations are controlled by one or more women,
(d) Notice.
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then
the clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to
be furnished.
(2) Under 15 U.5.C. 645(d), any person who misrepresents a firm’s status as a small, HUBZone small, small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall --
(i) Be punished by imposition of fine, imprisonment, or both;
(ii) Be subject to administrative remedies, including suspension and debarment; and
(iiiy Be ineligible for participation in programs conducted under the authority of the Act.
7) [Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.] The offeror shall
check the category in which its ownership falls:
__ Black American.
___Hispanic American.
__ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians),
___ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore,
Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Keorea, The Philippines, U.S. Trust
Territory of the Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of
Micronesia, the Commonwealth of the Morthern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji,
Tonga, Kiribati, Tuvalu, or Nauru).
___ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri
Lanka, Bhutan, the Maldives Islands, or Nepal).
__Individual/concern, other than one of the preceding.

Program (Oct 2000)

(a) Definition. "Emerging small business” as used in this solicitation, means a small business concern whose size is no
greater than 50 percent of the numerical size standard applicable to the North American Industry Classification System
(NAICS) code assigned to a contracting opportunity.

(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern under
the size standards of this sclicitation.] The Offeror[ ]is, [ ]is not an emerging smalf business.

(c) [Complete only if the Offeror is a small business or an emerging small business, indicating its size range ] Offeror’s
number of employees for the past 12 months [check this column if size standard stated in solicitation is expressed in terms
of number of employees| or Offeror's average annual gross revenue for the last 3 fiscal years [check this column if size
standard stated in solicitation is expressed in terms of annual receipts]. [Check one of the following.J

No. of

p Avg. A I Gross R

50 or fewer __ $1 million or less

51 --100 $1,000,001 -- 2 million

101 - 250 $2,000,001 —- $3.5 million
251 - 500 $3,500,001 - 55 million

501 -- 750 $5,000,001 - $10 million
751 --1,000 ____ $10,000,001 -- $17 million
Owver 1,000 Over $17 million

52.219-21 Small Business Size Representation for Targeted Industry Categories under the Small Business

Competitiveness Demonstration Program (May 1999)
[Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern under the
size standards of this solicitation.]
Offeror's number of employees for the past 12 months [check this column if size standard stated in solicitation is expressed
in terms of number of employees] or Offeror’s average annual gross revenue for the last 3 fiscal years [check this column if
size standard stated in solicitation is expressed in terms of annual receipts]. [Check one of the following.]

No. of Employ Avg. A | Gross R

_ 50orfewer %1 million or less

_ 51--100___ $1,000,001 -- $2 million
_101--250 ___ $2,000,001 - $3.5 million
____251--500 ____ $3,500,001 - $5 million
___501--750 ___ $5,000,001 - $10 million
__751--1,000 ___ $10,000,001 -- $17 million
_ Over1,000___ Qver $17 million

- Wo Vi he Bus May 1333

{a) Definition. "Women-owned business concern,” as used in this provision, means a concern that is at least 51 percent
owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock is owned by
one or more women; and whose management and daily business operations are controlled by one or more women.

(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself as a
small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representation, of this solicitation.]

The offeror represents that it [ ] is a women-owned business concern.

By:

(Print Name & Title)

Date:
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Request for

Taxpayer ldentification Number and Certification
(Substitute IRS Form W-9)

Internal Revenue Service Code Section 6108 requires that you provide your Taxpayer Identification Number (TIN) to us. We are
advising you of this requirement to obtain the information necessary to determine if you are required to receive Form1099,

Flease answer the information requested as it applies to you and return to SundtWalsh, A Joint Venture within seven days Furnishing
your comect TIN will prevent certain payments from being subject to the28% backup withholding.

If you have any questions, you may contact Luanne Ruyle at (520) 750-4627, Mail to The SundtWalsh, A Joint Venture, RO, Box
26685, Tucson, AZ85726 or Fax to (520) 750-6260.

1.

5

Type of Entity (check one)
A, Corporation [
B. Sole Proprietor [
C. Individual [
D. Partnership [
E. Other {describe) [

Taxpayer Identification Number (TIN).
(If Sole Proprietor or Individual and resident in or
perfarming work in California, you must provide your social
security number.)
A. Employer Identification Number

B. Social Security Number

Name and/or Company name as it appears on your Social
Security card or Federal ID Number.

Are you an organization exempt from tax under IRS Code
Section 5017 (a tax exempt charitable organization)
Yes [ ] Mo |

Which of the following categories best describes the type of
transaction for which our company will make payments for
you?
Goods & Merchandise [
Subcontract [
Services [
Professional Fees [
Rents [
[
[
[

Medical Fees
. Legal Fees
Other

IpmMmonm>

Revised 11/11/06

6, If you are a S, resident alien ([ ] Yes [ ] Ne) who is relying
on an exception contained in the saving clause of a tax treaty

1o daim an exemption from LLS. tax on certain types of

income, you must attach a statement that specifies the

following five items.

a, The trealy country. Generally, this must be the same
treaty under which you claimed exemption from tax as a
nonresident alien

b. The freaty article addressing the income.

The article number (or location in the tax treaty that

contains the saving clause and ils exceptions,

d. The type and amount of income that qualifies for the
exemption from tax,

e. Sufficient facts to justify the exemption from tax under
the terms of the treaty article.

P

Under Penalties of Perjury, | certify that the information and
taxpayer identification number is correct for | am wailing for a
new number to be issued to me).

Signature

Title:

Date:

©
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Exhibit "M"

SOUTHWEST PLANT NEW 250-MGD HEADWORKS FACILITY

BIM (Building Information Modeling)
3D Design & Modeling Program Requirements

1.1 BIM REQUIREMENTS

a,

Building Information Modeling {BIM) Deliverables: BIM Deliverables are in addition and in conjunction
to all other contracted deliverables, For details of contract and submittal requirements refer to the
following: WW628 BIM Execution Plan December 2016 and Specification Section 00 73 87
This project will be utilizing Building Information Modeling (BIM). As part of this process the following
trades shall utilize a Three Dimensional CAD format capable of creating intelligent objects as the design
tool to create their shop drawings:
i. UNDERGROUND SITE UTILITIES & CIVIL (Topography. etc.)
ii. HVAC - SHEET METAL & EQUIPMENT
iti. PLUMBING
iv. ELECTRICAL INSTRUMENTATION AND CONTROLS
v. FIRE PROTECTION
vi. STRUCTURAL STEEL
vii. METAL STUD FRAMING
viii. STRUCTURAL CONCRETE
ix. STRUCTURAL MASONRY
x. CEILING GRID
xi. LOW VOLTAGE SYSTEMS & PHOTOMETRIC SYSTEMS
xii, SECURITY CEILINGS, WALLS (METAL & MASONRY) & SCREENS
xiii. PROCESS/SPECIALTY EQUIPMENT/AREAS
xiv. PROCESS PIPING AND PROCESS EQUIPMENT
All select subcontractors are required to have and use Navisworks {Version 2016) as the collaborative
software to combine cach disciplines model and use clash detection as a coordination tool. Select
subcontractors must demonstrate the ability and willingness to use these tools and the tools interoperability
with the Navisworks software.  In addition to general contract requirements, the select subcontractors are
also required to provide 2D shop drawings using A/E/C CAD Standard Release 6.0, along with their 3D
model(s) of their scope of work as outlined below in both native (DWG, RVT.) and Navisworks ( NWD or
NWC) format.
A preliminary BIM Project Execution Plan (PxP) is attached, the final PxP will be completed after
subcontractor selection. Sundt/Walsh will hold a BIM Kickeft Meeting after subcontractor selection with
all subcontractors participating in the BIM process to review the PxP at the location specified by the
Project BIM manager. Subcontractor’s lead Drafter/Modeler, Project Manager and Field
Foreman/Superintendent will be required to attend this meeting in person. The lead drafter and
Foreman/Superintendent from each subcontractor will be required to attend all subsequent collaboration
meetings as outlined in the PxP at the location and frequency as determined by Sundt/Walsh. The
foreman/superintendent managing the work in the field is required to participate in the BIM
coordination/clash detection meetings held three times week until design and coordination is complete. At
the BIM meetings, each subcontractor’s foreman/superintendent will be required to assist in discussions
with subcontractor’s lead drafter/modeler, project manager and other subcontractors in the coordination
and sequence of work.
Should unaveidable conflicts be encountered during the preparation or review of the coordination models
and supplemental drawings or Shop Drawings, or during construction, they shall be promptly brought to
Sundt'Walsh Construction, in writing for resolution.
Coordinated Shop drawings must be signed off by each coordinating trade and Sundt'Walsh Construction
prior to submitting to the Approving Authority. Sign Off will be completed electronically. Prepare
detailed Shop Drawings in plan view, with cross-sections as necessary, indicating the proposed installation
plan for all wood or metal stud framing, HVAC, mechanical, fire alarm, plumbing, and electrical
installations within the ceiling. These drawings should depict actual elevations, linear dimensions, all
routing changes, transitions, and major offsets deemed necessary to accomplish the installation. Individual
Shop Drawings will be prepared for each trade working within the designated space or area. These Shop
Drawings shall be submitted to the Contracting Officer (Owner) for review prior to commencement of
installation.
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g. Shop drawings should accurately reflect the coordinated BIM model. Subcontractor shall remove and
replace all work that does not comply with the signed otf and approved coordinated shop drawings at his
own expense. Repair or replace any other Work or property damaged by these operations at no additional
cost to Sundt'Walsh Construetion or the Contracting Officer (Owner). If there are any deviations from the
shop drawings, the shop drawings must be updated weekly in Revit and send to Sundt/Walsh by Friday
end of day.

h.  Where the Drawings are diagrammatic, showing only the general arrangement of the systems,
subcontractor shall have responsibility for the fitting of materials and equipment to other parts of the
equipment and structure, and to make adjustments as necessary or required to resolve space problems,
preserve service room, and avoid architectural and structural elements and the Work of other trades.
Contractor may be required to identify certain areas to relocate installations within the spaces depicted on
the Drawings, ¢.g., ductwork may be shifted within the space shown to accommodate other systems. Such
functional relocations shall not be deemed a change to the requirements of the Contract. In the event a
rerouting of a system appears necessary, Contractor shall clearly highlight the proposed rearrangement on
the submitted Shop Drawings and identify these and any changes specifically with a request for
acceptance.

i. Do not obstruct spaces and installations required to be clear for operation, maintenance, part replacement
or Applicable Code Requirements,

J. At the completion of the project each supplier and subcontractors is required to provide all As Built
information shall be incorporated into the final Record Model,

k. Each trade is responsible for incorporating assets information for each piece of their equipment directly
into their model. Including but not limited to Warranty, Serial Number, Install Date, and Warranty
Expiration.

. Participation is mandatory and any trade that does not participate and/or fails to upload coordinated
models weekly 1s subject to back charge.

1.2 GENERAL

m. All models to be provided to Sundt/Walsh in native file format as well as Navisworks Document Format

(.NWD) or Navisworks Cache Format (NWC)

All elements of the project to be created in 3 Dimensions with real world sizes and coordinates

All elements to have identifiable material designations

All elements to have identity codes or CSI codes attached and equipment ..

Equipment, doors, and windows to have manufacture and model attached if known

The collaboration meetings will be held at a location to be determined by Sundt/Walsh that best suits the

project’s needs. A minimum of one contact from each firm shall be required to attend and participate in

this weekly meeting; this contact must have a working knowledge of the model as well as the authority to
authorize changes.

s, Sundt'Walsh will set up a project collaboration website (SharePaint) for the sole purpose of exchanging
modeling data. Each firm will be responsible to update their portion of the collaborated model to this
website biweekly for the use in the weekly clash detection meeting. In some occasions firms will be asked
to post more frequently for coordination purposes.

t.  All firms shall be responsible for providing their models in a Navisworks format. Please refer to
http://www.autodesk.com/products/navisworks/autodesk-navisworks-nwe-export-utility for information
on files that can be converted to Navisworks format by using exporter utilities

"aewe R

1.3 UNDERGROUND SITE UTILITIES & CIVIL (Topography, etc.)

a, Prepare model and all working and contract documents using one of the following 3D design tools:
i Autodesk Civil 3D
ii. All other formats must be preapproved in writing

b.  Model site topography

c. Model all underground utilities 1.5 or larger in diameter

d. Model all bundled conduit or piping

~omoh o

Meodel all vaults, manholes, tanks, and underground storage containers

Model all duct banks

Model all backwash preventers and control valves

Model all other site structures needed that are not included in the architectural package
Model all areas and systems that will require coordination with other components or systems

1.4 HVAC SHEET METAL AND EQUIPMENT

a,

Fmmsas T

epgFT

Prepare model and all working and contract documents using one of the following 3D design tools:
i. Autodesk Revit 2016
il.  All other formats must be preapproved in writing
Model all HVAC systems
Meodel all ductwork including flanges, connections and flex duct
Model all diffusers and return air ducts
Model all hard piping including
Model all gravity fed piping regardless of size
Model all curbs and equipment pads
For all equipment requiring installation or maintenance clearances, model the clearance as a separate
semi-transparent element in the assembly
Model all access panels
Model all seismic bracing, hangers and supports for piping and ductwork
Model and specify all penetrations and openings needed for routing with all contractors
Model all other areas deemed necessary by Sundt/Walsh for HVAC, Mechanical Piping & Equipment

. Model insulation on all systems which are needed

Model all temporary systems
Model all areas and systems that will require coordination with other components or systems that will be
the financial responsibility of the subcontractor.

1.5 PLUMBING

.

IRy
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Prepare model and all working and contract documents using one of the following 3D design tools:
i. Autodesk Revit 2016
ii.  All other formats must be preapproved in writing

Model all plumbing systems

Model all hard piping including underground piping

Model all gravity fed piping regardless of size

Model all curbs and equipment pads

For all equipment and piping requiring installation or maintenance clearances, model the clearance as

a separate semi-transparent element in the assembly

Model all access panels

Meodel all seismic bracing, hangers and supports for piping

Model and specify all penetrations and openings needed for routing with all contractors

Model all other arcas deemed necessary by Sundt/Walsh for Plumbing

Model all insulation on all systems which are needed

Model all temporary systems

. Model all areas and systems that will require coordination with other components or systems that will be

the financial responsibility of the subcontractor.

1.6 ELECTRICAL INSTRUMENTATION AND CONTROLS

h.
c.

Prepare model and all working and contract documents using one of the following 3D design tools
i Autodesk Revit 2016
ii.  All other formats must be preapproved in writing

Model all electrical systems

Model all distribution boxes
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d. Model all non-flexible conduit runs of 1" diameter or larger

e. Model all bundled and ganged conduit

. Model all underground conduit runs

g. Model all curbs and equipment pads

h. Model all fixtures

i. Model specialty systems (Fire Alarm, A/V, Security, Access Control and Telecom, ete.)

J. For all fixtures requiring installation or maintenance clearances, model the clearance as a semi-transparent
item in the assembly

k. Model all access panels

1. Model all seismic bracing, hangers, cable trays and supports

m. Model and specify all penetrations and openings needed for routing with all contractors

n.  Model all other arcas deemed necessary by Sundt/Walsh for Electrical

0. Model all temporary systems

p. Model all areas and systems that will require coordination with other components or systems that will be

the financial responsibility of the subcontractor.

1.7 FIRE PROTECTION
a. Prepare model and all working and contract documents using one of the following 3D design tools
i. Autodesk Revit 2016
ii. All other formats must be preapproved in writing
Model all fire sprinkler systems, sprinkler drops and risers
Model all piping runs
Model all access panels
Model all seismic bracing, hangers and pipe supports
Model all other areas deemed necessary by Sundt/Walsh for Fire Protection
Model all arcas and systems that will require coordination with other components or systems that will be
the financial responsibility of the subcontractor.

mee s o

1.8 STRUCTURAL STEEL
a.  Prepare model and all working and contract documents using one of the following 3D design tools
i. Autodesk Revit 2016

b. Model all full height walls and all framing systems

c. Model all columns, beams. joists, purlins and trusses

d. Model all ledgers and angles

e. Model all framing pertaining to soffits, ceilings, skylights and shafis

f. Maodel all penetrations and openings

2. Model all seismic bracing, connection plates, kickers, hangers and supports
h.  Model all other areas deemed necessary by Sundt/Walsh for Structural

1.9 METAL STUD FRAMING
a.  Prepare model and all working and contract documents using one of the following 3D design tools
i. Autodesk Revit 2016
Model all framing systems (Balloon & Platform)
Model all full height walls, sills and headers
Model all posts and beams
Model all furring strips and channels
Model all framing pertaining to soffits, ceilings, skylights and shafis
Model all penetrations and openings
Model all seismic bracing, kickers, hangers and supports
Model all other arcas deemed necessary by Sundt/Walsh for Metal Stud Framing

N

1.10° STRUCTURAL CONCRETE
a. Prepare model and all working and contract documents using one of the following 3D design tools
i. Autodesk Revit 2016
ii.  All other formats must be preapproved in writing
Maodel all conerete walls
Model all concrete systems.
Model all grade beams and footings including steps in proper location
Model all zone of influence
Model all penetrations and openings
Model all reinforcing steel and post tension strands where needed for coordination with other trades
Model all RFT changes related to Conerete
Maodel all other arcas deemed necessary by Sundt/Walsh for Structural Conerete
Model all areas and systems that will require coordination with other components or systems that will be
the financial responsibility of the subcontractor.

=
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1.1l STRUCTURAL MASONRY
a.  Prepare model and all working and contract documents using one of the following 3D design tools
1. Autodesk Revit 2016
ii.  All other formats must be preapproved in writing

b.  Model all Masonry walls

¢. Model all Masonry systems

d. Model all penetrations and openings

e. Model all RFI changes related to Masonry

f.  Model all other areas deemed necessary by Sundt/Walsh for structural masonry

g. Model all areas and systems that will require coordination with other components or systems that will be

the financial responsibility of the subcontractor.

1.12 CEILING GRID
a.  Prepare model and all working and contract documents using one of the following 3D design tools
i Autodesk Revit 2016
ii.  All other formats must be preapproved in writing
Model all ceilings
Model all framing systems
Model all seismic bracing, kickers, hangers and supports
Model all other arcas deemed necessary by Sundt/Walsh for Ceiling Grid

san s

1.13 LOW VOLTAGE SYSTEMS AND PHOTOMETRIC SYSTEMS
a.  Prepare model and all working and contract documents using one of the following 3D design tools
i, Autodesk Revit 2016
ii. CADMEP
iii. All other formats must be preapproved in writing
b. Model all electrical systems.
c.  Model all distribution boxes
d. Model all conduit runs of 1.5 diameter or larger
e, Model all bundled conduit
f. Model all underground conduit runs within 5°-07
g. Model all fixtures
h.  Specialty systems (Fire Alarm, A/V, Security, Access Control and Telecom, etc.)
i, For all fixtures requiring installation or maintenance clearances, model the clearance as a semi-transparent
item in the assembly.
j. Model all access panels
k. Model all seismic bracing, hangers, cable trays and supports
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. Model and specify all penetrations and openings needed for routing with all contractors

m. Model all other areas deemed necessary by Sundt/Walsh for Low Voltage Systems and Photometric
Systems.

n. Model all areas and systems that will require coordination with other components or systems that will be
the financial responsibility of the subcontractor.

1.14 SECURITY CEILINGS, WALLS (METAL AND MASONRY) & SCREENS
a.  Prepare model and all working and contract documents using one of the following 3D design tools
i Autodesk Revit 2016
Model all eeilings
Model all framing systems
Model all seismic bracing, kickers, hangers and supports
Model all Ceiling thicknesses needed for clearance
Model all full height walls Model all framing systems
Model all columns and beam
Model all ledgers and angles
Model all soffit, ceiling, skylight, and shaft framing
Model all penetrations and openings
Model all seismic bracing, kickers, hangers and supports
Model all other arcas deemed necessary by Sundt/Walsh for Security Ceilings, Walls & Screens
Model all arcas and systems that will require coordination with other components or systems that will be
the financial responsibility of the subcontractor.

mET T e o T

1.15 PROCESS/SPECIALTY EQUIPMENT/AREAS
a.  Prepare model and all working and contract documents using one of the following 3D design tools
i. Autodesk Revit 2016
ii. All other formats must be preapproved in writing
Model all Equipment systems
Model all Equipment connections
Model all cabinetry
Model all hard piping including underground piping
Model all gravity fed piping regardless of size
Model all curbs and equipment pads
For all equipment requiring installation or maintenance clearances, model the clearance as a semi-
transparent item in the assembly
i All access panels
Model all seismic bracing, hangers and supports for piping and ductwork
Model all other areas deemed necessary by Sundt/Walsh

Tmome e T

.

1.16 PROCESS PIPING AND PROCESS EQUIPMENT
a.  Prepare model and all working and contract documents using one of the following 3D design tools:
i. Autodesk Revit 2016
ii. All other formats must be preapproved in writing
Model entire process piping, equipment and related systems
Maodel all hard piping including underground piping
Model all gravity fed piping regardless of size
Model all curbs and equipment pads
For all equipment and piping requiring installation or maintenance clearances, model the clearance as
a separate semi-transparent element in the assembly
Model all access panels
h. Model all seismic bracing, hangers and supports for piping
1. Model and specify all penetrations and openings needed for routing with all contractors

BT

J. Model all other areas deemed necessary by Sundt/Walsh for Plumbing

k. Model all insulation on all systems which are needed

1. Model all temporary systems

m. Model all areas and systems that will require coordination with other components or systems that will be
the financial responsibility of the subcontractor.

1.17  MISCELLANEOUS
a,  Prepare model and all working and contract documents using one of the following 3D design tools
i.  Autodesk Revit 2016
ii. All other formats must be preapproved in writing
Model all under floor air distribution and/or raised access flooring areas
Model all furniture systems
Model all artwork
Meodel all fountains and pools
Model all sccurity systems
Model all access controls

0o e oan o
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INTRODUCTION
California OSHA requires an active safety and health program that includes general safety and health
program elements as well as the management of hazards specific to each project.

A Project Safety Management Plan [Injury and Illness Prevention Program (IIPP)] is a document that
outlines how safety is managed for perceived and actual hazards on each jobsite. It is a dynamic
document which must be available to all persons involved. They must understand and comply with the
requirements included in the plan.

Sundt/Walsh Joint Venture is a company committed to protecting employees, clients and the general
public on all our projects. This premise is a Company value of great importance. Our goal is ZERO
incidents. This is a written Project Safety Management Plan /Injury and Illness Prevention Program
(LIPP) that Sundt/Walsh Joint Venture implements and maintains as part of our everyday Project
Management procedures.

The following guiding principles will evidence this philosophy and our future success:
+  Senior Management is responsible to support and monitor the safety, health and risk
management process.

+  The line organization is responsible and accountable to lead and implement the safety, health
and risk management process.

»  Supervision shall possess the skills commensurate with project responsibilities.

+  All employees must comply with safety, health and risk management requirements.
+  We will work towards continuous improvement,

+  We will foster a culture that aligns safety, health and risk management,

+  Reduction of incidents will be the measure of our success,

<
sunpr | WALBH
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SAFETY STATEMENT

Employees are our most important asset and their safety is our greatest responsibility. It is the policy of
Sundt Construction, Inc. to make every effort to provide a safe working environment, to eliminate
safety hazards and to provide adequate Personal Protective Equipment (PPE]) for all employees.

Further, it is our goal to create safety awareness among our employees so that each individual
understands that they have the ultimate responsibility to work safely. In addition, it is our intent to
eliminate both unsafe working conditions and unsafe work practices. This will ensure that our most
valuable asset, the employees of Sundt Construction, Inc. will be provided with a safe and healthy place
in which to work.

It is the policy of our company to:

1. Comply with all federal, state and/or local regulations and client rules governing safety
at the job site.

2. Take expedient action to correct unsafe conditions or work practices.

3. Promote safety awareness.

4. Hold each employee responsible and accountable for his or her individual safety.

5. Encourage our employees to inform their supervisor immediately when unsafe

conditions are present without fear of reprisal.

6. Provide the training to support the accident reduction techniques necessary in
implementing this policy.

Every reasonable effort will be made to ensure that employees are able to safely accomplish
assigned tasks. No task is so important, or so urgent that it cannot be done safely.

SUNDT CONSTRUCTION, INC.

Goid € Cufol) 00 e

David S. Crawford Paul C. Levin
President & CEO Corporate Director of Safety & Quality

Building Integrity Since 1890

2620 §. 55 STREET & Tewrr, AZ 85382 + 480.293.3000 &  wwe, sTNOT.COM

MA + CALIFORNIA * NEV]
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INTRODUCTION

This Safety Manual / IIPP is a basic framework for safety efforts of Sundt/Walsh, A Joint Venture
The framework consists of the following components:

1. Corporate Safety Policy

2. Roles and Responsibilities

3. Procedural Information

4, Awards and Recognition

5. Reports and Statistical Information

6. Safety Indoctrination and Training

7. Communications

8. Safety Regulations and Standards

9. Tool Box Safety Meeting-Sample Talks

10.  Preconstruction Safety Analysis Forms = Project / Task Specific

11.  Safety Meeting Forms — Weekly / Daily

12.  Inspection Forms / Checklists

13.  Accident / Property Damage / Investigation Form

14,  For policies and statement unique to each Sundt/Walsh, A Joint VentureDistrict
15.  For policies and statement unique to each Sundt/Walsh, A Joint VentureProject

NOTE: This Safety Manual/lIPP is a working tool for each district’s management and
supervision including the work site (job site, shop, yard, or office). Since each district will need
to supplement or amplify this safety manual, sections fourteen and fifteen are provided as
additional space for that purpose.

Each division may publish supplemental safety policies, procedures and statements unique to
its own needs and operations. Expansion and tailoring of this safety manual to meet the needs
of each division, consistent with this manual, are encouraged. Sundt/Walsh, A Joint Venture
Safety Department Personnel are available to assist and advise in such efforts.

Safety By Choice
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8.23.2 SLINGER /RIGGER

121
122
123
123

124

8.23.4 UNKNOWN LOAD WEIGHT

126

8.23.5 SLINGS AND LIFTING GEAR.

8.23.6 WIRE ROPE AND RIGGING

8237 MAINTENANCE AND INSPECTION

8.23.9 PICK AND CARRY OPERATIONS

8.23.10 OVERHEAD POWER LINES

82311 MECHANICAL CONDITION 1o s s iss s sss s s s s s s

8.23.12 TOWER CRANES

135

136

8.23.13 PRE-OPERATIONAL CHECK

136

£.23.14 ROUTINE CHECKS - DAILY BEFORE WORK COMMENCES ......coooiiimminninnnis e

8.23.15 SHUT-DOWN PROCEDURE

136

136

8.23.16 PRE-OPERATIONAL CHECK

137

82318 PILING

137

137

Safety By Choice




Exhibit P2 — Safety Manual ~— sor | wiss

Exhibit P2

8.23.19 ANSIB30.5: CRAWLER AND TRUCK CRANES (5-0} ..

824  MSHA REGULATIONS 140
825  MAN BASKETS / PERSONNEL PLATFORMS 142
8.25.2 MAN BASKET / PERSONNEL PLATFORMS 144
8.25.3 SUSPENDED PERSONNEL PLATFORM TESTING AND INSPECTION ... 145
826 OSHA INSPECTION POLICY...... 149
827  BLOOD BORNE PATHOGENS ... 154

828 HEAT ILLNESS PREVENTION PLAN 67
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