



**Geary Boulevard Sewer and Water Improvements Phase 2
Small Business Working Group Meeting
April 15, 2025**

Geary Boulevard Sewer and Water Improvements Phase 2

Construction Updates

Sewer Work in Segment A

- Sewer pipe installation (open trench construction) complete
- Lower lateral replacements halfway complete; expected completion in June
- Trenchless sewer pipe rehabilitation (cured-in-place-lining) remaining





Construction Updates

Water Work in Segment A

➤ 16" transmission line

- More than 50% installed (32nd to 18th avenues complete)
- Installation expected to be complete in early May

➤ 8" distribution line

- Nearing 50% of pipe installed on the south side (32nd to 24th avenues complete)
- Installation between 24th and 20th avenues in progress

➤ Connections

- After newly installed pipes are pressure tested and disinfected, new water mains will be put into service
- Connections will be performed at a time and manner to limit disruption to water service
- Night work expected

Learn about the steps involved when replacing water mains at sfpuc.gov/NewWaterMains

Responding to Community Feedback

- We are actively responding to the feedback that we receive
- Previous concerns and solutions:
 - **Minimizing impacts to parking**
 - For metered spaces, contractor will post "No Parking" signs no less than 24 hours prior to the enforcement start time
 - Former left turn pockets being used to store materials
 - **Tailored arrangements**
 - Coordinating special requests from merchants as needed (deliveries, paratransit access, school loading zones, church activities, etc.)

Responding to Community Feedback

New concerns that we've responded to:

➤ **Minimizing Dust**

- Contractor using a sweeper daily to collect dirt and washing down the area at the end of each day

➤ **Noise**

- Monitoring levels to ensure that noise from construction is within the decibel level approved under the San Francisco Noise Ordinance

➤ **Autonomous Vehicles in Work Zones**


- Working closely with Waymo to have their vehicles avoid blocks in active work zones due to difficulty of their vehicles navigating through modified traffic lanes



Business Support Services

Business Support Survey

- Gathering input on the type of marketing campaign that merchants would find the most beneficial
- Survey open April 14 – 30
- Survey link: sfpucc.typeform.com/Geary





OEWD's Office of Small Business

Learn about grants for small businesses

- Sign up for emails from the Office of Small Business
 - sf.gov/information/find-grant-your-small-business
 - Information on all grant programs that become available are sent to the subscriber list

OEWD Business Liaison

Jada Jackson

Jada.Jackson@sfgov.org | (415) 554-6477 | www.oewd.org


Next Steps

Recurring Monthly Meetings

Next Meeting:
May 20

Recurring meetings:
Third Tuesday
of every month
at 9am

**SFPUC Geary Boulevard
Small Business Working Group**
Third Tuesday of every month at 9:00 a.m.



Join online Zoom meeting: <https://sfwater.zoom.us/j/83602416588>
Meeting ID: 836 0241 6588

Join by phone: (669) 900-6833

For more information: sfpub.gov/Geary Email: GearyUpgrades@sfwater.org

2025 Meeting Dates

JANUARY 21	FEBRUARY 18	MARCH 18	APRIL 15
MAY 20	JUNE 17	JULY 15	AUGUST 19
SEPTEMBER 16	OCTOBER 21	NOVEMBER 18	DECEMBER 16

Stay in Touch



GearyUpgrades@sfgwater.org



sfpuc.gov/Geary

Thank you!